

To Complete the Work of Synthetic Track

22 Dr. KRISHAN LAL MIDDHA (JIND):

Will the Chief Minister be pleased to state:-

- a) the time by which the work of the proposed synthetic track in Eklavya Stadium in Jind city is likely to be completed;
- b) the time when the administrative approval had been given for the proposed synthetic track togetherwith the reasons for which the work of such synthetic track has not been started so far; and
- c) the action taken against the officers who have deliberately delayed in the technical approval?

Dr. KAMAL GUPTA, URBAN LOCAL BODIES MINISTER

- a) The work of synthetic track in Eklavya Stadium in Jind city is likely to be completed within 18 months.
- b) Administrative approval of the work was accorded vide letter dated 12.10.2022. The work has not been started due to the time consumed in the process of getting NOC from Sports department, preparation of the detailed estimate, vetting of design and drawings from IIT (Varanasi), Technical Sanction, approval of DNIT. The tender has been invited with opening date on 12.03.2024.
- c) There has been no delay due to lapse on the part of any officer however; the time has been consumed in the process of removing the observations which arose during the technical scrutiny of the estimate and other requisite approvals as detailed above in the part (b) of the reply.

सिंथेटिक ट्रैक का कार्य पूरा करना

22 डॉ. कृष्ण लाल मिड्डा (जींद):

क्या मुख्यमंत्री कृपया बताएंगे कि:-

क) जींद शहर के एकलव्य स्टेडियम में प्रस्तावित सिंथेटिक ट्रैक का कार्य कब तक पूरा किए जाने की संभावना है;

ख) प्रस्तावित सिंथेटिक ट्रैक के लिए प्रशासनिक स्वीकृति कब दी गई थी तथा इन सिंथेटिक ट्रैक का कार्य अब तक आरम्भ न करने के कारण क्या हैं; तथा

ग) तकनीकी स्वीकृति में जान बुझकर देरी करने वाले अधिकारियों पर क्या कार्रवाई की गई है ?

डा० कमल गुप्ता, शहरी स्थानीय निकाय मंत्री

क) जींद शहर के एकलव्य स्टेडियम में सिंथेटिक ट्रैक का काम 18 महीने के अन्दर पूरा होने की संभावना है।

ख) कार्य की प्रशासनिक स्वीकृति पत्र दिनांक 12.10.2022 द्वारा प्रदान की गई थी। खेल विभाग से एनओसी प्राप्त करने, विस्तृत अनुमान तैयार करने, आईआईटी (वाराणसी) से डिजाइन और ड्राइंग की जांच, तकनीकी मंजूरी, डीएनआईटी की मंजूरी की प्रक्रिया में समय लगने के कारण काम शुरू नहीं हो सका है। टेंडर आमंत्रित किया जा चुका है जो की दिनांक 12.03.2024 को खुलना तय है।

ग) किसी भी अधिकारी की ओर से चूक के कारण कोई देरी नहीं हुई है; हालांकि अनुमान की तकनीकी जांच के दौरान पाई गयी त्रुटियों को दूर करने तथा अन्य अपेक्षित अनुमोदन प्राप्त करने की प्रक्रिया (जैसा कि उत्तर के भाग (ख) में ऊपर बताया गया है) में समय लगा है।