NOTE FOR THE PAD

Department of Medical Education and Research is providing
quality education through various Medical, Dental, Nursing, Physiotherapy &
Para medical Institutions in the State. With an aim to achieve the desired
doctor: patient ratio and to make the health care facilities more easily
accessible and affordable, State Government envisions to establish Medical
College in each district of the State. Further, realizing the importance of para-
medical and technical staff in the functioning of the hospital, State
Government has also decided to establish Physiotherapy, nursing and para-
medical Colleges in the premises of medical colleges.

Hon’ble Chief Minister accorded approval for opening Medical
College in District Sirsa in the FY 2020-21 with intake of 100 MBBS seats.
The College shall be established on 21 Acres 13 Marla land of Chaudhary
Charan Singh Haryana Agriculture University (CCS HAU), Sirsa. Lease
deed executed on 12.04.2021 in the name of Director, Medical Education &
Research, Haryana, Panchkula at the rate of Rs.10 per Acre per year for a
period of 30 years.

RFP was floated by the Department to invite bids from CPSU'’s
empanelled by MoHFW, Gol for construction of AIIMS and up-gradation of
Government Medical Colleges under Pradhan Mantri Swasthya Suraksha
Yojna (PMSSY) for Planning, Designing Construction, Furniture, IT
(Networking) and maintenance during defect liability period under EPC
Contract Mode. The proposal for finalization of Executing Agency for project
was placed before Committee of Secretaries for Medical Education &
Research (COSMER). On 06.07.2021, in 6™ meeting of COSMER M/s
Bridge & Roof Co. (I) Ltd. was appointed as Executing Agency for
construction of Government Medical College at Sirsa being L-1.

Award of Work to Bridge & Roof Co. (I) Ltd. was issued on
14.07.2021 and Memorandum of Agreement (MoA) was signed between

the Department of Medical Education & Research and the Executing
Agency on 21.09.2021.

Meeting of Consultancy Evaluation and Monitoring Committee
(CEC-CMC) held on 10.05.2022 studied and analysed the concept plan and
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Detailed Project Report submitted by the Executing Agency.

DPR of the project is under consideration of the Govt. for
approval. Thereafter, DPR shall be placed before SFC-C for its approval.
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