                            Functionality of Driving Training School

30.   Ch. AFTAB AHMED, (Nuh); 

Will the Transport Minister be pleased to state:-

a).	The steps taken by the State Government in regard  to the proposed driving Training school in village Chhapeda of Nuh in the last 9 years: and

b).	the time by which the said school is likely to be made functional together with the details thereof.



MOOL CHAND SHARMA			TRANSPORT MINISTER.

a) Sir, the steps taken with regard to setting up of Institute of Driving Training and Research (IDTR) in village Chhapeda, Nuh are laid on the table of the House:
a. CM Announcement was made on 23.10.2016 for setting up of IDTR in village Chhapeda, Nuh.
b. Land measuring 87 kanal was taken from Gram Panchayat and transferred in the name of Transport Department in the year 2017. 
c. M/s. Maruti Suzuki India expressed its willingness in the beginning to act as a private player but the Memorandum of understanding could not be finalized.
d. Subsequently, M/s. Tata Motors Ltd was chosen as Original Equipment Manufacturer (OEM) partner on 27.02.2018 and a society was formed on 03.01.2019 to carry out the construction work of the IDTR.
e. Hon’ble CM Haryana laid down foundation stone to establish Institute of Driver Training and Research on 03.03.2019.
f. Thereafter, tendering process for appointment of Architect consultant continued for a long- time but could not be finalized, so Central Institute of Road Transport (CIRT), Pune was contacted to prepare and send the detailed layout plan, for construction of the IDTR.
g. The requisite proposal from CIRT Pune has been recently received after long-time on 26.12.2022. The proposal of CIRT Pune is under examination and will be finalized soon. 
h. Total cost of the project was Rs. 13.96 crore to be borne by Ministry of Minority Affairs, Govt. of India and State Govt. in equal ratio. Funds to the tune of Rs. 698 lakhs i.e. Rs. 349 lakhs each were received from State Govt. and Govt of India.

b) The time limit for the completion of the aforesaid project cannot be ascertained at this stage. However, it is likely to take one year more to complete.
***********


Pkkyd izf”k{k.k Ldwy dh dk;kZRedrk  
30-	pkS- vkQrkc vgen ¼uwag½ % 
	D;k ifjogu ea=h —i;k crk,axs fd% 
d½ 	xr 9 o"kksaZ esa uwag ds xkao NisM+k esa izLrkfor Pkkyd izf”k{k.k Ldwy ds laca/k esa jkT; ljdkj }kjk D;k ix mBk, x,; rFkk
[k½ 	mDr Ldwy ds dc rd dk;kZRed cuk, tkus dh laHkkouk gS rFkk mldk C;kSjk D;k gS?
	
ewy pUn 'kekZ								ifjogu eU=h
d½ Jheku th] xkao NisM+k] uwag esaa pkyd çf'k{k.k vkSj vuqla/kku laLFkku ¼vkbZMhVhvkj½ ds fuekZ.k gsrq mBk, x, ixksa dk fooj.k lnu ds iVy ij j[kk tkrk gS%& 
d- xkao NisM+k] uwag esa vkbZMhVhvkj LFkkfir djus gsrq eq[;ea=h ?kks"k.kk             fnukad 23-10-2016 dks dh xbZA 
[k- xkao iapk;r ls 87 duky Hkwfe yh xbZ rFkk o"kZ 2017 esa ifjogu foHkkx ds uke gLrkarfjr dh xbZA 
x- eSllZ ek#fr lqtqdh bafM;k us 'kq#vkr esa ,d futh f[kykM+h ds :i esa dk;Z djus dh bPNk O;ä dh Fkh] ysfdu le>kSrk Kkiu dks vafre :i ugha fn;k tk ldkA
?k- rRi”pkr~] eSllZ VkVk eksVZl dks 27-02-2018 dks ewy midj.k fuekZrk ¼OEM½ Hkkxhnkj ds :i esa pquk x;k Fkk vkSj vkbZMhVhvkj ds fuekZ.k dk;Z dks iwjk djus ds fy, 03-01-2019 dks ,d lkslk;Vh dk xBu fd;k x;kA 
M- ekuuh; eq[;ea=h gfj;k.kk us pkyd çf'k{k.k vkSj vuqla/kku laLFkku dh LFkkiuk ds fy, fnukad 03-03-2019 dks vk/kkjf'kyk j[khA 
Pk- blds mijkar okLrqdkj lykgdkj dh fu;qfä ds fy, fufonk çfØ;k yacs le; rd pyrh jgh ysfdu bls vafre :i ugha fn;k tk ldk] blfy, dsaæh; lM+d ifjogu laLFkku ¼lhvkbZvkjVh½] iq.ks ls vkbZMhVhvkj ds fuekZ.k gsrq foLr`r ifjfLFkfr ;kstuk dks rS;kj djus ,oa Hkstus gsrq lEidZ fd;k x;kA 
N- dsaæh; lM+d ifjogu laLFkku ¼lhvkbZvkjVh½] iq.ks ls visf{kr çLrko dkQh yEcs le; ds ckn gky gh esa 26-12-2022 dks çkIr gqbZA lhvkbZvkjVh iq.ks ds çLrko ij fopkj fd;k tk jgk gS vkSj bls tYn gh vafre :i ns fn;k tk,xkA 
t- ifj;kstuk dh dqy ykxr #i;s 13-96 djksM+ Fkh tks vYila[;d ekeyksa ds ea=ky;] Hkkjr ljdkj rFkk jkT; ljdkj }kjk leku vuqikr esa ogu dh tkuh FkhA dqy 698 yk[k #i;s dh jkf'k ftlesa ls 349 yk[k :Ik;s jkT; ljdkj ls rFkk 349 yk[k :Ik;s Hkkjr ljdkj ls çkIr gq,A 
[k½ 	mijksä ifj;kstuk ds iwjk gksus dh le; lhek bl le; lqfuf'pr ugha dh tk 	ldrh gSA rFkkfi] bls iwjk gksus esa ,d lky vkSj yxus dh laHkkouk gSA

