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NOTE FOR PAD


Mahatma Gandhi Gramin Basti Yojna (MGGBY) was implemented by Govt. of Haryana on 2nd October, 2008. Under the scheme, free residential plots of 100 Sq. yards each have been allotted to eligible SCs, BCs (A) and BPL families. Sites, on which these plots are located, have been provided with necessary infrastructural facilities including power supply, drinking water, paved streets. In a meeting held on 19.02.2013 under the Chairmanship of worthy Chief Secretary, Haryana, it was directed to the Nigam that the work of the power supply in the bastis i.e. installation of Poles, wires and transformer be carried out by the Nigam so as to encourage the beneficiaries to construct their houses on these plots.
Details of quantum of electrification works carried out by Nigam in the bastis, expenditure incurred and amount received from The Development and Panchayat department, Govt. of Haryana is given as under:- 
DHBVN
	Sr. No
	Name of district
	No of villages covered
	No of MGGBY Plot beneficiaries
	Status of work Completion
	Expenditure incurred
(Rs. in Crore)
	Amount Received (Rs. in Crore)

	1.
	Sirsa
	249
	27125
	Completed
	17.44
	72.03

	2.
	Bhiwani
	247
	18989
	Completed
	11.44
	

	3.
	Rewari
	222
	8600
	Completed
	9.63
	

	4.
	Gurugram
	119
	6055
	Completed
	7.80
	

	5.
	Faridabad
	89
	7172
	Completed
	4.96
	

	6.
	Hisar
	144
	16488
	Completed
	8.47
	

	7.
	Jind
	127
	11740
	Completed
	4.77
	

	8.
	Palwal
	124
	13856
	Completed
	7.52
	

	Total
	1321
	110025
	
	72.03
	72.03



UHBVN
	Sr.
No.
	Name of district
	No. of villages covered
	No. of MGGBY Plot beneficiaries
	Status of work completion
	Expenditure incurred (Rs. In Cr.)
	Amount received (Rs. In Cr.)

	1
	Ambala
	192
	15573
	Completed
	7.17
	



22.50

	2
	Kaithal
	12
	1417
	Completed
	0.33
	

	3
	Kurukshetra
	105
	8024
	Completed
	2.40
	

	4
	Panchkula
	96
	392
	Completed
	2.51
	

	5
	Yamuna Nagar
	10
	126
	Completed
	0.30
	

	6
	Jhajjar
	61
	18256
	Completed
	3.13
	

	7
	Karnal
	178
	11102
	Completed
	1.74
	

	8
	Panipat
	59
	8313
	Completed
	0.77
	

	9
	Rohtak
	86
	7856
	Completed
	0.38
	

	10
	Sonepat
	219
	23966
	Completed
	4.68
	

	
	Total
	1018
	95025
	
	23.41
	22.50



      
 DHBVN and UHBVN

	Sr. No
	Name of Nigam
	No of villages covered
	No of MGGBY Plot beneficiaries
	Status of work Completion
	Expenditure incurred
(Rs. in Crore)
	Amount Received (Rs. in Crore)

	1.
	DHBVN
	1321
	110025
	Completed
	72.03
	72.03

	2.
	UHBVN
	1018
	95025
	Completed
	23.41
	22.50

	Total
	2339
	205050
	
	95.44
	94.53



However, the work in three no. districts i.e. Fatehabad, Mahendergarh and Nuh were not completed. The details of these districts are as under:-

	Sr. No.
	Name off District
	No. of villages covered
	No. of  MGGBY plot beneficiaries

	1.
	Fatehabad
	301
	6275

	2.
	Mahendergarh
	372
	10887

	3.
	Nuh
	296
	18518

	
	Total
	969
	35680



The proposal to provide electrical infrastructure in the balance colonies is under consideration. 


पैड के लिए नोट

		हरियाणा सरकार द्वारा महात्मा गांधी ग्रामीण बस्ती योजना (एम.जी.जी.बी.वाई.) 2 अक्टूबर, 2008 को लागू की गई थी। योजना के तहत, पात्र एस.सी., बी.सी. (ए) और बी.पी.एल. परिवारों को 100 वर्ग गज के मुफ्त आवासीय प्लॉट आबंटित किए गए हैं। जिन साइटों पर ये प्लॉट स्थित हैं, उन्हें बिजली आपूर्ति, पीने के पानी, पक्की सड़कों सहित आवश्यक ढांचागत सुविधाएं प्रदान की गई हैं। मुख्य सचिव, हरियाणा की अध्यक्षता में दिनांक 19.02.2013 को हुई बैठक में निगम को निर्देश दिये गये कि बस्तियों में विद्युत आपूर्ति का कार्य यानि खंभे, तार एवं ट्रांसफार्मर लगाने का कार्य निगम द्वारा किया जाए ताकि लाभार्थियों को इन प्लॉटों पर अपने घर बनाने के लिए प्रोत्साहित किया जाए।
		निगम द्वारा बस्तियों में किए गए विद्युतीकरण कार्यों की मात्रा, किए गए खर्च और विकास एवं पंचायत विभाग, हरियाणा सरकार से प्राप्त राशि का विवरण निम्नानुसार दिया गया है: -
द.ह.बि.वि.नि. 
	क्रमांक संख्या
	जिला का नाम
	शामिल किए गए गांवों की संख्या
	एम.जी.जी.बी.वाई. प्लॉट लाभार्थियों की संख्या
	कार्य पूरा होने की स्थिति
	किया गया खर्च (करोड़ रुपये में)
	प्राप्त राशि (करोड़ रुपये में)

	1
	सिरसा
	249
	27125
	कार्य पूरा हो गया 
	17.44
	72.03

	2
	भिवानी 
	247
	18989
	कार्य पूरा हो गया 
	11.44
	

	3
	रेवाड़ी 
	222
	8600
	कार्य पूरा हो गया 
	9.63
	

	4
	गुरुग्राम
	119
	6055
	कार्य पूरा हो गया 
	7.80
	

	5
	फरीदाबाद 
	89
	7172
	कार्य पूरा हो गया 
	4.96
	

	6
	हिसार 
	144
	16488
	कार्य पूरा हो गया 
	8.47
	

	7
	जींद 
	127
	11740
	कार्य पूरा हो गया 
	4.77
	

	8
	पलवल 
	124
	13856
	कार्य पूरा हो गया
	7.52
	

	कुल 
	1321
	110025
	
	72.03
	72.03


उ.ह.बि.वि.नि. 
	क्रमांक संख्या
	जिला का नाम
	शामिल किए गए गांवों की संख्या
	एम.जी.जी.बी.वाई. प्लॉट लाभार्थियों की संख्या
	कार्य पूरा होने की स्थिति
	किया गया खर्च (करोड़ रुपये में)
	प्राप्त राशि (करोड़ रुपये में)

	1
	अम्बाला
	192
	15573
	कार्य पूरा हो गया
	7.17
	



22.50

	2
	कैथल
	12
	1417
	कार्य पूरा हो गया
	0.33
	

	3
	कुरुक्षेत्र
	105
	8024
	कार्य पूरा हो गया
	2.40
	

	4
	पंचकूला
	96
	392
	कार्य पूरा हो गया
	2.51
	

	5
	यमुना नगर
	10
	126
	कार्य पूरा हो गया
	0.30
	

	6
	झज्जर
	61
	18256
	कार्य पूरा हो गया
	3.13
	

	7
	करनाल 
	178
	11102
	कार्य पूरा हो गया
	1.74
	

	8
	पानीपत
	59
	8313
	कार्य पूरा हो गया
	0.77
	

	9
	रोहतक
	86
	7856
	कार्य पूरा हो गया
	0.38
	

	10
	सोनीपत
	219
	23966
	कार्य पूरा हो गया
	4.68
	

	
	कुल 
	1018
	95025
	
	23.41
	22.50



द.ह.बि.वि.नि. और उ.ह.बि.वि.नि. 

	क्रमांक संख्या
	निगम का नाम
	शामिल किए गए गांवों की संख्या
	एम.जी.जी.बी.वाई. प्लॉट लाभार्थियों की संख्या
	कार्य पूरा होने की स्थिति
	किया गया खर्च (करोड़ रुपये में)
	प्राप्त राशि (करोड़ रुपये में)

	1
	द.ह.बि.वि.नि.  
	1321
	110025
	कार्य पूरा हो गया
	72.03
	72.03

	2
	उ.ह.बि.वि.नि. 

	1018
	95025
	कार्य पूरा हो गया
	23.41
	22.50

	कुल
	2339
	205050
	
	95.44
	94.53



हालांकि, तीन  जिलों  यानि फतेहाबाद, महेंद्रगढ़ और नूंह में कार्य पूरा नहीं हो सका । इन जिलों का विवरण निम्नानुसार है:-
	क्रमांक संख्या
	जिला का नाम
	शामिल किए गए गांवों की संख्या
	एम.जी.जी.बी.वाई. प्लॉट लाभार्थियों की संख्या

	1
	फतेहाबाद
	301
	6275

	2
	महेंद्रगढ़
	372
	10887

	3
	नूंह
	296
	18518

	
	कुल
	969
	35680



शेष कॉलोनियों में विद्युत ढांचा उपलब्ध करवाने का प्रस्ताव विचाराधीन है।
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