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To Construct Kharif Channels 

*55  Sh. AMIT SIHAG (Dabwali):   

Will the Chief Minister be pleased to state whether any proposal to construct Kharif 

channels from Ghaggar river in Sirsa district and Dabwali Assembly Constituency 

has been approved by the Government; if so, the details thereof? 

 

Sh. Manohar Lal, Chief Minister, Haryana 

Sir, at present eight proposals have been approved by Govt. for 

construction/extension of Kharif Channels from Ghaggar river in Sirsa District. Out 

of these proposals, one proposal regarding “Extension of G.B.S.M. Link channel 

from RD 79217 to 105117 (upto village chak Faridpur)” falls in Dabwali Assembly 

Constituency. Majority of these proposals are held up for want of land as the 

farmers are not giving their consent on e-bhoomi portal to sell their land at 

Collector rate and even some of the farmers have denied to give their land. Efforts 

are being made to bring the farmers on board for execution of the proposals. The 

detail of such eight proposals along with latest status report is as under:- 

Sr. 
No
. 

Name of Kharif 
Channel 

Design 
Discharge 

 (In Cs) 

Amount of 
AA 

accorded 
by Govt.  

(In Lakhs) 

Status 

1 Bhamboor-Salarpur 
Kharif Channel RD 0 to 
31900-Tail 

85.00 1226.00 In total 22.875 acres land is 
required for execution of this work 
and the shareholders are 
demanding 1.50 to 3.13 times of 
Collector rate. Further process will 
be taken up after decision regarding 
rates for purchase of land.  

2 Dhingtania Kharif 
Channel RD 0 to 
34540-Tail 

133.00 5406.00 Earlier 148.12 acres land was 
required for the said project. Now, 
after excluding the land of 2 nos 
villages, 121.731 acres land is 
required for execution of this work 
after curtailment which is yet to be 
approved by Govt. At present 
around 68% shareholders have 
agreed to give their land at collector 
rate, 15.88% shareholders are 
demanding rates higher than 
collector rate and 16.12% 
shareholders denied to give their 
land for execution of the work.  
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3 Extension of Mangala 
Direct Minor from RD 
96000 to 114990-Tail 

61.28 - Project estimate has been approved 
in the STC meeting amounting to 
Rs. 1338.00 Lakhs with the 
condition that the scheme be taken 
up only if shareholders are ready to 
give their land at collector rate. In 
total 14.39 acres land is required for 
execution of this work Shareholders 
denied to give their land on collector 
rate. Scheme is Non-Feasible and 
the case is under process for 
dropping of the scheme.  

4 Sultanpuria Kharif 
Channel  1

st
 from RD 0 

to 18400 Tail  

34.41 961.32 There is no necessity to acquire the 
land as the underground pipeline 
has been proposed to be laid. AA 
accorded by Govt. and the work is 
likely to start by 31.12.2024 and will 
be completed by 31.12.2025.  

5 Sultanpuria Kharif 
Channel  2

nd
  from RD 

0 to 26000 Tail  

56.77 2234.89 There is no necessity to acquire the 
land as the underground pipeline 
has been proposed to be laid. AA 
accorded by Govt. and the work is 
likely to start by 31.12.2024 and will 
be completed by 31.12.2025. 

6 Extension of G.B.S.M. 
Link channel from RD 
79217 to 105117 upto 
Chak Faridpur 

95.03 - Project estimate amounting to Rs. 
1222.66 Lakhs has been approved 
in the STC meeting. In total 40 
acres land is required for execution 
of this work and Land purchase is 
under process on e-bhoomi portal. 
Around 70% land owners has given 
their consent to give their land and 
the affidavits regarding rate being 
sought are under process for 
uploading on e-bhoomi portal. 

7 Extension of New 
Kumthal Minor from RD 
9500 to 19074 and 
further to be extended 
from RD 19074 to 
21300-Tail 

22.30 171.43 55% work has been completed till 
date and the balance work is likely 
to be completed by 31.12.2024.  

.8 Construction of 
extension of branch of 
Rattakhera Kharif 
Channel from RD 
29200 to 41050 

28.12 799.00 Govt. has approved the proposal for 
purchase of 24.965 acres land vide 
Memo dated 02.01.2023 and the 
registration of land is under 
process. After completion of 
registration process, the work will 
be taken up by 31.10.2024 and will 
be completed by 31.12.2025.  

 Total 515.91   
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 [kjhQ pSuyksa dk fuekZ.k djuk 

*55 Jh  vfer flgkx ¼Mcokyh½% 

D;k eq[;ea=h —i;k crk,axs fd D;k fljlk ftys rFkk Mcokyh fo/kkulHkk fuokZpu 

{ks=s esa ?kXxj unh ls [kjhQ pSuyksa dks cukus dk dksbZ izLrko ljdkj ds fopkjk/khu 

gS; ;fn gka] rks bldk C;kSjk D;k gS\ 

 

Jh euksgj yky] eq[;ea=h] gfj;k.kk 

Jheku th] orZeku esa ljdkj }kjk fljlk ftys esa ?kXxj unh ls [kjhQ pSuyksa ds 

fuekZ.k@foLrkj ds vkB çLrko Loh—r gSa] ftuesa ls ,d çLrko Mcokyh fo/kkulHkk 

{ks= esa ^^cqthZ la[;k 79217 ls 105117 rd ¼xkao pd Qjhniqj rd½ th-ch-,l-,e- 

fyad pSuy dk foLrkj^^ ls lacaf/kr gSA buesa ls vf/kdka'k çLrko tehu dh deh ds 

dkj.k #ds gq, gSa D;ksafd fdlku viuh tehu dysDVj nj ij cspus ds fy, bZ&Hkwfe 

iksVZy ij lgefr ugha ns jgs gSaA çLrkoksa ij vey ds fy, fdlkuksa dks ,d eap ij 

ykus dk ç;kl fd;k tk jgk gSA 

,sls vkB çLrkoksa dk fooj.k uohure fLFkfr fjiksVZ ds lkFk bl çdkj gS%& 

dzeka

d 

[kjhQ pSuy dk 

uke  

fMtkbu 

fuoZgu 

¼D;wlsd 

esa½ 

ljdkj }kjk 

Lohd`fr 

iz'kklfud 

Lohd`fr dh 

jkf'k ¼yk[k :0 

esa½ 

fLFkfr 

1 HkEcwj&lykjiqj 

[k+jhQ+ pSuy dh 

cqthZ la[;k 0 ls 

31900 vfUre Nksj 

85-00 1226.00 bl dk;Z dks iwjk djus ds fy, dqy 

22-875 ,dM+ Hkwfe dh vko';drk gS 

vkSj 'ks;j/kkjd dysDVj jsV ls 1-50 ls 

3-13 xquk rd Hkwfe dh ekax dj jgs gSaA 

tehu [kjhn dh njksa ds laca/k esa fu.kZ; 

ds ckn vkxs dh çfØ;k dh tk;sxh- 

2 Çèkxrkfu;k [k+jhQ+ 

pSuy dh cqthZ 

la[;k 0 ls 34540 

vfUre Nksj 

133.00 5406.00 igys mä ifj;kstuk ds fy, 148-12 

,dM+ Hkwfe dh vko';drk Fkh] vc 2 

xkaoksa dh Hkwfe dks NksM+dj] dVkSrh ds 

ckn bl dk;Z ds fu"iknu ds fy,    

121-731 ,dM+ Hkwfe dh vko';drk gS] 

ftls ljdkj }kjk vuqeksfnr fd;k 

tkuk ckdh gSA orZeku esa yxHkx 68 

izfr'kr 'ks;j/kkjd dysDVj jsV ij 

viuh tehu nsus ds fy, lger gks 
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x, gSa] 15-88 izfr'kr  'ks;j/kkjd 

dysDVj jsV ls vf/kd njksa dh ekax dj 

jgs gSa vkSj 16-12 izfr'kr  'ks;j/kkjdksa 

us dk;Z ds fu"iknu ds fy, viuh 

tehu nsus ls budkj dj fn;k gSA 

3 eaxyk Mk;jsDV 

ekbuj dk foLrkj 

cqthZ la[;k 96000 

ls 114990 vfUre 

Nksj rd  

61.28 - ,lVhlh dh cSBd esa ifj;kstuk vuqeku 

dks eatwjh nh xbZ gS] ftldh jkf'k 

1338-00 yk[k :0 bl 'krZ ds lkFk fd 

;kstuk rHkh 'kq: dh tk,xh tc 

'ks;j/kkjd viuh tehu dysDVj jsV 

ij nsus dks rS;kj gksaA bl dk;Z dks iwjk 

djus ds fy, dqy 14-39 ,dM+ tehu 

dh vko';drk gS] 'ks;j/kkjdksa us 

dysDVj jsV ij viuh tehu nsus ls 

budkj dj fn;k gS- ;kstuk 

xSj&O;ogk;Z gS vkSj ;kstuk dks can 

djus dk ekeyk çfØ;k/khu gSA 
4 lqYrkuiqfj;k [k+jhQ+ 

pSuy 1 dh cqthZ 

la[;k 0 ls 18400 

vfUre Nksj rd 

34.41 961.32 tehu vf/kxzg.k dh dksbZ vko';drk 

ugha gS D;ksafd Hkwfexr ikbiykbZu 

fcNkuk çLrkfor gSA ljdkj }kjk 

iz'kklfud Lohd`fr çnku dh xbZ vkSj 

dke 31-12-2024 rd 'kq: gksus dh 

laHkkouk gS vkSj 31-12-2025 rd iwjk gks 

tk,xkA 

5 lqYrkuiqfj;k [k+jhQ+ 

pSuy 2 dh cqthZ 

la[;k 0 ls 26000 

vfUre Nksj rd 

56.77 2234.89 tehu vf/kxzg.k dh dksbZ vko';drk 

ugha gS D;ksafd Hkwfexr ikbiykbZu 

fcNkuk çLrkfor gSA ljdkj }kjk 

iz'kklfud Lohd`fr çnku dh xbZ vkSj 

dke 31-12-2024 rd 'kq: gksus dh 

laHkkouk gS vkSj 31-12-2025 rd iwjk gks 

tk,xkA 

6 ?kXxj&cuh&lgnsok

&eEeM+[ksM+k Çyd 

pSuy dk foLrkj 

cqthZ la[;k 79217 

ls 105117 

pdQjhniqj rd  

95.03 - ifj;kstuk vuqeku jkf'k 1222-66 yk[k 

#- ,lVhlh dh cSBd esa  eatwjh nh 

x;h gSA bl dk;Z ds fu"iknu ds fy, 

dqy 40 ,dM+ Hkwfe dh vko';drk gS 

vkSj Hkwfe [kjhn bZ&Hkwfe iksVZy ij 

çfØ;k/khu gSA yxHkx 70 çfr'kr 

Hkw&Lokfe;ksa us viuh Hkwfe nsus dh 

lgefr ns nh gS rFkk ekaxs tk jgs nj 

laca/kh 'kiFk&i= bZ&Hkwfe iksVZy ij 

viyksM djus dh çfØ;k esa gSaA  

7 U;w dqeFky ekbuj 

dk foLrkj cqthZ 

la[;k 9500 ls 

19074 rd vkSj 

vkxs cqthZ la[;k 

19074 ls 21300 

22.30 171.43 vc rd 55 izfr'kr dke iwjk gks pqdk 

gS vkSj 'ks"k dke 31-12-2024 rd iwjk 

gksus dh laHkkouk gSA 
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vfUre Nksj rd 

c<+k;k tk, 

.8 jÙkk[ksM+k [kjhQ 

pSuy dh czkap cqthZ 

la[;k 29200 ls 

41050 rd foLrkj 

dk fuekZ.k 

28.12 799.00 ljdkj- eseks fnukad    02-01-2023 ds 

ek/;e ls 24-965 ,dM+ Hkwfe dh [kjhn 

ds çLrko dks eatwjh ns nh gS vkSj Hkwfe 

dk iathdj.k çfØ;k/khu gSA iathdj.k 

çfØ;k iwjh gksus ds ckn 31-10-2024 

rd dke 'kq: fd;k tk,xk vkSj    

31-12-2025 rd dke iwjk dj fy;k 

tk,xkA 

 dqy 515.91   

 

 

 


