


F. No. 1/40/2021-NeVA
Government of India
Ministry of Parliamentary Affairs

94, Parliament House,
New Delhi,
Dated: 2nd March, 2023

Subject: - Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Wednesday, 15th Feb, 2023 at 12:00 noon with Tripura Legislative Assembly-reg.

A copy of the Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Wednesday, 15th Feb, 2023 at 12:00 noon with Tripura Legislative Assembly to review the progress status of National e-Vidhan Application (NeVA) in Tripura Assembly is forwarded herewith for information/ necessary action.

This issues with the approval of Secretary, Ministry of Parliamentary Affairs.


(Mukesh Kumar)
Under Secretary to the Government of India
Tele#23034899

To

Secretary, Tripura Legislative Assembly, Tripura.

Copy to:

1. Secretary, Ministry of Parliamentary Affairs, Parliament House, New Delhi.
2. Secretary, Law & Parliamentary Affairs Department, Govt. of Tripura, Secretariat Building, Agartala-799006
3. SIO, NIC, Tripura.
4. Senior Technical Director, NIC, Tripura.
5. General Manager, NICS, Tripura.

Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Wednesday, 15th February 2023 at 12:00 P.M. with Tripura Legislative Assembly.

The virtual meeting to review the status of National e-Vidhan Application (NeVA) in Tripura Legislative Assembly was held under the Chairmanship of Secretary, Ministry of Parliamentary Affairs (MoPA), GOI on Wednesday the 15th February, 2023 at 12:00 P.M. The list of Participants is Annexed.

At the outset, the Chairman welcomed all the participants and enquired about the current status of the NeVA project in their State along with the issues faced by the Assembly during its implementation.

The following decisions were taken after detailed deliberations:-

1. The Secretary, TLA desired for holding a two days training for the Assembly officials in Agartala to which Chairman asked him to send a request to MoPA for deputing a suitable resource team.
2. The Under Secretary, Finance Department, Govt. of Tripura told that the funds received from central government as 2nd instalment has already been released to the Assembly alongwith matching State share and assured that there will be no delay in releasing of funds in future also.
3. Shri Pinaki Acharya, ASIO, NIC raised the issue of expediting the procurement of hardware and requirement of high speed internet connectivity for Assembly by way of dedicated leased lines. Additional Secretary, TLA sought the help of MoPA for resolving the issue relating to high speed net connectivity. The Chairman told that the State Legislature may take two high speed link including one as backup through different Internet Service Providers (ISPs). NIC will provide necessary assistance in this regard. Expenditure on this account will be met from the NeVA Project fund.
4. Shri Praveen Durga, Project Manager apprised the Chairman that the work relating to installation of touch screen devices in the House and provision of desktop computers for users in Assembly Secretariat will be completed shortly. Tabs will be provided to newly elected Members also for working on NeVA. The Chairman asked him to expedite the work so that NeVA is implemented at the earliest.
5. The entire process of implementation of NeVA would be carried out under the supervision of NIC, who would be responsible for monitoring the project implementation in the State.

The meeting ended with a vote of thanks to the Chair.

Annexure

List of Participants from Ministry of Parliamentary Affairs, (MoPA)	List of Participants of Tripura Legislative Assembly
1. Sh. Gudey Srinivas, Secretary, MoPA	1. Mr. B.P. Karmakar, Secretary, TLA
2. Sh. Sanjeev, Sr. Director (IT), NIC	2. Sh. S.B. Debbarma, Additional Secretary, TLA
3. Sh. Mukesh Kumar, Under Secretary, MoPA	3. Mr. Suprakash Jamatia, Joint Director, IT, Govt. of Tripura
4. Ms. Preeti Yadav, Assistant Director, NIC	4. Mr. Beiseia Darlong, Under Secretary, Finance, Govt. of Tripura
5. Sh. Sameer Varshney, Programme Manager, NeVA	5. Sh. Pinaki Acharya, Scientist-F & ASIO
6. Sh. Kul Bhushan, Project Manager, NeVA	6. Sh. Praveen Durga, Project Manager, SBL knowledge Services Pvt. Ltd.