

**Haryana Vidhan Sabha**  
**Un-starred Question No. 14/15/194-05/02/2023**  
**USAQ 71, Listed on 22.02.2023**

**Delay in Construction of Unani College**

**14/15/194 Ch. AFTAB AHMED (Nuh):** Will the Ayush Minister be pleased to state the reasons for delaying the work of under construction Unani college in village Akeda of district Nuh togetherwith the time of delay alongwith the time by which the classes of said college are likely to be started?

**Reply:-**

Anil Vij, AYUSH Minister, Haryana.

Sir,

The construction work of Government Unani Medical College and Hospital at Akera is being conducted by Executive Engineer, Provincial Division, Public Works Department (Building and Roads), Nuh. 52% construction work has been completed so far. As and when the building will be handed over by PWD (B&R), the process to start the classes will be initiated immediately.

## NOTE FOR PAD

Govt. has approved the proposal of the department to set up the 1<sup>st</sup> State Unani Medical College and Hospital in Nuh, Mewat being a poor and backward locality. Gram Panchayat, Akera, Nuh has provided 6 acre land to the Govt. on lease basis for 33 years @ Rs.1 per acre per year for setting up of new Govt. Unani College at Village Akera. Development and Panchayats Department, Haryana has approved the proposal for transfer of 6 acre land at village Akera, Nuh for the establishment of new Government Unani Medical College & Hospital. Hon'ble Chief Minister has already laid the foundation stone of Govt. Unani College & Hospital, village Akera, district Nuh on 14.07.2018. Land is transferred in the name of AYUSH Department, Haryana by Gram Panchayat, village Akera, Nuh. The estimate of amounting to Rs. 45.43 crore has been prepared and financial sanction has also been received from Government vide sanction no 21/27/2016-1HB-II dated 29.01.2018. PWD Department has requested to start the Construction work of Boundary wall as well as College & Hospital building as per the estimate. Out of sanctioned amount of Rs. 45.43 Crore, Rs.9 Crore is to be contributed from National AYUSH Mission, a Govt. of India scheme. Funds amounting to Rs. 9.00 Crore have been released to PWD Department, Nuh Branch under National AYUSH Mission for the construction work. The construction work of the building has been started on 28.03.2019 and 52% work has been completed. As per report received from XEN, Prov. Div., PWD (B&R), Nuh, the work has been stopped by the contractor.

Further, as per CCIM (Now NCISM) norms at the time of submission of application to start admission in College, there shall be a fully developed hospital building as specified in regulations 4 and 5 with functional hospital *prior two years from the date of application*, having number of beds, bed occupancy and Out-Patient Department attendance corresponding to the annual students intake capacity as specified in the sub-regulation (2) of regulation 7; hospital established with college need to be in *running state for at least 2 years*. As the Unani Colleges & Hospitals building is expected to be completed within 18 to 24 months and after the construction,

hospital is to be run for at least 2 years to get the permission to start the college. Therefore, it has been decided to locate suitable building nearby the construction site of the hospital & college to run Unani Hospital so that condition of 2 year running hospital may be fulfilled at the time of submission of application to start admission in college immediately after completion of construction work. As per the information received from District Ayurvedic Officer, Nuh, building of Government ITI (Women), Nuh is unoccupied and this building is suitable to run the Unani hospital. District Ayurvedic Officer, Nuh has also informed that some repair work of building viz. door, windows and other minor repair work is also required before the start of Unani Hospital. In this regard a request letter was sent to Director, Skill Development & Industrial Training, Sector-3, Panchkula, Haryana to handover the charge of building of Government ITI (Women), Nuh to run Unani Hospital on temporary basis till the completion of construction work of building of Government Unani Hospital and College, Akera, Nuh and also to direct the concerned to get the repair work done before its handover. Meanwhile, the matter for creation and sanction of posts for Unani Hospital is under consideration of Government.

The construction work, therefore, is being delayed due to execution issues and contractual dispute between M/s. Garg & Company and PWD (B&R). As no definitive timeline has been given by PWD (B&R) to complete the work, this department is not in a position to give definitive timeline about the start of classes in the Akeda Unani College. As and when the building will be handed over by PWD (B&R), the process to start classes will be initiated immediately.

\*\*\*\*\*

हरियाणा विधान सभा  
अतारांकित प्रश्न 14 / 15 / 194-05 / 02 / 2023  
अतारांकित 71, सूचीबद्ध 22.02.2023

यूनानी महाविद्यालय के निर्माण में विलम्ब

71 चौ. आफताब अहमद (नूंह): क्या आयुष मंत्री कृपया बताएंगे कि क्या नूंह जिले के गांव अकेड़ा में निर्माणाधीन यूनानी महाविद्यालय के कार्य में के क्या कारण हैं तथा कितने समय से लंबित है तथा उक्त महाविद्यालय में कक्षाएं कब से आरम्भ किए जाने की संभावना है ?

उत्तर:-

अनिल विज, आयुष मंत्री, हरियाणा

श्रीमान जी,

राजकीय यूनानी चिकित्सा महाविद्यालय एवं अस्पताल, अकेड़ा का निर्माण कार्य कार्यकारी अभियंता, प्रान्तीय खण्ड, लोक निर्माण विभाग (भवन एवं सड़कें), नूंह द्वारा संचालित किया जा रहा है। अब तक 52 फीसदी निर्माण कार्य पूर्ण हो चुका है। जैसे ही भवन पी0डब्ल्यू0डी0 (बी0एंडआर0) द्वारा सौंप दिया जाएगा, कक्षाएं शुरू करने की प्रक्रिया तुरंत शुरू की जाएगी।