

INDEX**Un-starred Question No. 101****Listed on 29.08.2023**

Sr. No.	Particulars	Page No.
1.	Reply of Un-starred Assembly Question No. 101 (in English)	1
2.	Reply of Un-starred Assembly Question No. 101 (in Hindi)	2

Reasons for Delay in Construction Work**101 CH. AFTAB AHMED (Nuh):**

Will the School Education Minister be pleased to state :-

- a) whether it is a fact that the land of the proposed Government Middle School on Gaushala road of Nuh City has been transferred; and
- b) the reasons for delay in the construction work of abovesaid school ?

REPLY**SH. KANWAR PAL, SCHOOL EDUCATION MINISTER**

- a) Yes, Sir.
- b) The work is delayed due to finalization of suitable design by structure consultant as the sub soil water is at higher level and there is water logging due to low lying area. The work is likely to start in October, 2023 after completing tendering process.

निर्माण कार्य में देरी के लिए कारण

101 चौ.आफताब अहमद (नूंह):

क्या स्कूल शिक्षा मंत्री कृपया बताएं कि:-

- (क) क्या यह तथ्य है कि नूंह शहर के गौशाला रोड पर प्रस्तावित गवर्नमेंट मिडल स्कूल की भूमि स्थानांतरित कर दी गई है; तथा
- (ख) उपरोक्त विद्यालय के निर्माण कार्य में देरी के क्या कारण हैं;

उत्तर

श्री कंवर पाल, स्कूल शिक्षा मंत्री

- (क) हाँ, श्रीमान् जी।
- (ख) संरचना सलाहकार द्वारा उपयुक्त डिजाइन को अंतिम रूप देने के कारण काम में देरी हो रही है, क्योंकि भूमिगत जल उच्च स्तर पर है और भूमि निचले क्षेत्र में होने के कारण जल जमाव है। टेंडरिंग प्रक्रिया पूरी होने के बाद अक्टूबर, 2023 में काम शुरू होने की संभावना है।
