


No. F. 1./9/2021-NeVA
Government of India
Ministry of Parliamentary Affairs

94,ParliamentHouse,
New Delhi,
Dated: 27th February, 2023

Subject: Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Thursday, 16th Feb, 2023 at 11:00 A.M. with Puducherry Legislative Assembly- reg.

A copy of the Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Thursday, 16th Feb, 2023 at 11:00 A.M. with Puducherry Legislative Assembly to review the progress/status of National e-Vidhan Application (NeVA) in Assembly is forwarded herewith for information/ necessary action.

This issues with the approval of Secretary, Ministry of Parliamentary Affairs.


(Mukesh Kumar)

Under Secretary to the Government of India
Tele#23034899

To

Secretary, Puducherry Legislative Assembly.

Copy to:

1. Secretary, Ministry of Parliamentary Affairs, Govt. of India.
2. ASIO cum St Director (IT) NIC, Puducherry.
3. Director (IT) State NeVA Coordinator.
4. Director (IT), Govt. of Puducherry.
5. Under Secretary, Confidential & Cabinet Dept, Puducherry.
6. Superintendent, Legislative Assembly Secretariat, Puducherry.

Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Thursday, 16th Feb, 2023 at 11:00 A.M. with Puducherry Legislative Assembly.

The virtual meeting to review the progress status of National e-Vidhan Application (NeVA) in Puducherry Legislative Assembly was held under the Chairmanship of Secretary, Ministry of Parliamentary Affairs (MoPA), GOI on Thursday the 16th Feb, 2023 at 11:00 A.M. The list of Participants is Annexed.

At the outset, the Secretary welcomed all the participants and enquired about the current status of the NeVA project in their state. The Secretary, Puducherry Legislative Assembly briefed on the physical and financial progress of NeVA implementation in their state.

After discussions and deliberations, the following decisions were taken:-

1. Secretary, Puducherry Legislative Assembly informed that NeVA Project for the Assembly has been approved and they are in consultation with NIC & CPMU NeVA team for speedy implementation. He also said that they have also contacted States which have implemented NeVA for studying their Tender Documents.
2. Secretary MoPA directed NIC, CPMU NeVA to provide Model Tender Documents to help all the States. He also inquired about the status of Training Programme in Puducherry.
3. Secretary, Puducherry Assembly informed that only Orientation Workshop on NeVA has been conducted for the Assembly. Director (IT) NIC, NeVA explained the module wise road map for NeVA implementation and asked Puducherry Legislative Assembly to prepare list of participants and send it to CPMU for conducting trainings.
4. Secretary, MoPA asked NIC to brief Hon'ble Speaker of the Assembly about the objectives of NeVA project. He also told that NIC and NICS I should review the progress status with regard to all the technical aspects and the procurement process on fortnightly basis and provide the report to CPMU.
5. Secretary, MoPA asked Secretary, Assembly to convene meetings of SPMU and share meeting proceedings with MoPA. He also advised Director (IT), Govt. of Puducherry to take personal interest in procurement and to expedite the implementation of the Project as money is lying idle with them for last 6 months.
6. Secretary, Puducherry Legislative Assembly inquired whether to go for a System integrator or Tender based process for Hardware Procurement. Secretary MPA replied that this has to be discussed in SPMU and take approval of the Chief Secretary.
7. The Secretary, MoPA informed the participants about the proposed National Workshop at the end of February / early March, 2023 for all the states to undertake review of the status of NeVA, discussion of the issues being confronted in its implementation in all the States and sharing of experience of the States that have already digitalised their Houses through NeVA. He requested for participation of Assembly/ UT Govt.

The meeting ended with a vote of thanks to the Chair.

Participants:

List of Participants from Ministry of Parliamentary Affairs, (MoPA)	List of Participants of Puducherry Legislative Assembly
1. Sh. Gudey Srinivas, Secretary, MoPA	1. J. Dayalane, Secretary, Puducherry Legislative Assembly
2. Sh. Sanjeev, Sr. Director (IT), NIC	2. Mr. Gopi Swaminathan, ASIO cum St Director (IT) NIC, Puducherry
3. Sh. Mukesh Kumar, Under Secretary, MoPA	3. Mr. Arulraj, Director (IT) State NeVA Coordinator
4. Ms. PreetiYadav, Assistant Director, NIC	4. Mr. Hiran, Under Secretary, Confidential & Cabinet Dept, Puducherry
5. Sh. Sameer Varshney, Programme Manager, NeVA	5. Mr. Mohan Kumar, Director (IT), Govt. of Puducherry
6. Sh. Kul Bhushan, Project Manager, NeVA	6. Mr. V. Ramanujam, Superintendent, Legislative Assembly Secretariat, Puducherry