

No. F. 1./19/2020-NeVA
Government of India
Ministry of Parliamentary Affairs


94, Parliament House,
New Delhi.

Dated: 27th February, 2023

Subject:- Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Thursday , 16th Feb, 2023 at 12:00 P.M. with Manipur Legislative Assembly_reg.

A copy of the Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Thursday , 16th Feb, 2023 at 12:00 A.M. with Manipur Legislative Assembly to review the progress status of National e-Vidhan Application (NeVA) in Manipur is forwarded herewith for information/ necessary action.

This issues with the approval of Secretary, Ministry of Parliamentary Affairs.


(Mukesh Kumar)

Under Secretary to the Government of India
Tele#23034899

To

Secretary, Manipur Legislative Assembly, Manipur.

Copy to:

1. Secretary, Ministry of Parliamentary Affairs , Parliament House, New Delhi.
2. Additional Secretary , Manipur Legislative Assembly, Imphal.
3. Law Commissioner, CS Office, Government of Manipur, Manipur.
4. Joint Director, Manipur Legislative Assembly, Imphal.
5. Deputy Secretary, Manipur Legislative Assembly, Imphal.
6. Senior Technical Director, NIC, Manipur.

Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Thursday , 16th Feb, 2023 at 12:00 P.M. with Manipur Legislative Assembly.

The virtual meeting to review the progress status of National e-Vidhan Application (NeVA) in Manipur Legislative Assembly was held under the Chairmanship of Secretary, Ministry of Parliamentary Affairs (MoPA), GOI on Thursday the 16th Feb,2023 at 12.00 P.M. The list of Participants is Annexed.

At the outset, the Secretary, MoPA welcomed all the participants with their introduction and enquired about the progress of the NeVA project in their state.

The meeting comprised of the following discussions and deliberations:-

1. The Additional Secretary, Manipur Legislative Assembly briefed the current status of the project implementation mentioning that the process of e-tendering is underway as suggested by their High level committee so constituted in this regard. The tender would be awarded in the next 10-15 days.
2. The Secretary, MoPA remarked that the Central Government funds should be utilised at the earliest and should not be parked in the Bank for long. He also told the Commissioner, Law Department, to take up the above matter with the Chief Secretary, Govt. of Manipur.
3. Further, the Additional Secretary, Manipur Legislative Assembly also mentioned that the specification for the hardware procurement, etc. had been shared with the Assembly in the past and the tender has been floated accordingly. He also added that the Speaker, Manipur Legislative Assembly has been given a briefing about the overall project status.
4. Further, the Secretary, MoPA enquired about the SPMU composition of the state for NeVA and the details with respect to its implementation status. He also asked to send the proceedings of the meetings being undertaken. Further, the Secretary, MoPA advised the Secretary, Manipur Assembly to ensure that due procedure for procurement is followed and be discussed in SPMU as the Project is subject to audit, etc. The Secretary, MoPA directed the Assembly officials to expedite the NeVA implementation in Manipur.
5. The Secretary, MoPA informed the participants about the proposed National Workshop at the end of February / early March, 2023 for all the states to undertake review of the status of NeVA, discussion of the issues being confronted in its implementation in all the States and sharing of experience of the States that have already digitalised their Houses through NeVA. He requested for participation of Assembly/ State Govt.

The meeting ended with a vote of thanks to the Chair.

Annexure

Participants:

List of Participants from Ministry of Parliamentary Affairs, (MoPA)			List of Participants of Manipur Legislative Assembly	
S.No	Name	Designation	Name	Designation
1.	Sh. Gudey Srinivas	Secretary, MoPA	Sh. Rohit Sapam	Additional Secretary, Manipur Legislative Assembly
2.	Sh. Sanjeev	Sr. Director (IT), NIC	Sh. Robert Laitonjam	Deputy Secretary, Manipur Legislative Assembly
3.	Sh. Mukesh Kumar	Under Secretary, MoPA	Sh. Lambamayum Bimol Singh	Joint Director, Manipur Legislative Assembly
4.	Sh. Prabhat Tripathi	Under Secretary, MoPA	Mrs. A. Nungsitombi	Law Commissioner, CS office
			N. Binod Singh	Sr. Technical Director, NIC
			N. Damodar Singh	Technical Director, NIC
			S. Ramesh Singh	Scientist C, NIC
			Th. Ratan	Computer Programmer
			Shyamson	Computer Programmer