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Executive Summary 

 

E-Governance is the buzzword in the corridors of the government. Adoption of 

Information Technology in day to day working of various branches of the 

government has revolutionized the governance as a whole. Hon’ble Prime 

Minister has rightly said that IT + IT = IT i.e. Information Technology plus Indian 

Talent equal to India Tomorrow- for the country to adapt to new technologies 

and stay ahead of others. Hence, the working of all the future governments 

would have to be technology driven and the present government has adopted it 

well. 

 Infact, two branches of the government viz. executive & judiciary have adopted 

IT well to improve its working & image.  The third branch of the government i.e. 

Legislature is slowly getting pace with IT after initial reluctance.   

In this context, some of the States like Karnataka, Uttar Pradesh, Rajasthan, 

Goa, Kerala, Madhya Pradesh and Maharashtra have made good progress in 

the field of automation of their Legislatures.  They have implemented various 

applications like Question Processing, Payroll Systems for Members on their 

own with the assistance of their local NIC unit or through outsourcing but in 

isolation and without following e-Governance Standards.  In these States, 

electronic applications being run have not replaced the existing physical paper 

based processes. Moreover, consumption of huge volume of papers is still 

going on in these States. 

However, Himachal Pradesh Legislative Assembly, which is a unicameral 

Legislative Assembly with strength as 68 has crossed a milestone in the digital 

world. It has become India’s first ever high-tech Legislative Assembly by 

implementing the path-breaking e-Governance solution, e-Vidhan with the 

financial & technical assistance from the then Department of Electronics and 

Information Technology (DeitY), Government of India in 2014. 
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Government of India has launched Digital India Programme with the vision to 

transform India into a digitally empowered society & knowledge economy.  At 

present, Government of India has identified 44 Mission Mode Projects (MMPs) 

for implementation under Digital India Programme.  e-Vidhan is one of a such 

Mission Mode Project (MMP) included in Digital India Programme with the 

approval of Cabinet. To monitor the progress of implementation of various 

MMPs, Government of India constituted an Apex Committee under the 

Chairmanship of Cabinet Secretary.  Apex Committee in its 3rd meeting held on 

15th October, 2015 decided to make the Ministry of Parliamentary Affairs as 

‘Nodal Ministry’ for implementation of e-Vidhan MMP and empowered it to take 

all necessary steps to promote & roll out e-Vidhan re-designated as National e-

Vidhan Application (NeVA) in all the 31 States/ UTs with Legislatures on the line 

of Himachal Pradesh Legislative Assembly. 

 

In order to promote the rolling out NeVA, the Ministry of Parliamentary Affairs 

consulted all the State Governments, one of the key stakeholders and their 

response is encouraging. On the basis of their response, a Committee of 

experts under the chairmanship of JS(e-Gov), MeitY was constituted to finalise 

the Preliminary DPR of NeVA Project. 

 

The said Committee has submitted the DPR. Considering the recommendations 

contained therein, Ministry of Parliamentary Affairs has decided to take further 

steps for appraisal and approval necessary for rolling out NeVA project.   

 

On the basis of Preliminary DPR, EFC Memorandum was prepared and 

circulated for inter-Ministry consultation in May, 2017.  Incorporating the 

comments received from various Ministries/ Departments including NITI Aayog, 

EFC Memo was submitted to Ministry of Finance for Appraisal of NeVA. 
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EFC in its meeting held on 20th February, 2018 considered the proposal and 

granted ‘in-Principle’ approval to the NeVA alongwith some other 

recommendations including consultation with State Governments/ Legislatures. 

 

Ministry of Parliamentary Affairs consulted all the Nodal Officers from State 

Legislatures/ Government Departments on 26th April, 2018 through Video 

Conferencing.  They agreed to adopt the NeVA solutions for making functioning of 

Legislatures paperless. Further, two days National Orientation Workshop for the 

Nodal Officers, Secretaries Legislatures held on 24-25 September, 2018 in New 

Delhi to assess their readiness and willingness for the project. Workshop was 

attended by more than 170 officers from all the States and gave positive 

feedback for implementation of the Project. All have key-in the data for last one 

year in NeVA and are ready to make their next Session live which would be 

possible only after setting up of NeVA Sewa Kendra and Digital House. 

 

Subsequent to the compliance of all the recommendations made by EFC in its 

first meeting held on 20th February, 2018, revised EFC Note was considered by 

EFC for Appraisal of the project on 14th December, 2018 and recommended to 

wait for the recommendations of Fifteenth Finance Commission regarding 

devolution of resources to the States. 

 

Keeping in view the priority of the Government for Digital India, Ministry of 

Finance was consulted for removing the deadlock. They advised to revise the 

proposal for consideration by Public Investment Board (PIB). 

 

Accordingly, revised proposal for Appraisal of PIB has been prepared and 

circulated for inter-Ministry consultation in September, 2019. Since, comments 

have been received from various Ministries including NITI Aayog, updated PIB 

Memorandum for Appraisal of NeVA project has been sent to Ministry of 

Finance on 28th October, 2019. 
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1. Project Outline: 
 

1.1 Title of the Project: e-Vidhan or National e-Vidhan App (NeVA), the 

paperless Assembly, a Mission Mode Project (MMP) under Digital India 
Programme.  

 
 1.2 Sponsoring Agency: Ministry of Parliamentary Affairs, Government of India 

 

1.3 Total Cost of the proposed Project: Rs.673.94 Crore (Centre Share Rs.423.60 
Crore and States Share Rs.250.34 Crore, which is in the ratio of 60:40 on the 
line of Cabinet approved architecture for Centrally Sponsored Schemes). 
Centre Share includes the provision of Rs.108.29 Crore for expenditure relating 
to CPMU, Ministry of Parliamentary Affairs.  

 

1.4 Proposed Timelines for the Project: NeVA MMP to be implemented in all the 
States/ UT Legislatures in phases depending upon the resources available and 
readiness of the Houses. Total duration during which the project to cover all the 
Assemblies/ Councils is three years from the date of rolling out the project. 
Moreover, each location will be provided technical/ manpower support by the 
Ministry of Parliamentary Affairs for first three years from the date of going live 
so that the project does not become a mere plan of installation of computer/ 
laptops in State Assemblies/ Secretariats. Thereafter, the entire project would 
be handed over to the State Government and the role of the Ministry of 
Parliamentary Affairs, Government India would remain limited to coordination/ 
supervision/ monitoring and training of MLAs/ Officers & upgradation/ 
maintenance of NeVA suite at regular intervals or as and when required so that 
the NeVA project continue to run forever without glitches.  

 

1.5 Nature of the Project: Government of India has launched Digital India 
Programme with the vision to transform India into a digitally empowered society 
& knowledge economy.  At present, Government of India has identified 44 
Mission Mode Projects (MMPs) for implementation under Digital India 
Programme.  e-Vidhan or NeVA is one of a such Mission Mode Project (MMP) 
under Digital India. To monitor the progress of implementation of various MMPs, 
Government of India constituted an Apex Committee under the Chairmanship of 
Cabinet Secretary.  Apex Committee in its 3rd meeting held on 15th October, 
2015 decided to make the Ministry of Parliamentary Affairs as ‘Nodal Ministry’ 
for implementation of NeVA MMP in all the States/ UTs with Legislative 
Assemblies/ Councils. 

 

Paperless Assembly or e-Assembly is a concept involving of electronic means 
to facilitate the work of Assembly which can be regarded as the early stage of 
development of e-democracy. It can help Assembly to become more 
transparent, accessible, accountable and effective in promoting democracy.     
e-Assembly enables automation of entire law making process, tracking of 
decisions and documents, sharing of information which in turn contributes to 
enhancing the relationship between the governed and those who govern them.  
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As such, e-Assembly serves as a prerequisite for e-democracy, a stage where 
information and communication technology (ICT) forms an integral part of 
democratic expression. 
 
Himachal Pradesh Legislative Assembly, which is a unicameral Legislative 
Assembly with strength as 68, has become India’s first ever high-tech 
Legislative Assembly by implementing the path-breaking e-Governance 
solution, e-Vidhan with the financial & technical assistance from the Ministry of 
Electronics and Information Technology (DeitY), Government of India in 2014. 
 
On the line of e-Vidhan solution implemented in Himachal Pradesh Legislative 
Assembly, Ministry of Parliamentary Affairs has been empowered by the 
Government of India to roll out it in the legislatures of all the 28 States and 3 
Union Territories. 

 
As such, e-Vidhan or NeVA is an e-Governance Solution for Legislative 
Assembly to automate the process involved in working of House including 
various House Committees, its Secretariat and managing constituencies by 
respective MLAs. 
 
e-Vidhan or NeVA is not a part of any other scheme, rather, it is a new stand-
alone Project to automate the entire Law making process of the Legislatures. 

 

NeVA is an e-Governance solution for Legislative Assemblies to automate the 
process involved in working of Houses and managing constituencies by 
respective MLAs.     NeVA has two components (1) e-Assembly and (2) e-
Constituency. All the stakeholders including all the Departments of State 
Governments/ UTs, Assembly Secretariats, Legislators, Citizen will benefit from 
the project. 

  
1.6 Apex Committee on Digital India Programme headed by Cabinet Secretary in its 

4th meeting held in 16th June, 2016 decided that the funding for e-Vidhan MMP 
would be provided by the Ministry of Parliamentary Affairs and technical support 
by MeitY. Therefore, finance for e-Vidhan Project would be provided by the 
Government of India through budgetary support on CSS pattern. 

 

1.7 In order to promote the rolling out NeVA, the Ministry of Parliamentary Affairs 
consulted all the State Governments, one of the key stakeholders and their 
response is encouraging. On the basis of their response, a Committee of 
experts under the chairmanship of JS(e-Gov), MeitY was constituted in July, 
2016 to finalise the Preliminary Detailed Project Report of NeVA Project. The 
said Committee has submitted the DPR in September, 2016. Considering the 
recommendations contained therein, Ministry of Parliamentary Affairs has 
decided to take further steps for appraisal and approval necessary for rolling out 
the project. 
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1.8 Since, NeVA is a new project, the proposal is an Original Cost Estimate. 
 

1.9 In view of the nature of the project, issue of land acquisition doesn’t arise. 
However, some pre-investment activities such as preparation of State-wise 
Detailed Project Reports, opening the NeVA cells in each House, development/ 
upgradation, security clearance & hosting of National eVidhan Application in 
National Cloud (Meghraj), piloting the project in some States during current year 
are contemplated for this project.  Cost of such intervention has been included 
in the Project Proposal for current year. 

 

 

1.10 There is no overlapping with any existing project as it is the first of its kind 
project in India.  It is worthwhile to mention that some of the States like 
Karnataka, Uttar Pradesh, Rajasthan, Goa, Kerala, Madhya Pradesh and 
Maharashtra have made good progress in the field of automation of their 
Legislatures.  They have implemented various applications like Question 
Processing, Payroll Systems for Members on their own with the assistance of 
their local NIC unit or through outsourcing but in isolation and without following 
any standard approach.  As such, the existing procedure being followed by the 
States led to low output but high on input cost making thereby the entire 
exercise of law making uneconomic and eco-unfriendly.  

 

 
To take up systematic implementation across all States Legislatures, without 

having the complexity of multiple applications, it is required to have a common 

NeVA framework with local add-on features to bring all the State Legislatures at 

par.  Common NeVA application for all State Legislatures would not only save 

on development of multiple applications but would also help in comparative 

studies amongst various Legislative Bodies which would help in enhancing their 

efficiency and productivity. 

 

Ministry of Parliamentary Affairs have, therefore, opted that e-Vidhan application 

of HP Legislative Assembly may be upgraded, customised & localised by 

incorporating all the best practices being followed by other States of Indian 

Union & Parliament of India and be developed using latest Technology as a 

single multi-lingual application with mobile compatibility and differently  abled 

friendly features to meet the requirement of NeVA for all Legislatures with 

ultimate objective of achieving e-Democracy for digitally empowered Indian 

society. 
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While implementing NeVA in the States in which some progress in the field of 

automation of their Legislatures has been made, it would be ensured that their 

legacy data are not lost. Infact, it would be migrated to e-Vidhan suite with 

identical interface so that they start working ahead of the stage they have 

already reached. It would not only value their hard work they did but also would 

bring uniformity & economize the entire project by avoiding recreation of the 

data.  As such, due care has been taken with regard to the use and digitization 

of legacy data in National e-Vidhan Application (NeVA). 

 

Standards in e-Governance are a high priority activity. The implementation of a 

single uniform NeVA solution in all the States/ UTs will ensure sharing of 

information and seamless interoperability of data across all Legislatures. This 

would strengthen our federal structure and ultimately further deepen the existing 

deep roots of democracy in India. 

2. Outcomes and Deliverables: 

 

2.1 Aims & Objectives of the Project:  Government of India has launched Digital 

India Programme with the vision to transform India into a digitally empowered 

society & knowledge economy.  It has identified 44 Mission Mode Projects 

(MMPs) for implementation under Digital India Programme.  A Mission Mode 

Project (MMP) is an individual project within the National e-Governance Plan 

(NeGP) that focuses on one aspect of electronic governance such as banking, 

land records etc.  Within NeGP, “Mission Mode” implies that projects have 

clearly defined objectives, scopes and implementation timelines and milestones, 

as well as measurable outcomes and service levels.  The Department of 

Electronics and Information Technology (DeitY) acts as the facilitator and 

catalyst for the implementation of NeGP and provides technical assistance to 

various Central line Ministries/ Departments. 

 

The present system of law making process is not only expensive but also time 

consuming.  At present, all communications amongst various stakeholders is 

through pen & papers in physical mode.   Hon’ble Members of Legislative 

Assemblies give notices for Questions in writing on papers. Similarly, Assembly 

Secretariats and various Departments of the State Government do 

communicate with each other through paper mail which is not only expensive 

but slow too.  Similarly, citizen could bring their grievances to the notice of their 

public representative for its resolution in writing on paper only. 
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NeVA outlines the potential areas of computerization, making the State 

Legislatures paperless by electronic laying of all the papers on the table of the 

House, design development and implementation of the standard NeVA product, 

connectivity to all the State Government Departments, connectivity to National 

Informatics Centre Network/ National Knowledge Network (NICNET/ NKN) for 

NeVA deployment, Mail/ Internet empowerment & other network services to the 

States/ UTs Legislatures, ICT Service to the Members of the State Legislatures, 

Guidelines for Indian Government Websites (GIGW) compliant Websites for all 

the State Legislatures using common framework. 

 

 

The objective of NeVA MMP is electronic laying or e-laying of reports/ 

documents in digital format on the Table of the House and flow of information 

electronically amongst all the stakeholders. It will also provide data analysis, 

information processing and comparative studies of all the State Legislative 

Bodies.  This would ultimately lead to improved efficiency of our Legislatures.  

The electronic delivery of services to its key stakeholder i.e. the Members of the 

State Legislatures is one of the key mission of NeVA MMP. 

 

 

The NeVA MMP envisages leveraging and utilizing the e-infrastructure namely 

National Cloud (Meghraj), State Wide Area Network (SWAN)/ National 

Knowledge Network (NKN), Unique Identification Authority of India (UIDAI), 

Integrated Network Operation Centre (INOC) infrastructure for Network/ Wi-Fi 

etc. The NeVA initiative is in line with the “Go Green” initiative and “Swachh 

Bharat Mission” of the Government of India. This will have long term impact on 

the environment as several thousands of tons of papers will be saved, thus 

saving of lakhs of trees annually and by making the working of Legislatures 

paperless, it will bring necessary transparency and cleanliness in Government 

Departments and Assembly Secretariats. 
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With the implementation of NeVA, entire communication system between 

Legislators & Secretariat, Secretariat & Departments of State Government, 

citizen & their representatives will be electronically.  

 

It is an eco-friendly project for public good.  e-Vidhan was implemented in 2014 

in Himachal Pradesh Legislative Assembly at a total cost of Rs.8.12 Crore.  As 

per the estimates made available by Himachal Pradesh Legislative Assembly, 

before implementation of e-Vidhan, their annual consumption of papers alone 

was to the tune of Rs.5.08 Crore, which is equivalent to 6096 Trees. If the entire 

overhead cost including printing, postage, manpower etc. is also included, the 

expenditure for running the Assembly was Rs.15 Crore annually. As such the 

project paid more than itself within a short span of two years.   If the data 

provided by Himachal Pradesh Legislative Assembly is extrapolated for all 

States/ UTs, an amount of Rs.340 Crore approximately, against the project cost 

of Rs.673.94 Crore, would be saved annually due to implementation of NeVA.  

Therefore, the project would pay itself with in a short period of even less than 

two years, which makes the NeVA project economically viable and environment 

friendly.  Moreover, after implementation of the project, Ministry of Parliamentary 

Affairs, GOI could explore the possibility of implementing such projects in other 

democracies of the world thereby strengthening the position of India as IT 

leader. 

 

As such, rolling out NeVA in the State Legislatures would on the one hand save 

on entire legislative exercise but expedite it also on the other hand, which would 

benefit the citizen, States and ultimately India. 

 

 

In brief, the aims and objectives to be achieved through implementation of 

NeVA in various States/ UTs would be:- 

 

a) The mission of e-Vidhan or NeVA MMP is to make all the State/ UTs 

Legislatures paperless, streamlining all the processes for information 

exchange with the different State Government Departments and to publish 

the allowed contents on the public portal as and when it happens.   

 

b) It also aims at to assist the Members of the States/ UTs Legislatures to use 

the latest ICT tools for preparing themselves for participation in the 

legislative debates & law making process and empower them to handle it 

smartly and efficiently. 
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c) The backend computerization of all the Branches of State Departments as 

well as that of the Legislature Secretariats in order to ensure electronic 

delivery of information/ data to the Members of the States/ UTs Legislatures 

and to interact with various State Government Departments. 

 

d) Efficient delivery of services with improved service levels by undertaking 

extensive Business Process Re-engineering (BPR) of identified services and 

their processes. 

 

e) Capacity building and training of the Members of the State Legislatures, 

officers of the respective State Legislature Secretariats and other Officers of 

State Government Departments & to assist the Members by setting up NeVA 

Seva Kendra (NSK), the e-Learning cum e-Facilitation Centres. 

 

f) Development of generic, multi-tenancy NeVA product for implementation in 

National Cloud (Meghraj) and mirroring it to Local Data Center. 
 

g) Delivery of public services (information dissemination) through the public 

portals to ensure reliability, efficiency, transparency and accountability of the 

Members of the States/ UTs Legislatures and other State Government 

functionaries. 

 

h) Strong electronic bonding between the citizen & their elected representatives 

would ultimately strengthen grievances redressal mechanism. 

 

i) To provide e-interaction and efficient communication between the citizen and 

their elected representative.  

 

j) To enhance the perception and change the image of the Members of the 

States/ UTs Legislatures and the officials of the State Governments in the 

eye of the public. 

 

k) Each States/ UTs Legislature will have electronic processes and information 

flow amongst the different stakeholders. 
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l) Members of all the States/ UTs Legislatures will be submitting all types of 

Notices and letters to the respective Legislative Secretariats in electronic 

format only. 

 

m) e-Laying, under which all the papers will be laid in the House in electronic 

format, will be adopted. 

 

n) Flow of information between State Legislative Secretariat and the 

Government Departments will be electronically. 

 

o) All the present processes in Legislative Secretariats will be re-engineered, if 

required, as per the requirement of NeVA. 

 

p) Digital signature/ e-Sign will be used for digital signing of all the documents 

for submission and transfer. 

 

q) A common Content Management Framework (CMF) will be used to develop 

State of the Art GIGW compliant Web portal for information dissemination to 

the citizen. 

 

 

2.2  Year-wise outputs/ deliverables:  

  

 

2.2.1 Union of India has 28 States and 3 Union Territories with Legislative 

bodies. All these 31 States/ UTs are to be covered by NeVA.  Out of 31 States/ 

UTs, 25 are having Unicameral Legislature and remaining 6 are Bicameral.  

Moreover, there are 5 States/UT Legislatures viz. Jammu & Kashmir, Himachal 

Pradesh, Uttarakhand, Karnataka & Maharashtra, whose sessions are held at 

two different locations.   
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As such, total number of locations in all the 31 States/ Union Territories to be 

covered by NeVA are 44 as per details below:- 

S. 
No. 

State/ UT Unicameral/ 
Bicameral 

Assembly/ 
Council 

Strength Location Number of 
Location 

1. Andhra Pradesh Bicameral Assembly 
Council 

176 
58 

Amravati 2 

2. Arunachal Pradesh Unicameral Assembly 60 Itanagar 1 

3. Assam Unicameral Assembly 126 Dispur 1 

4. Bihar Bicameral Assembly 
Council 

243 
75 

Patna 2 

5. Chhatishgarh Unicameral Assembly 91 Raipur 1 

6. Goa Unicameral Assembly 40 Porvorim 1 

7. Gujarat Unicameral Assembly 182 Gandhinagar 1 

8. Haryana Unicameral Assembly 90 Chandigarh 1 

9.* Himachal Pradesh Unicameral Assembly 68 Shimla +Tapovan 2 

10. Jharkhand Unicameral Assembly 82 Ranchi 1 

11. Karnataka Bicameral Assembly 

Council 

225 

75 

Bengaluru+Belagavi 

Bengaluru+Belagavi 

4 

12. Kerala Unicameral Assembly 141 Trivandrum 1 

13. Madhya Pradesh Unicameral Assembly 231 Bhopal 1 

14. Maharashtra Bicameral Assembly 
Council 

278 
78 

Mumbai + Nagpur 
Mumbai + Nagpur 

4 

15. Manipur Unicameral Assembly 60 Imphal 1 

16. Meghalaya Unicameral Assembly 60 Shillong 1 

17. Mizoram Unicameral Assembly 40 Aizol 1 

18. Nagaland Unicameral Assembly 60 Kohima 1 

19. Odissa Unicameral Assembly 147 Bhubneshwar 1 

20. Punjab Unicameral Assembly 117 Chandigarh 1 

21. Rajasthan Unicameral Assembly 200 Jaipur 1 

22. Sikkim Unicameral  Assembly 32 Gangtok 1 

23. Tamil Nadu Unicameral Assembly 235 Chennai 1 

24. Telangana Bicameral Assembly 
Council 

120 
40 

Hyderabad 2 

25. Tripura Unicameral Assembly 60 Agartala 1 

26. Uttar Pradesh Bicameral Assembly 
Council 

404 
100 

Lucknow 2 

27. Uttarakhand Unicameral Assembly 71 Dehradun+Gairsain 2 

28. West Bengal Unicameral Assembly 294 Kolkata 1 

29. Delhi (UT) Unicameral Assembly 70 Delhi 1 

30. Jammu & Kashmir 
(UT) 

Unicameral Assembly 90 Srinagar + Jammu 2 

31. Pudducherry (UT) Unicameral Assembly 30 Pudducherry 1 

Total 28 States + 3 UTs   4549  44 

 

*Shimla, one of the two locations in Himachal Pradesh has already been 

covered by e-Vidhan as a pilot project with the assistant of MeitY. As such, 

NeVA is to be rolled out at the remaining 43 locations in 31 States/ UTs. 
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2.2.2 It would be worthwhile to mention here that the success of NeVA project in 

a State depends to the larger extent upon the e-readiness and eco-system of 

State Government Departments to adapt to the new Information & 

Communication Technology (ICT).  Therefore, keeping in view the e-readiness 

of various States/ UTs, it has been decided to roll out NeVA project in phases 

covering all the 31 States/ UTs. 

 

2.2.3 Keeping in view all these factors, the following roll out / output year-wise 

schedule has been drawn:- 

S. 
No. 

Group Name of State/ UT Legislature Target 
Date 

1. First 
Phase 

Bihar, Gujarat, Karnataka, Punjab, Sikkim June, 
2020 

2. Second 
Phase 

Telangana, Uttar Pradesh, Manipur, Himachal 
Pradesh(Tapovan), Arunachal Pradesh Jammu 
& Kashmir, West Bengal, Assam, Mizoram, 
Tripura, Meghalaya, Pudducherry, Nagaland 

March, 
2021 

3. Third 
Phase 

Rajasthan, Goa, Odissa, Andhra Pradesh, Delhi, 
Haryana, Uttarakhand, Maharashtra, Kerala, 
Chhattisgarh, Jharkhand, Madhya Pradesh, 
Tamil Nadu 

March, 
2022 

 

 

NOTE:-As per the policy of the Government relating to Mission Mode Projects, 

training and capacity building is integral part of any MMP for its success. 

Ministry of Parliamentary Affairs therefore plan to establish a training Academy 

of International repute for the Orientation of Hon’ble Members of all Legislative 

Assemblies & Officers from State Governments dealing on the subject.  The 

training academy to be known as ‘National e-Vidhan Academy (NeVA)’ will be 

first of its kind in India and to be set up simultaneously with the rolling out NeVA 

MMP.  After operationalisation of the academy, the requirement of manpower to 

be hired for NeVA Seva Kendra (e-training centre) at each location would be 

reduced considerably. Proposal for setting up the Academy is not part of this 

PIB Memo. It may be submitted for consideration/ appraisal of competent 

authorities separately at appropriate stage. During the intervening period, 

existing facilities available in State Training Institutes, Legislature Secretariats 

etc. would be utilized for capacity building. 
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2.2.4 Since, first phase of NeVA Project is planned to be rolled out by March, 

2020, the action plan for completion of various stages of the project from the 

date of approvals is mentioned below: 

e-Vidhan Action Points

S.No. Item Description Activities Duration

1. Selection of State 
Legislatures

To be implemented simultaneously Finalised

2. Development of 
National e-Vidhan
Application

•Detailed Software Requirements Specification 
(SRS),
•Constitution of STAC, CPMU, SPMU 
•Statewise DPR
•Selection of suitable Technologies,
•Preparation of RFP 
•Selection of Agency for Productisation,
•Complete e-Vidhan product Suite

Ready

3. Private Cloud 
Infrastructure

Creation of Private Cloud for NeVA Hosting Created

4. NeVA Rollout NeVA Rollout Plan for States Three Months 

5. Implementation & 
Training

Training of Members, Officials of State Legislatures 
and State Government Department Officials

Currently
going on
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2.2.5  Year-wise outputs/ deliverables for the project in measurable term 

would be under :- 

Activities Year-1 Year-2 Year-3 Year 4-6 (Support) Total 

Physical Financial Physical Financial Physical Financial Physical Financial Physical Financial 

Preparation of 
State-wise DPR & 
Gap Analysis 
Report 

22 Houses 2.20 
Crore 

15 Houses 1.50 
Crore 

-- -- -- -- 37 Houses 3.70 
Crore 

Development/ 
Upgradation of 
NeVA Software 

37 Houses 1.49 
Crore 

-- -- -- -- -- -- 37 Houses 1.49 
Crore 

Customisation, 
Localisation & 
Roll out NeVA 

9 
Locations 

2.25 
Crore 

16 
Locations 

4.00 
Crore 

18 
Locations 

4.50 
Crore 

-- -- 43 
Locations 

10.75 
Crore 

IT Infrastructure 
(Civil/ Electrical) 

7 Houses 13.48 
Crore 

15 Houses 23.56 
Crore 

15 Houses 26.26 
Crore 

-- -- 37 Houses 63.30 
Crore 

Procurement of 
Hardware 

7 Houses 68.73 
Crore 

15 Houses 126.91 
Crore 

15 Houses 136.79 
Crore 

37 
Houses 

3 Crore 37 Houses 335.43 
Crore 

Security 
Clearance of 
NeVA website, 
Secure site and 
two mobile Apps 
& SSL Certificates 

6 0.05 
Crore 

-- -- -- --   6 0.05 
Crore 

Procurement of 
Std. Software & 
NeVA deployment 
in National Cloud 
(Meghraj) 
including security 
clearance 

7  Houses 3.48 
Crore 

15 Houses 15.00 
Crore 

15 Houses 15.99 
Crore 

37 
Houses 

12.19 
Crore 

37 Houses 46.66 
Crore 

Setting up of 
NeVA Cell 

22 Houses 2.00 
Crore 

15 Houses 1.50 
Crore 

-- --   37 Houses 3.50 
Crore 

Capacity Building 
of Legislators & 
Officers 

2500 1.00 
Crore 

7500 3.00 
Crore 

15000 6.00 
Crore 

30000 2.73 
Crore 

25000 12.73 
Crore 

Hiring of 
Manpower for 
SPMU 

7 Houses 3.21 
Crore 

15 Houses 19.22 
Crore 

15 Houses 33.12 
Crore 

37 
Houses 

78.40 
Crore 

37 Houses 133.95 
Crore 

 

 

2.3 Outcome of the Project:  Keeping in view the aim & objective of the Project 

and on the basis of activities automated under HP e-Vidhan solution, on 

implementation of NeVA, the following services would be delivered through 

digital mode: 

Sr. 

No. 

Activities Proposed Services/Parameters 

1. Digital House  Speaker Pad: 
 To view the Business and List of Members, 

whose Notices are received? 
 To communicate with the Secretary, Minister or 

any other Member. 
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Sr. 

No. 

Activities Proposed Services/Parameters 

 Members Pad: 
 To view all the documents laid in the House in 

e-Book format. 
 To send request to the Chair to speak on a 

particular subject. 
 To send and receive notes between Members. 
 To display photo/video of matter of urgent public 

importance with the permission of the Chair. 

 Minister Pad: 
 To view hand written notes sent by the 

Secretary/officials. 
 Facility to view supplementary replies from the 

Departments. 

 Speech Pad: 
 Digital e-Book viewer for facilitating of long 

speeches by the Ministers. 

2. Business 
Controlling 

 To record the Speaker’s time and segregation of data 
Member wise, Party wise and Subject wise. 

 Facility to control e-voting. 
 Display of e-voting results. 

3. Reporters Branch  Facility to view List of Business, Questions and their 
answers, all other papers laid on the Table of the 
House including Bills. 

 Facility to view Session videos. 
 Facility to listen Session Digital Audio Files. 
 Facility to enter verbatim text based on the time slots 

allotted to each Reporter. 
 Facility of merging of verbatim text of different 

languages among the Reporters. 
 Facility to transfer verbatim report to the Chief 

Reporter. 
 Facility to view verbatim records of any other sittings. 
 Consolidate and prepare the final version of the Day’s 

proceedings. 
 Publishing of Days proceedings on the public portal in 

Word/PDF format. 
 Sending of verbatim records to the respective Members 

in electronic form for making any correction. 
 Sending the final verbatim file to the synopsis and 

editorial branch. 

4. Synopsis Branch  To access the verbatim prepared by the Reporters. 
 To prepare the Days preceding summary in the form of 

Synopsis. 
 To publish the synopsis in the both the languages on 

the public portal. 
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Sr. 

No. 

Activities Proposed Services/Parameters 

5. Editorial Branch  To receive the Day’s proceedings in electronic format 
from the Reporters branch. 

 To receive consolidated e-file of all the Questions and 
their answers. 

 To edit and prepare final edited version of Days 
proceedings called Official Debate. 

 To send the final official debates to the printing section 
for printing of minimum number of copies for keeping in 
the Library and official records. 

 To prepare electronic index of the official debates 
 To publish official debates with their electronic index in 

order to provide search on various parameters. 

6. Table Office  List of Business (LOB) preparation. 
 Publishing of LOB e-Book/PDF/Word/Text/xml format. 
 Preparation of Bulletin Part-I. 
 Publishing of Bulletin Part-I in e-

Book/PDF/Word/Text/xml format. 
 Consolidation and finalization of Bulletin Part-II. 
 Publishing of Bulletin Part-II in e-

Book/PDF/Word/Text/xml format 

7. Question Question Branch: 
 Online/offline entry of Question Notices by Members. 
 Diary of Questions. 
 Typing of Question texts. 
 Sending provisional Questions to the respective State 

Government Departments. 
 Admissibility of Questions. 
 Clubbing of Questions. 
 Balloting of Questions notices received to decide the 

priority of the Members. 
 Preparation of final Question List for Starred and Un-

starred Questions. 
 To publish Questions and their answers on the public 

portal after the Question Hour. 
Respective State Government Departments: 
 To accept and prepare replies to the questions. 
 Forward the questions to other departments under 

intimation to the Question branch. 
 Submit the replies to the finally selected questions. 
 Update the replies till one hour before on the date of 

question. 
 Preparing probable supplementary questions of a 

Starred Question and their replies for the use of the 
concerned Ministers. 

Minister: 
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Sr. 

No. 

Activities Proposed Services/Parameters 

 To access replies to the starred and Un-starred 
question well in advance. 

 To view the supplementary questions and their replies. 
 To receive hand written notes from the department 

officials during the Question Hour. 
Secretary: 
 To access replies to the starred and Un-starred 

question well in advance. 
 To brief the Ministers. 
 To prepare hand written notes on supplementary 

questions asked for the use of Minister. 

8. Members 
Secured Portal 

 Online submission of all types of Notices. 
 To access replies to the starred questions one hour 

before the Question Hour in order to prepare the 
supplementary questions to be asked. 

 To view their Pay slip, Payments to Bank, TA/DA Bill, 
Medical Bill, Electricity & Water Bill, Telephone Bill etc. 

 To view the various Committee Meeting schedules and 
their Agenda. 

 To view the Study Visit, Tour details and their itinerary. 
 To view various Committee Reports. 
 To view the draft reports prepared by the concerned 

Branch. 
 To submit their objections/changes desired in the draft 

report. 
 To communicate with the State Legislature 

Department. 
 Use of Group SMS/Group e-mail for communicating 

with the various groups of people. 
 Submission and updation of Member’s Profile 

alongwith photograph. 
 Creating and updating customized photo/picture gallery 

of images and videos for the citizens. 
 To submit request for issue of passes for their personal 

staff. 
 To submit request for visitors passes. 

9. Bills Management Government Departments: 
 Uploading of Bills to be introduced. 
 Uploading all other subsequent versions of the Bills 

until Assented. 
 Scrutiny & suggestions and modification in Bill. 
Legislative Branch: 
 To maintain Bills database. 
 To update the various Dates as the Bill progresses. 
 Sending the Bill for Assent to the Governor. 
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Sr. 

No. 

Activities Proposed Services/Parameters 

 Sending the Bill to the Centre, in case Parliament Nod 
is required. 

 Sending the Bill to various Committees as desired by 
the House. 

Committee Branch: 
 Seeking public opinion/suggestions on the bills. 
 Scrutiny of public opinion/suggestions. 
 Placing public opinion/suggestions in the form of 

Summary for deliberation of the Committee. 
 To finalize the Report on Bill as finalized by the 

Chairman of the Committee. 
Citizens: 
 Online submission of opinion/suggestions on bills. 
Members of State Legislatures: 
 Scrutiny and suggesting amendments in bill document. 

10. Constituency 
Management 

Members: 
 Updating Member’s Calendar (Meeting, Tour, Visit, 

Public Appointments etc.) 
 Updating Contact details of various functionaries. 
 Viewing the public grievances and forwarding to the 

concerned authorities. 
 Sending reminders in case of delay. 
 Sending bulk SMS/e-mail to the citizens. 
 Submitting List of works/proposals for execution under 

MLA/MLC Local Area Development Fund. 
 To monitor and review the progress of works running in 

the constituency. 
Citizen: 
 Online submission of public grievances through Web 

and Mobile App. 
 Online submission of demand by the public. 
Other Government Departments: 
 Updating current status of public grievances. 
 Updating current status of public demands. 
 Submission of reply on the subject forwarded by 

Member. 
 Updating Monthly financial and Physical progress of 

various Projects/works new and ongoing in their 
constituency. 
 

11. Legislation Legislative Branch: 
 Summoning of Session; 
 Provisional Calendar of Session; 
 Special Mentions; 
 Resolutions; 
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Sr. 

No. 

Activities Proposed Services/Parameters 

 No-day-yet motions; 
 Matters of Urgent Public importance; 
 Zero Hour. 

12 Committees Committee Secretariat: 
 Constitution of Committees; 
 Constitution of Sub-Committees; 
 Creation of e-files; 
 Meeting schedule; 
 Tour/Visit itinerary; 
 Maintenance of Membership of Committees; 
 Preparation of Committee Reports; 
 Correspondence with concerned Government 

Departments; 
 Scrutiny of replies by the Departments; 
 Reminders to Government Departments; 
 SMS/e-mail integration; 
 Laying of Reports on the Table of the House; 
 Facilitating Action Taken Reports; 
 Calling Public opinion on a particular subject; 
 Examination and processing of the materials; 
 Preparing Questionnaire for Oral examination; 
 Maintaining verbatim reports of various meetings; 
 Uploading all the related information/data on the public 

portal. 
Government Departments: 
 Electronic submission of all types of 

documents/reports; 
 To provide online replies to queries received from 

Committee Secretariat. 
 

Members of Committee: 
 To view meeting Notices, Tour itinerary online; 
 Online receipt of study material sent by Committee 

Secretariat; 
 Online scrutiny of replies submitted by Government 

Departments. 

13. Member 
Amenities (MA) 

Member Amenities Branch: 
 Member’s personal details, contact details; 
 Allotment of Government accommodation; 
 Providing electricity/water connection; 
 Providing Telephone/Mobile and Internet facility; 
 Quick redressal of Members complaints and requests. 
Members: 
 Online submission of complaints/requests. 

14. Members Salary MSA Branch: 
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Sr. 

No. 

Activities Proposed Services/Parameters 

and Allowances 
(MSA) 

 Preparation of Salary Bills of Members and publishing 
of Pay slips; 

 Online receipt of TA/DA Bills, Medical Bills; 
 Processing of reimbursement of Bills (TA/DA, Medical, 

Telephone, Electricity, Water, House Rent, Mobile, 
Internet etc. 

15. Procurement and 
Stores 

Store Inventory application: 
 Procurement of items; 
 Receipt of online requests; 
 Issue of items; 
 Payment to vendors; 
 Automatic updation of store inventory; 
 Generation of various Registers/Reports. 
State Legislature Secretariat Branches: 
 Online request for issue of different items. 

16. Digital Archives  Creation of online searchable repository for all official 
Debates, Committee Reports, Action Taken Reports, 
Bills etc. since the inception of the State Legislatures. 

17. Library  Library: 
 Automation of all the Library processes including 

procurement of Books, Journals, Periodicals etc., 
Online Catalogue preparation, Stock entry, Issue 
&Return of Books, Online Reminders to Users for delay 
in returning of Books, Lost Books, Receipt of Fine and 
its submission, SMS/e-mail integration, Search and 
retrieval of digital contents. 

Members Reference Service: 
 Online receipt of requests for information; 
 Culling out of material from different sources; 
 Uploading of electronic material in the Member’s Inbox; 
 Integration of SMS/e-mail facility. 

18. Government 
Assurances 

Assurance Branch: 
 Culling out of Assurances from verbatim records; 
 Creation of database for assurances culled out; 
 Online intimation to the concerned Government 

Departments; 
 Integration of SMS/e-mail; 
 Preparation of Assurance Status Report for the 

consideration of Committee; 
 Sending Reminders to Government Departments; 
 Online information regarding extension of time granted; 
 Laying of Assurances Fulfillment Report in the House. 
Government Departments: 
 Online access to the Assurances Database belonging 

to a particular Department; 
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Sr. 

No. 

Activities Proposed Services/Parameters 

 Updation of Status of Assurances; 
 Submission of request for extension of time & dropping 

and transfer; 
 Submission of compliance Report. 

19. Mobile APPs Mobile App for House Business: 
 Session calendar; 
 List of Business; 
 Paper Laid; 
 Bulletin Part-I and Bulletin Part-II; 
 Synopsis of Debates; 
 Verbatim Proceedings; 
 Question List; 
 Question/Answer Search; 
 Government Assurances Search; 
 Members Search; 
 Bills Search; 
 Contact Details of State Legislature Secretariat. 
Mobile App for Grievances/Demand Submission and 
Management: 
 A two way communication facility between the citizen 

and the public representatives; 
 Online submission of grievances or demands; 
 View of citizens demand/grievances by public 

representatives; 
 Forwarding of demands/grievances to various official 

groups via mobile app itself; 
 Updation of Status of demands/grievances by various 

official groups; 
 View the Status of pending demands/grievances by the 

Members; 
Mobile App for Budget: 
 Access to all Budget related documents (Financial year 

wise) in e-Book format; 
 Search on Budget documents. 
Mobile App for e-Constituency: 
 GIS based e-Constituency App; 
 Constituency population, boundary,  
 To view Grievances map based on the number of 

issues/grievances/demands received from the 
citizens& disposed. 

20. e-office 
implementation 

e-office implementation in all State Legislatures: 
 Employees database; 
 Service Book; 
 Leave Management; 
 Loans and Advances; 
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Sr. 

No. 

Activities Proposed Services/Parameters 

 Leave Travel Allowances; 
 Court Cases; 
 e-File; 
 TA/DA claim; 
 Supplementary Bills; 
 Income Tax Returns; 
 Allotment of official Vehicles; 
 Government Accommodation; 
 Aadhaar Based Attendance of Employees. 

21. Public Portal  Content Management Framework (CMF) based Web 
Portal for State Legislatures for dissemination of 
information to the public; 

 Live Webcast of House proceedings will be available 
on public portal. 

22. User 
Management 

For Super Administrator: 
 Creation of various User types / Sub-types; 
 Creation of functional modules / Sub-modules; 
 Approval of logins for all high level users like Members, 

Secretaries etc.; 
 Creation of Roles and allocation of Roles to users. 
For Self Service: 
 Members/Officers can register themselves with 

Aadhaar Number and Mobile Number making it easy 
for building the user base; 

 Users can request for validation and approval by higher 
officials; 

 User name and password will be sent on registered 
mobile number/e-mail after authentication; 

 Specific Dashboard for each user roles; 
 In addition to Aadhaar and password based validation, 

officials can authenticate their work by digital signature 
certificates. 

23. Centralized Pass 
Cell 

 Issue of identity cards to Members; 
 Issue of identity cards to employees; 
 Online receipt of request for issue of identity cards to 

the officials of various Government Departments; 
 Online request for issue of visitors passes; 
 Online request for issue of identity cards to accredited 

press/media journalists; 
 Issue of Parking Labels to the Members and others; 
 Online Police verification process for issue of various 

types of entry passes; 
 Data analytics on various types of entry passes. 
Security Officials: 
 Verification of entry passes by reading QR code or 
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Sr. 

No. 

Activities Proposed Services/Parameters 

Pass code; 
 Provision of allowing and denying entry to the pass 

holders; 
 Viewing list of people issued visitor gallery passes 

(Time slot wise/Date wise). 

24. Media Desk  A Media Desk in each State Legislature will be set up.  
A set of 25 computers with LAN/Internet connectivity 
shall be provided for the journalists for covering the 
house proceedings. This will facilitate faster printing of 
the news relating to the Business in the House in the 
Print Media. 

 

 

2.4 No such, project is being implemented by the Ministry of Parliamentary Affairs, 

which has significant outcome overlap with the NeVA project. 

 

2.5e-Vidhan was implemented in 2014 in Himachal Pradesh Legislative Assembly 

at a total cost of Rs.8.12 Crore.  As per the estimates made available by 

Himachal Pradesh Legislative Assembly, before implementation of e-Vidhan, 

their annual consumption of papers alone was to the tune of Rs.5.08 Crore, 

which is equivalent to 6096 Trees. If the entire overhead cost including printing, 

postage, manpower etc. is also included, the expenditure for running the 

Assembly was Rs.15 Crore annually.  If the data provided by Himachal Pradesh 

Legislative Assembly is extrapolated for all States/ UTs, an amount of Rs.435 

Crore approximately, against the project cost of Rs.693.94 Crore, would be 

saved annually due to implementation of NeVA.  Therefore, the project would 

pay itself with in a short period of even less than two years 

2.6NeVA Project has a gender balance approach as it would be used by all with 

equal ease. 
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2.7 While finalizing the phasing for implementing NeVA, e-readiness of the 

Departments of the State Government is paramount important, however, due 

importance has been given to North Eastern States. Infact, all the North Eastern 

States are to be covered by NeVA during first two phases itself by March, 2021. 

 

 

2.8 To access the NeVA, users’ Aadhaar/ UID number and e-Sign would be linked 

for verification / authentication purposes.  Hon’ble Members would be able to 

login the application either by using their Aadhaar/ UID number or through e-

Signing using the Digital Signature Certificate (DSC).  Both the facilities are 

being enabled to login into the e-Vidhan system as a measure of facilitating the 

usage.  Citizen may login into the system for lodging their grievances or 

feedback by Aadhaar based authentication.  Further, provision would also be 

made for integration of NeVA with Biometric Attendance System. 

 

2.9 Members of State Legislatures, State Government Departments, all State 

Legislatures, Media, Parliament of India and Citizens are the stakeholders in e-

Vidhan project.  Since, monitoring of the projects involving the funds from the 

Members of Legislative Assemblies/ Council ‘Local Area Development (LAD)’ 

fund is one of the stated benefit of NeVA project, therefore, Panchayati Raj 

Institutions and Urban Local Bodies would directly or indirectly remain part of 

NeVA as all such Local Area Development projects are implemented invariably 

through such bodies. 
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3. Project Cost: 

 

3.1 The total estimated cost for the NeVA project is Rs. 673.94 Crore. The Major 
Head-wise breakup of the estimated cost is given below.  

Estimated Cost-Major Heads 
S. 

No. 

Component Centre 
Share 

State 
Share 

Total Cost 
(In Crore) 

1. Preparation of State-wise Detailed 
Project Report & GAP Analysis Report 

- 3.70 3.70 

2. IT-Infrastructure (Civil/ Electrical work) 0.06 63.24 63.30 

3. NeVA Software Cost 1.49 - 1.49 

4. NeVA Customisation & Roll out 10.75 - 10.75 

5. Hardware Cost- 

i) CPMU= 0.88 

iii) Houses& NeVA Sewa Kendra = 334.55 

271.54 63.89 335.43 

6. Std Software Cost & NeVA deployment in 
Meghraj including Security Audit 

46.66 - 46.66 

7. Manpower Cost for CPMU, NeVA at 
Central Level(3 Years) 

5.20 - 5.20 

8. Manpower Cost for NeVA Sewa 
Kendra(NSK) & SPMU at State Level  
(3 Years) 
(36 State Houses excluding HP) 

44.65 89.30 133.95 

9. Digital Archives - 18.00 18.00 

10. Publicity and dissemination of 
information  

20.15 9.62 29.77 

11. Capacity Building including Travel 
Expenses (At the disposal of CPMU) 

12.73 - 12.73 

12. Contingency & other Misc. Charges  
(1% of project cost) 

6.48 - 6.48 

13. Implementing Agency Charges(NICSI) 
(1% of project cost) 

3.89 2.59 6.48 

14. Total Project Cost 423.60 250.34 673.94 

15. Central Share in the Project Cost on CSS 
Pattern 

i) Aid to States             -  315.31 
ii) CPMU Expenses        - 108.29 

  423.60 

16. State Share in the Project Cost on CSS 
Pattern 

  250.34 
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As such, Central share in the cost of entire project has been reduced to 

Rs.423.60 Crore against the share of Rs.739 Crore projected in DPR as the 

balance of Rs.250.34Crore would be borne by State Governments on CSS 

pattern. 

Since, the Rajbhawans are to be linked through Video Conferencing (VC) 

System with the respective Legislatures as Hon’ble Governors are required to 

address the House(s), provision for VC has been kept in the cost estimates.  

In order for this project to succeed, it is necessary that the ecosystem of the 

States Administration is ready to adapt electronic platform both technically and 

infrastructure wise so that both the Legislatures and State Government 

Departments could communicate with each other electronically.  Therefore, 

keeping in view the e-readiness of various States/ UTs, it has been decided to 

cover all the 31 States/ UTs in three different phases for ease of implementation 

of NeVA project. 

3.2 As per the strategy of the Ministry of Parliamentary Affairs, NeVA is to be 

rolled out in three phases covering all 43 locations in 31 States/ UTs. Details of 

the cost estimates for each of the three phases on the basis of Preliminary DPR 

prepared by the committee of experts headed by JS (e-Gov), MeitY is as 

follows: 

S. 
No. 

Phases Name of State/ UT Legislature Target 
date 

Estimated 
Cost for 3 yrs 
(In Crore) 

1. First 
Phase 

Bihar, Gujarat, Karnataka, Punjab, 
Sikkim 

June, 
2020 

Rs.125.23 
 
(Centre share 
72.92 Cr) 

2. Second 
Phase  

Telangana, Uttar Pradesh, Manipur, 
Himachal Pradesh(Tapovan), 
Arunachal Pradesh, Jammu & 
Kashmir, West Bengal, Assam, 
Mizoram, Tripura, Meghalaya, 
Pudducherry, Nagaland 

March, 
2021 

Rs.199.83 
 
(Centre share 
126.97 Cr) 

3. Third 
Phase   

Rajasthan, Goa, Odissa, Andhra 
Pradesh, Delhi, Haryana, 
Uttarakhand, Maharashtra, Kerala, 
Chhattisgarh, Jharkhand, Madhya 
Pradesh, Tamil Nadu 

March, 
2022 

Rs.240.59 
 
(Centre share 
115.42 Cr) 

4. Expenditure on CPMU for 3 years Rs.108.29 

 Total Estimated Cost (In Crore of Rupees) Rs.673.94 
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While finding out the cost estimates for NeVA Project as indicated in Preliminary 

DPR, certain assumptions for some of the components on the basis of the 

experience of e-Vidhan implementation in Himachal Pradesh Vidhan Sabha and 

information received from various state Legislatures have been made. Details of 

such assumptions made is at Annexure-I(source: Preliminary DPR). 

 

On the basis of the said assumptions, the details of the quantity of various items 

required for NeVA project is at Annexure-II to VII(source: Preliminary DPR). 

 

Details of the estimated cost involved on procurement of various items including 

manpower required for NeVA MMP is at Annexure- VIII to XIX(source: Preliminary 

DPR). 

 

Details of manpower required and the estimated cost involved thereon is at 

Annexure-XX(source: Preliminary DPR). 

 

Details of estimated cost (Head-wise) involved for implementing NeVA MMP is at 

Annexure-XXI(source: Preliminary DPR). 

 

3.3 Total duration during which the project to cover all the Assemblies/ Councils is 

three years from the date of rolling out.  Moreover, each location will be provided 

technical/ manpower & maintenance support by the Ministry of Parliamentary 

Affairs for first three years from the date of going live so that the project does not 

become a mere gimmick of installation of computer/ laptops in State Assemblies/ 

Secretariats.  GOI share for funding for manpower for NeVA Sewa Kendra (NSK) 

and SPMU would be limited to the one-third provisions contained in the proposal 

for entire duration of the project and remaining two-third would be borne by the 

State Governments.  Thereafter, the entire project would be handed over to the 

State Government and the role of the Ministry of Parliamentary Affairs, Government 

India would remain limited to coordination/ monitoring, maintenance/ upgradation of 

NeVA software and training of MLAs/ Officers so that the NeVA project continue to 

run forever without any glitch. Keeping in view all these factors, the project would 

continue upto the end of financial year 2024-25. 
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3.4  In view of the above, details of the cost estimates for NeVA project: both year-

wise & component-wise segregated in non-recurring and recurring is as under:- 

S. 
No. 

Year Component Non-recurring 
(In crore of 
Rs.) 

Recurring 
(In crore of 
Rs.) 

Total 
(In crore of 
Rs.) 

1. 2019-20 DPR &Gap Analysis 
Report (22 Houses) 

2.20 0 2.20 

NeVA Software Cost 1.49 0 1.49 

NeVA Customization & 
Roll out 

2.75 0 2.75 

IT Infrastructure  
(Civil/ Electrical) 

13.48 0 13.48 

Hardware cost 68.73 0 68.73 

Software & NeVA 
deployment cost 

3.48 0 3.48 

Digital Archives 0 0 0 

Manpower Cost CPMU 0 0.85 0.85 

Manpower Cost of SPMU& 
NeVA Sewa Kendra (NSK) 

0 3.21 3.21 

Contingent, travel, 
publicity, capacity 
building& other costs 
including taxes 

3.18 0 3.18 

Total 95.31 4.06 99.37 # 

# Share GOI-59.28 Crore and States-40.09 Crore 

 *** 

S. 
No. 

Year Component Non-recurring 
(In crore of 
Rs.) 

Recurring 
(In crore of 
Rs.) 

Total 
(In crore of 
Rs.) 

1. 2020-21 DPR & Gap Analysis 
Report (15 Houses) 

1.50 0 1.50 

IT Infrastructure  
(Civil/ Electrical) 

23.56 0 23.56 

Software & NeVA 
deployment cost 

13.93 1.07 15.00 

Hardware cost 126.91 0 126.91 

Digital Archives 1.50 0 1.50 

Manpower Cost CPMU 0 0.85 0.85 

Manpower Cost of SPMU 
& NeVA Sewa Kendra 
(NSK) 

0 19.22 19.22 

NeVA Customization & 
Roll out 

3.75 0 3.75 

Contingent, travel, 
publicity, capacity building 
& other costs including 
taxes 

11.61 0 11.61 

Total 182.76 21.14 203.90 ## 

## Share GOI-140.98 Crore and States-62.92 Crore 

 

 

 



Ministry of Parliamentary Affairs /PIB Memorandum for Appraisal of NeVA MMP 31 

 

 
 

S. 
No. 

Year Component Non-
recurring 
(In crore of Rs.) 

Recurring 
(In crore of Rs.) 

Total 
(In crore of 
Rs.) 

1. 2021-22 IT Infrastructure  
(Civil/ Electrical) 

26.26 0 26.26 

Software & NeVA 
deployment cost 

13.06 2.93 15.99 

Hardware cost 136.79 0 136.79 

Digital Archives 7.50 0 7.50 

Manpower Cost CPMU 0 0.85 0.85 

Manpower Cost of 
SPMU & NeVA Sewa 
Kendra (NSK) 

0 33.12 33.12 

NeVA Customization & 
Roll out 

4.25 0 4.25 

Contingent, travel, 
publicity, capacity 
building & other costs 
including taxes 

10.79 0 10.79 

Total 198.65 36.90 235.55 ### 

### Share GOI-154.25 Crore and States-81.30 Crore 

 

 

 

S. 
No. 

Year Component Non-
recurring 
(In crore of Rs.) 

Recurring 
(In crore of Rs.) 

Total 
(In crore of 
Rs.) 

 2022-23 Software & NeVA 
deployment cost 

0 4.72 4.72 

Hardware cost 1.00 0 1.00 

Manpower Cost CPMU 0 0.85 0.85 

Digital Archives 9.00 0 9.00 

Manpower Cost of 
SPMU & NeVA Sewa 
Kendra (NSK) 

0 31.77 31.77 

Contingent, travel, 
publicity, capacity 
building & other costs 
including taxes 

12.91 0 12.91 

Total 22.91 37.34 60.25 @ 

@ Share GOI-34.76 Crore and States-25.49 Crore 
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S. 
No. 

Year Component Non-
recurring 
(In crore of Rs.) 

Recurring 
(In crore of Rs.) 

Total 
(In crore of 
Rs.) 

 2023-24 Software & NeVA 
deployment cost 

0 4.12 4.12 

Hardware cost 1.00 0 1.00 

Manpower Cost CPMU 0 0.90 0.90 

Manpower Cost of 
SPMU & NeVA Sewa 
Kendra (NSK) 

0 29.43 29.43 

Contingent, travel, 
publicity, capacity 
building & other costs 
including taxes 

9.31 0 9.31 

Total 10.31 34.45 44.76 @@ 

@@ Share GOI-21.42 Crore and States-23.34 Crore 

 

 

 

S. 
No. 

Year Component Non-
recurring 
(In crore of Rs.) 

Recurring 
(In crore of Rs.) 

Total 
(In crore of 
Rs.) 

 2024-25 Software & NeVA 
deployment cost 

0 3.35 3.35 

Hardware cost 1.00 0 1.00 

Manpower Cost CPMU 0 0.90 0.90 

Digital Archives 0 0 0 

Manpower Cost of 
SPMU & NeVA Sewa 
Kendra (NSK) 

0 17.20 17.20 

Contingent, travel, 
publicity, capacity 
building & other costs 
including taxes 

7.66 0 7.66 

Total 8.66 21.45 30.11 @ 

@ Share GOI-12.91 Crore and States-17.20 Crore 

 

 

 

 

 

 

 



Ministry of Parliamentary Affairs /PIB Memorandum for Appraisal of NeVA MMP 33 

 

 

 3.5 In brief, the year-wise cost estimate for rolling out e-Vidhan MMP in all 31 
States/ UTs would be as under:- 

S.No. Year Non-Recurring 
(In crore of Rs.) 

Recurring 
(In crore of Rs.) 

Total 
(In crore of Rs.) 

1. 2019-2020 95.31 4.06 99.37 

2. 2020-2021 182.76 21.14 203.90 

3. 2021-2022 198.65 36.90 235.55 

4. 2022-2023 22.91 37.34 60.25 

5. 2023-2024 10.31 34.45 44.76 

6. 2024-2025 8.66 21.45 30.11 

 Total 518.60 155.34 673.94 

 
 3.6  Year-wise cost estimate of Centre & State Share for rolling out e-Vidhan MMP 

in all 31 States/ UTs would be as under:- 

S.No. Year Centre Share State Share Total 
(In crore of Rs.) 

1, 2019-2020 59.28 40.09 99.37 

2. 2020-2021 140.98 62.92 203.90 

3. 2021-2022 154.25 81.30 235.55 

4. 2022-2023 34.76 25.49 60.25 

5. 2023-2024 21.42 23.34 44.76 

6. 2024-2025 12.91 17.20 30.11 

 Total 423.60 250.34 673.94 

 
 

3.7Himachal Pradesh Legislative Assembly has become India’s first ever high-tech 
Legislative Assembly by implementing the path-breaking e-Governance 
solution, e-Vidhan with the financial & technical assistance from the Ministry of 
Electronics and Information Technology (MeitY), Government of India in 2014. 

 
 

On the line of e-Vidhan solution implemented in Himachal Pradesh Legislative 
Assembly, Ministry of Parliamentary Affairs has decided to   replicate   the       
e-Vidhan solution on National Level as National e-Vidhan Application (NeVA) in 
all the 31 States/ UTs with Legislatures.  Therefore, a committee of officers from 
NIC, NICSI, HP e-Vidhan team headed by Joint Secretary (e-Gov), MeitY was 
constituted by the Ministry of Parliamentary Affairs for preparing ‘Preliminary 
Detailed Project Report for e-Vidhan MMP’ on the basis of HP e-Vidhan 
solution. 
 
 

That Committee has already submitted the Preliminary Detailed Project Report 
for the entire NeVA project. No expenditure has been made by the Ministry on 
preparation of the said DPR. 
 
 



Ministry of Parliamentary Affairs /PIB Memorandum for Appraisal of NeVA MMP 34 

 

 

 
3.8  NeVA project does not involve any payout of subsidy. 

 

3.9 Question of land acquisition, rehabilitation/ resettlement does not arise in 
implementation of NeVA MMP.  However, the space for National e-Vidhan 
Academy (NeVA) for training & capacity building of Legislators and Officers, as 
& when established, would be provided by the concerned free of cost. As such, 
no cost on account of requirement of land, if any, would be borne by the 
government of India for rolling out NeVA MMP.  
 

3.10 On account of implementation of e-Vidhan project, no committed liability 
would be created. However, the assets like Computers, Laptops, Projectors, VC 
systems etc. created during implementation of the project, concerned 
Legislature would be responsible for their inventory management, maintenance 
and upkeep.  Before, rolling out e-Vidhan in a Legislature, the Ministry of 
Parliamentary Affairs would sign with each Legislature and the respective State 
Government a tripartite  MOU enumerating all the terms & conditions required 
for successful rolling out NeVA Project in that State. 

 

3.11 Pre-investment activities: To implement NeVA, certain pre-investment 
activities are required to be carried out by the Ministry of Parliamentary Affairs 
during the current financial year, the details of which are as follows:- 

S. 
No. 

Activities Financial 
provisions 
(Rs. In Crore) 

1. Preparation of State-wise DPR & Gap Analysis Report 2.20 

2. Development/ Upgradation of NeVA Software 1.49 

3. Customisation & Localisation of NeVA 2.75 

4. 
 

Security Clearance of NeVA website, Secure site and two 
mobile Apps & SSL Certificates 

0.05 

5. NeVA deployment in National Cloud (Meghraj) 3.48 

6. Setting up of NeVA Cell in 22 Houses 2.00 

7. Re-piloting NeVA in 5 States one each from different region 84.22 

8. Capacity Building of Legislators & Officers 0.50 

9. Publicity & dissemination of information 2.68 

 Total (Centre share- Rs.59.28 Crore + State share Rs.40.09 Crore) 99.37 

 

 

3.12 Contingency provision for Rs.6.48 Crore (@1% of project cost) has been made 
towards liability relating to cost escalation during the project time cycle. 
 

3.13 No element of foreign exchange is directly involved with the project.  However, 
exchange rate may effect to some extant the cost of IT hardware to be procured 
under the project.  Some cushion in the form of contingency provision has been 
in this regard. 
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4. Project Finance: 

 
4.1 Apex Committee on Digital India Programme headed by Cabinet Secretary in its 

4th meeting held in 16thJune, 2016 decided that the funding for e-Vidhan MMP 
would be provided by the Ministry of Parliamentary Affairs and technical support 
by MeitY. A copy of the minutes of the said meeting of the Apex Committee is at 
Annexure-XXII.  Therefore, finance for e-Vidhan Project would be provided by 
the Government of India through budgetary support. 
 

4.2 Funding for the project will be provided by MOPA, Govt. of India on the pattern 
of CSS in the following manner: 

 

i) For North Eastern and Hilly States funding will be in the ratio of 90:10. 
ii) For Union Territories having Legislatures funding will be 100% by the Centre. 
iii) For all other States funding will be in the ratio of 60:40. 

 

4.3 Notwithstanding anything containing anywhere share of Central Government 
shall be limited to the sanctioned cost as approved by the competent authority 
and subject to proper utilization of fund released under the project.  
 

4.4 Excess expenditure if any, due to time and cost overrun or otherwise shall be 
borne by State Government. In no case permanent staff will be funded for the 
project except person power deployed for the project.  

 
4.5 All the hardware for the Project would be procured locally as per the request 

indicated in Detailed Project Reports for which funds would be provided through 
releases by the MoPA, GOI and matching contribution by the respective State 
Governments.  

 

4.6 Terms and Conditions for release of funds to the Legislatures: 
 

a) 1st installment (upto 20% of the sanctioned project cost) will be released 
only after the approval of DPR by the Technical and Financial Evaluation 
Committees at Central Level subject to token budgetary provision/ 
undertaking of State’s share. 
 

b) 2nd installment (upto 40%) will be released after Receipt of Utilization 
Certificate of 1st installment amount alongwith expenditure of matching 
contribution of State Government. 

 

c) 3rd installment (upto 20%) will be released after the receipt of utilization 
certificate of 2nd installment amount alongwith expenditure of matching 
contribution of State Government.  

 

 

 



Ministry of Parliamentary Affairs /PIB Memorandum for Appraisal of NeVA MMP 36 

 

 
 

 

d) Fourth and Final installment will be released on Project Completion 
Certificate and Financial Audit by competent authority. 

 

OR 

 

e) In case of States who are at advance stage of implementation of the project, 
one or more instalments specified above will be released simultaneously.  

 
OR 

 
f) The States, who bear their own expenses for want of central grant for rolling 

out the project, the requisite amount restricted to central share will be 
reimbursed in one instalment.  

 
 

4.7Ministry of Parliamentary Affairs would support National e-Vidhan Application 
(NeVA) including all ICT equipments for a period of 3 years from the date of 
deployment/ implementation.  After three years, responsibility for maintenance/ 
upgradation of NeVA software will be of CPMU in the Ministry of Parliamentary 
Affairs under e-Vidhan MMP.  However, after three years, all the ICT 
equipment/ assets created under e-Vidhan MMP will be taken over by the 
respective State/ UT Legislature Secretariat and the cost will be borne by them 
for which a tripartite MOU (Annexure-XXX) would be signed between Ministry 
of Parliamentary Affairs, the respective State Government the Legislature 
Secretariat.  The maintenance/ upgradation cost for NeVA Software will be 
roughly Rs.4 Crore annually which includes provision for maintenance/ 
upgradation of software, cloud deployment charges, publicity and Capacity 
Building of Legislators & Officers using the NeVA. Funds on this account would 
be provided through regular Budget of the Ministry of Parliamentary Affairs. 

 
 

5   Project Viability: 
  

5.1 It is an eco-friendly project for public good.  e-Vidhan was implemented in 

2014 in Himachal Pradesh Legislative Assembly at a total cost of Rs.8.12 Crore.  

As per the estimates made available by Himachal Pradesh Legislative 

Assembly, before implementation of e-Vidhan, their annual consumption of 

papers alone was to the tune of Rs.5.08 Crore, which is equivalent to 6096 

Trees. If the entire overhead cost including printing, postage, manpower etc. is 

also included, the expenditure for running the Assembly was Rs.15 Crore 

annually. As such the project paid more than itself within a short span of two 

years.    
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5.2 If the data provided by Himachal Pradesh Legislative Assembly is 

extrapolated for all States/ UTs, an amount of Rs.340 Crore approximately, 

against the project cost of Rs.673.94 Crore, would be saved annually due to 

implementation of NeVA.  Therefore, the project would pay itself with in a 

short period of two years, which makes the NeVA project economically viable 

and environment friendly.  It is going to bring much needed transparency & 

accountability in Legislative process and thereby will upgrade the position of 

India on the International parameters of ease of doing business and ease of 

living index. Moreover, after implementation of the project, Ministry of 

Parliamentary Affairs, GOI could explore the possibility of implementing such 

projects in other democracies of the world thereby strengthening the position of 

India as IT leader. 

 
 

6 Approvals and Clearances: 
 
 
6.1  NeVA is an MMP under Digital India Programme.  Since, the aim of it is to go 

for paperless or e-laying of documents on the Table of the House and making 

available the information to the Legislators through digital mode, e-Vidhan or 

NeVA Project, being an MMP under Digital India Programme, in itself is an eco-

friendly project.  As already stated, with implementation of NeVA project, lakhs 

& lakhs of trees would be saved annually.  No question of acquisition of land is 

involved for rolling out the project.  The project has already been approved by 

Cabinet in March, 2015 for rolling out it as Mission Mode Project.  Further, 

Apex Committee on Digital India has made the Ministry of Parliamentary Affairs 

as the Nodal Ministry for implementation of the project. 
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6.2      Details of approvals/ clearance of various agencies are as under:- 

S. No. Approvals/ Clearance Agency concerned Availability (Y/N) 

1. Inclusion of e-Vidhan or NeVA 
in Digital India Programme as 
Mission Mode Project 

Cabinet Y 

2. Ministry of Parliamentary 
Affairs was made Nodal 
Ministry for implementation of 
National e-Vidhan Application 

Apex Committee 
headed by Cabinet 
Secretary 

Y 

3. Funding to be provided by the 
Ministry of Parliamentary 
Affairs through budgetary 
resources 

-do- Y 

4. In-Principle Approval for the 
Project granted 

Expenditure Finance 
Committee 

Y 

5. Nomination of Nodal Officers 
by the State Governments/ 
Legislatures for implementation 
of NeVA 

Government/ 
Legislatures 

Y 

6. Willingness of State 
Governments/ Legislatures to 
come onboard for rolling out 
NeVA on CSS funding pattern 
(60:40) 

Governments/ 
Legislative Bodies of 
States/ UTs 

Y 

  

7 Human Resources: 
 
7.1 In a meeting of all the stakeholders called by the Ministry of Parliamentary 

Affairs on 22/6/2016, it was decided that the NeVA Project would be 
implemented by the concerned State Government with the assistance of NIC/ 
NICSI, the two premier implementing agencies of the Government of India or 
the State IT Department. Further, technical support would be provided by the 
MeitY as decided by the Apex Committee in its third meeting held on 
16/6/2016. A copy of the minutes of the meeting is at Annexure-XXII. 
Therefore, for implementing NeVA MMP, no new structure would be created.  
Entire model would run by the existing human resources in association with the 
manpower to be hired through outsourcing. 

 
 
7.2 As already enumerated, entire project would run on outsourced manpower, 

therefore, no question of creation of posts, permanent or temporary, arises. 
Details of manpower required on hiring basis and expenditure involved are 
available at Annexure- XX. 
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8 Monitoring and Evaluation: 

 

8.1 Scrutiny of DPR at State Level: 

 

Each House will prepare a Detailed Project Report (DPR) alongwith Gap Analysis 
of Information Technology Assets and manpower requirement. DPR so prepared 
shall not be directly submitted to MoPA except in the manner so prescribed. 
 
DPR shall be scrutinized by IT Department / Budget-line Nodal Department for 
State Legislature/ State Government in all respects including with reference to 
State share, support for manpower, operation and maintenance and redundancy 
management etc. Approval of DPR and implementation of the Project would be 
undertaken by State level NeVA Implementation Committee with recommendation 
for funding by MoPA, GOI. 

 
8.2 The composition of the State Level SPMU cum NeVA Implementation 

Committee will be as follows: 
 

1. Secretary (State Legislature) Chairman 

2. Secretary(IT) or his nominee not below the rank of Joint 
Secretary 

Member 

3. Secretary (Finance Deptt.) or his nominee not below the rank 
of Joint Secretary 

Member 

4. Secretary (Budget-line Nodal Deptt. for State Legislature) or 
his nominee not below the rank of Joint Secretary 

Member 

5. Secretary Parliamentary Affairs Deptt. Member 

6. State Informatics Officer, NIC  Member 

7. Representative of NICSI at State Member  
(if available) 

8. Joint Secretary/ Director/Deputy Secretary (State Legislature) Member 
Secretary 

9. Any other person nominated by Chairman Special 
Invitee 

 
 
8.3 Approval of DPR at Central Level: 
 
i) After receipt of DPR duly recommended by the state government following 

procedure will be adopted for technical scrutiny and financial appraisal.  
 

ii) Technical scrutiny of the DPR shall be done by National Informatics Centre 
(NIC) in all respect including the technical specification of various gadgets 
and equipments, their adequacy, redundancy etc. and report will be 
submitted to MoPA along with the recommendation(s). 
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iii) Financial appraisal of the proposals will be done by Financial Advisor of 

MoPA with reference to matching provisions and procurement methods with 
reference to NeVA guidelines (Annexure-XXIX).  

 

iv) The Memorandum for approval of DPR of each House will be placed before 
Empowered Committee of NeVA for sanction along with the report of 
technical scrutiny and financial appraisal. 

 
   8.4 The composition of the NeVA Project Approval Committee will be as follows: 
 

1. Secretary (MOPA)    -  Chairman 
2. Secretary MeitY or his nominee  - Member 
3. Financial Advisor    - Member  
4. DG/DDG, NIC    - Member 
5. MD, NICSI     - Member 
6. Secretary of concerned Legislature - Member 
7. Secretary(IT)  of concerned State/UT  - Member 
8. Joint Secretary, MPA & Mission Leader - Member Secretary 
9. Any other person nominated by Chair - Special Invitee 

 
8.5 Release of Funds to the State Government: 
 

i. MoPA, Govt. of India shall release the funds to the Secretary (Budget-line 
Nodal Deptt. for State Legislature) of the respective State for NeVA 
implementation. Budget-line Department shall transfer the fund to the 
Executing Authority, NeVA along with matching State share. 

 
ii. The State government may release advance money for early implementation 

of the project which can be reimbursed as per sanction of MoPA, 
Government of India.  

 
8.6 Executing Authority: 
 

i. The Secretary (State Legislature) will be the Executing Authority for NeVA in 
respective State Legislature. 

 
ii. The Executing Authority will be responsible for preparation of DPR including 

GAP analysis and submission of the same to MoPA after obtaining 
approval/recommendation of state level NeVA Implementation Committee. 

 
iii. The Executing Authority will be responsible for submitting claims for financial 

releases along with utilization certificates and receipt and use of matching 
state share. 

 
iv. The Executing Authority will be responsible for setting up of a NeVA Sewa 

Kendra (NSK) and deployment of manpower etc.  
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v. The Executing Authority shall be responsible for procurement of Hardware, 

various gadgets and equipment following the prescribed procurement 
procedure (either item-rate or Turnkey) including inventory management and 
record keeping.  The cost involved in implementation of the project on 
Turnkey basis should never exceed the item-rate under any circumstances. 

 
 
vi. The Executing Authority shall be responsible for sharing of information 

including pace and progress of implementation to MoPA and State 
Government. 

 
vii. The Executing Authority shall submit monthly/quarterly/annual report of 

physical and financial progress of NeVA as may be prescribed by state 
government/ MoPA. 

 
viii. The Executing Authority shall be responsible for any other work/ task as may 

be necessary for smooth and timely implementation of the project. 
 
8.7 Institutional Mechanism for Project Management & Monitoring: 
Implementation of NeVA MMP would be monitored by the Project Management Unit 
(PMU) both at National as well as State Level.  Structure, responsibilities etc.  of 
such PMU would be as under: 
 

(i) Central Project Management Unit (CPMU):  To monitor at National 

Level, a Central Project Management Unit (CPMU) will be setup in the 

Ministry of Parliamentary Affairs, GOI. It will monitor/coordinate and 

manage the Implementation of NeVA at all the locations in the 

States/UTs Legislatures.  TheCPMU will work in close coordination with 

each State Project Monitoring Unit in order to resolve issues faced 

during & after implementation. 

 

(ii) The composition of the Central Project Management Unit (CPMU) of 

NeVA will be as follows: 
 

1. Joint Secretary, MoPA (Mission Leader)  - Chairman 
2. Financial Advisor or his representative  - Member 
3. DG NIC or his Representative   - Member 
4. Joint Secretary (e-Governance), MeitY, GoI - Member 
5. MD NICSI or his representative   - Member 
6. Project Leader, NeVA, NIC      - Member 
7. Project Director, NeVA, NIC     - Member 
8. Any other person nominated by Chair  - Special Invitee 
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(iii) Role and Responsibilities of CPMU: 

 The CPMU of NeVA will review the financial and technical progress of 
the project from time to time. 

 

 To assess the progress of work on the project and to advice the project 
execution team on new directions / approach and ensure its smoother 
progress and link-up with the work going on elsewhere in any other State 
legislature in the country for full utilization of the capabilities available. 

 
 

 To examine specific request from State Legislature regarding changes in 
sanctions and to make recommendations thereon for consideration by 
the Empowered Committee. 

 
 

 To ensure advance action regarding completion of the project, 
establishment of facilities, its utilization and transfer of know how etc. for 
successful replication. 

 

 Review the deliverables of the agencies involved and amends the 
deliverables of required keeping in view the project objective. 

 

 For the wider publicity of the e-Vidhan MMP and its benefits, the CPMU 
would make plan for electronic and print media. 

 

 Awareness / Media plan (Tag Line, Radio Jingle) / Audio & Video, TV 
Slots – English, Hindi and Regional Language 

 

 Any other work assigned by competent authority. 
 

(iv) State Project Management Unit (SPMU):  In each State, NeVA 

Implementation Committee will also function as State Project 

Management Unit (SPMU) and will be responsible for carrying out all the 

works as per the details worked out and approved for each state 

Legislature. They shall locally supervise the work, monitor the progress, 

testing of the system and shall inform the CPMU on regular basis in 

order to take corrective steps. 

 

(v) The SPMU of NeVA will review the financial and technical progress of 
the project from time to time and shall be responsible for following: 

 

 Approval on the changes required in the State Legislature’s Business 
Processes (BPR). 
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 Amendments, if any required in Act(s), Rules, and Regulations for 

implementation of NeVA in State Legislature. 
 

 Maintenance and Replacement of ICT equipments on taking over the 
Project after completion. 

 

 Laying down the respective duties and obligations of each entity including 
that of State Legislature Secretariats and other State Government 
Departments in respect of each service to be made available electronically. 

 
 

 Approval on issuance of necessary government orders and notifications for 
enablement of e-Vidhan MMP services. 

 

 Recommendation on release of funds. 
 

 Monthly review of the technical and financial progress of the project. 
 

 Address any inter-departmental issues if required. 
 

 Overall guidance and directions for speedy implementation of the e-Vidhan 
MMP in the State Legislature. 

 

 Awareness / Media plan (Tag Line, Radio Jingle) / Audio & Video, TV Slots 
– English, Hindi and Regional Language 

 

 Any other work assigned by competent authority. 

8.8House Committee for e-Governance & General Purpose:A House 
Committee for e-Governance & General Purpose, if not already exists, may be 
constituted comprising of Hon’ble Members of State Legislatures under the 
Chairmanship of Hon’ble Speaker/Chairman for monitoring the NeVA project and 
other e-Governance issues relating to NeVA in the State. 

 
  The composition of the House Committee of NeVA will be as follows: 
 

1. Hon’ble Speaker/Dy. Speaker Chairman/Dy. Chairman - Chairman 
2. Member State Legislature – 1   - Member 
3. Member State Legislature – 2   - Member 
4. Member State Legislature – 3   - Member 
5. Member State Legislature – 4   - Member 
6. Member State Legislature – 5   - Member 
7. Member State Legislature – 6   - Member 
8. Member State Legislature – 7   - Member 
9. Secretary in Charge (e-Governance/IT) - Member 
10. Secretary, State Legislature    - Member Secretary 
11.  Any other person nominated by the Speaker/ Chairman 
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  The role and responsibilities of Committee are following: 
 

 To review the progress of implementation of NeVA in the State Legislature. 
 

 To recommend the changes in Rules and Procedure, if any required for 
implementation of NeVA in State Legislature. 

 

 To discuss and suggest overcoming the issues being faced by various State 
Government Departments in transferring electronic documents using NeVA. 

 

 To make Framework for Capacity Building/Training on NeVA for Members 
of State Legislatures, Officials of State Legislatures and State Government 
Departments. 

 

 Awareness generation and Media plan  
 

1.9 Responsibilities of other agencies involved in rolling out NeVA project: 
 

Different Ministries/ Departments/ Agencies are involved in implementation of 

NeVA in States/ UTs Legislatures.  Responsibilities of all such agencies will be 

as under:- 
 

(a) Ministry of Parliamentary Affairs (MPA), Government of India: 

As the owner of e-Vidhan MMP, Ministry of Parliamentary Affairs will do all 

follow up activities for supporting and implementing e-Vidhan across all State 

Legislatures of India.  

Responsibilities of the MPA: 

 Constituting an Empowered Committee headed by Secretary, MoPA. 

 Constituting Central Project Management Unit. 

 Raising Annual Demands for Funds for e-Vidhan MMP 

 Financing the entire project 

 Release of Fund to implementing agency/ State Government on the 

recommendation of CPMU. 

 Signing MOUs with Legislative Bodies for implementation of NeVA. 

 Establishing Central Project Management Unit (CPMU) at MoPA, New Delhi 

 Setting up of Digital House for training and capacity building and devising an 

operational model for its smooth working. 
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 The MPA to continuously review the progress of implementation of e-Vidhan and 

take necessary corrective steps as when required in the interest of the e-Vidhan 

MMP. 

 Engaging the manpower on outsourced basis for CPMU.  

 For implementing NeVA in Legislatures, the MoPA will provide necessary funding 

for 3 years.  

 However, for the CPMU and NeVA, it would be the responsibility of the MoPA to 

continue services of the manpower even after three years from its regular budget 

and decide about the manpower to be hired on contractual/regular basis through re-

structuring itself. 

 Preparing DPR in respect of setting up of a National e-Vidhan Academy (NeVA), as 

& when required, if any, for training and capacity building of Legislators and 

Officers. 

 

(b) Ministry of Electronics & Information Technology (MeitY) 

 

Ministry of Electronics and Information Technology (MeitY) is responsible for 

formulation, implementation and review of national policies in the field of Information 

Technology, Electronics, Internet, UIDAI and associated Services & Applications. 

Responsibilities of the MeitY: 

 Preparing Preliminary Standardized DPR in respect of e-Vidhan for Legislative 

Bodies of India. 

 Providing the technical advice to the MoPA and according the approval for the 

followings: 

 Providing sufficient Cloud Infrastructure for hosting NeVA applications and 

data in the National Cloud (Meghraj) and providing technical support related 

to security of the data.  

 Provide Content Delivery Network (CDN) facility for NeVA MMP. 
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 Providing e-mail and SMS Gateway Services required for implementation of 

NeVA MMP.  

 Providing digital signature certificates (DSCs) to all the users of NeVA. 

 Providing Servers for hosting of e-Vidhan applications as secured. 

 Providing at least 2 no. of 1 GBPS Internet Leased Line in all Legislative 

Bodies of India for smooth working of the e-Vidhan MMP. 

 Connecting the Parliament and all Legislative Bodies of India, Governor 

Offices and President of India Office through Video Conferencing System. 

 

 

(c) National Informatics Centre (NIC): 

The National Informatics Centre (NIC) is the premier science & technology organisation 

under Ministry of Electronics and Information Technology (MeitY), Government of India 

and providing network backbone and e-Governance support to Central Government, 

State Governments, UT Administrations, Districts and other Government bodies. It 

offers a wide range of ICT services including Nationwide Communication Network for 

decentralized planning, improvement in Government services and wider transparency 

of national and local Governments. NIC assists in implementing Information Technology 

Projects, in close collaboration with Central and State Governments sponsored 

projects. NIC endeavors to ensure that the latest technology in all areas of IT is 

available to its users.  

National Informatics Centre (NIC) was established in 1976, and has since emerged as 

a "prime builder" of e-Government / e-Governance applications up to the grassroots 

level as well as a promoter of digital opportunities for sustainable development. NIC, 

through its ICT Network, "NICNET", has institutional linkages with all the Ministries 

/Departments of the Central Government, 36 State Governments/ Union Territories, and 

about 688 District administrations of India. NIC has been instrumental in steering e-

Government/ e-Governance applications in Government Ministries/Departments at the 

Centre, States, Districts and Blocks, facilitating improvement in government services, 

wider transparency, promoting decentralized planning and management, resulting in 

better efficiency and accountability to the people of India. 
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Responsibilities of the NIC: 

 NIC will be the Technology Partner for the e-Vidhan MMP. Technical support will be 

provided by the NIC to the NeVA as it is having the expertise in the field & has 

successfully implemented e-Vidhan project in Himachal Pradesh Legislature.  

 In every state of India, the NIC will nominate one officer (Principal Systems Analyst 

or above) as an NIC Coordinator for successful implementation of e-Vidhan MMP.  

Development of National eVidhan Application (NeVA) 
i) NIC will be responsible for development of NeVA, based on the HP e-Vidhan 

Project. For this purpose NIC shall form a NeVA Project team. 
 

ii) National Technical Committee (NTC) at Central Level comprising of 
members from MeitY, NIC (Domain experts- HW, SW, INOC, DC/CDN), 
NICSI to advice the best international practices and tools & technologies for 
development of NeVA. 
 

NeVA Implementation and Support Services at State Level 
 

At each State Level a NeVA Implementation and Support Services 
Committee may be formed under the Chairmanship of State Informatics Officer 
(SIO) to provide all technical support and services required to the State Legislature 
and other State Government Departments. One officer of NIC State Centre will be 
designated as NeVA Co-coordinator to coordinate all the activities of NeVA 
Implementation. 

 
NeVA Cloud Hosting and DR Site 
 
NeVA for all states will be hosted at National Cloud (Meghraj) and NIC will be 
responsible for the hosting services. Also Live DR Site will be maintained at any 
other NIC Data Centre Location. Funding for Hardware, Software, Manpower and 
Cloud hosting services shall by provided by MOPA under the e-Vidhan MMP. 
 
NeVA Hosting at State Level 

 
Support for NeVA Hosting at NIC Data Centre at State/ State Data Centre/ Local 
Data Centre shall be provided by the respective State NIC Centre. Such local 
hosting shall be mirror of National Cloud hosting to make it a full proof system. 

 
High Speed NICNET Connectivity 
 
NIC shall Provide High Speed NICNET Connectivity for the smooth and un-
interrupted NeVA operation to all the State Legislatures Locations in the Country. 
Funds for High speed NICNET connectivity shall be provided under the e-Vidhan 
MMP fund. 
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Web Casting Services 

 
NIC shall setup Web casting Infrastructure at all the State Legislature Locations 
and shall ensure un-interrupted Webcast from all the State Legislature Locations. 
Content Delivery Network (CDN) may be used for Webcasting of the House 
proceedings. All the required funds for webcasting infrastructure and services shall 
be provided under the e-Vidhan MMP fund. 

 
IPR of NeVA 
 
MoPA shall have exclusive non-tradable Intellectual Property Right (IPR) of NeVA 
in perpetuity through NIC. 
 
D). Role of NICSI: 
 

 The NICSI will be the implementing agency for development of NeVA as they have 
successfully implemented e-Vidhan project at Himachal Pradesh Vidhan Sabha. 
Since the total project cost is more than Rs.500 Crore, NICSI will provide its 
services to the interested party for implementation of NeVA at the rate of not more 
than one percent. 
 

 NICSI will procure various items including manpower required for NeVA 
Implementation in the interested State Legislatures through tender process and 
empanel the vendors for the same. 
 

 The NICSI will nominate one exclusive officer (DGM or above) at New Delhi as a 
NICSI Coordinator for successful implementation of NeVA.  
 

 All NIC State Coordinators will submit the bills if any to the respective Executing 
Authority after due verification. 
 

Funding for Procurement and Services through NIC/NICSI: 
 

For all the procurement of Hardware, Software, Services, and NeVA etc. through 
NIC/NICSI, funds will be provided from e-Vidhan MMP by Ministry of Parliamentary 
Affairs, Government of India. 
 

9. Capacity Building / Training: 
 

 Capacity building initiatives would help to improve the competencies of the 
Members of the States/UTs Legislatures, officials of the Legislature Secretariat and 
State Government Departments that would participate in the implementation of the 
NeVA project.  
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 The following tasks will be carried out in order to achieve the objective of 
training and capacity building: 

 
 Assess the capacities in terms of number of people required at each level, skill 

sets required for each role; 
 

 Assess the gap in capacity building infrastructure and skills; 
 

 Develop well planned, sustainable and integrated strategies for capacity 
building;  
 

 Assess the training needs for each level of users;  
 Define the training plan in terms of curriculum (outlines), duration, entry and 

exit criteria for each phase of training, training models for each component of 
training (instructor based, Computer Based Training (CBT), user manuals 
etc.); 
 

 Define performance measures for each role and framework for monitoring;  
 

 Design the Change Management Strategy; 
 

 Design the Communication and Awareness Strategy. 
 

10. National Level Workshops/ Seminars & Training for Capacity Building 
 

Five regional workshops one each for North, South, East, West and Northeast 
region with Concerned State Legislatures may be arranged for the Members of 
State Legislatures of that Region. 
 
For capacity building of the existing staff of the Legislatures, atleast five 
workshops for each Legislatures would be conducted by CPMU at the Secretariat 
of the respective Legislature or in CPMU Delhi as per mutual convenience. 
 

11. Setting up of NeVA Sewa Kendra (NSK)(e-Learning/Facilitation Centers): 
 

In order to provide orientation to all the Members of the State Legislature, officials 
of the State Legislature Secretariat and Officials of State Government Departments 
a NeVA Sewa Kendra (e-Learning/Facilitation Centre) will be setup in each state 
Legislature. Regular training programme on various modules of NeVA would be 
conducted.   
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12. Audio Visual tools and training material 
 

The state of the art NeVA Kendra (e-Learning/Facilitation Centre) will have all 
modern computer based teaching aids as well as Video-conferencing facility for 
remote learning. Audio Video training modules would be developed for training on 
e-Vidhan MMP. Training material will be developed by CPMU in English, Hindi as 
well as in Regional Languages. 

  
 

13. Set Up a Digital House: 
 

It is proposed to setup a small Digital House in order to arrange trainings courses 
on NeVA for the Members/Officials of all the State Legislatures, State Government 
Departments and to showcase the NeVA to the International Delegates visiting 
Indian Parliament. 

 
14. Procedure for procurement of Hardware, Software and Services for NeVA 

 

 The Secretary of the State Legislatures shall be the Executing Authority. 
MOPA shall release the fund to the Nodal Budget-line Department of the 
State Government and the Nodal Department shall release the fund to the 
Executing Authority along with State’s share.  

 
 For smooth implementation, State Government may release funds, 
including it’s share, in advance to expedite the project and may claim the 
reimbursement.  
 
After the project has been approved and Financial/Technical sanction has 
been accorded, the Executing Agency would invite open Tenders. The 
well-established procedure of Tendering through competitive bidding would 
be followed for all the procurements in conformity to the General Financial 
Rules (GFR) and Departmental instruction issued from time to time.  
 
All Tender notices are required to be given wide publicity through print and 
electronic media. All those items, which are available on the NICSI/GeM 
platform, may be procured through it.  
 
In case, there is a change in the scope of work or quantities, prior approval 
of the State / Central level committees shall be obtained.  
 
However, State Government/State Legislatures may follow their 
established rules and procedures for procurement. 
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15. SUNSET CLAUSE: The NeVA will be supported for a period of 36 months after the 
date of Trial Run. All efforts will be made to complete the Project in the defined 
Time Line. After a period of 3 years, the project will be owned up by the State 
Legislatures. Government of India shall only bear the cost of the CPMU, Cloud 
Hosting Services of NIC, upgradation/ maintenance of NeVA software & capacity 
building of the Legislators & users. 

 
16. Security Audit of National eVidhan Application (NeVA) has already been done by 

an entity empanelled with NICSI.  Further, internal audit wing of the respective 
State Legislature / MoPA and C&AG will be responsible for internal audit and 
statutory audit of the project respectively. 

 
17. After rolling out the project for first phase, Ministry of Parliamentary Affairs would 

get evaluated the e-Vidhan project by a third-party for impact assessment as 
required so that it goes on as planned and the momentum given by the present 
government to Digital India Programme is accelerated further.  Shortcomings, if 
any, pointed out during third-party evaluation will be taken care of for developing 
the best ever project. 
 

18. It is also planned that after completion of the project, it would again be get 
evaluated by third-party so that the e-Vidhan Project continue to run smoothly forever 
and as per the vision document submitted by the Ministry of Parliamentary Affairs to 
Niti Aayog, e-democracy becomes a reality one day. 

 

19. Comments/ feedback received on draft PIB Memo during consultation with 
stakeholders:  

 

19.1 Comments received from Ministry of Finance and status/ reply of the Ministry 
is attached at Annexure-XXIII. 
 

19.2 Comments received from FA (Finance) and status/reply of the Ministry is 
attached at Annexure-XXIV. 

 

19.3 Comments received form NITI Aayog and status/ reply of the Ministry is 
attached at Annexure-XXV.  

 

19.4 Comments received from Ministry of Electronics & Information Technology 
and status/ reply of the Ministry is attached at Annexure-XXVI.  

 

19.5 Status/ clarification in respect of other points/comments raised by Ministry of 
Finance/ FA(Finance) and NITI Aayog on earlier occasions in the year 2017 & 
2018 is attached at Annexure-XXVII and Annexure-XXVIII respectively. 

 
 



Ministry of Parliamentary Affairs /PIB Memorandum for Appraisal of NeVA MMP 52 

 

 

20. Approval sought: Ministry of Finance is requested to move the Public Investment 
Board (PIB) for appraisal of e-Vidhan Project involving an expenditure provision of 
Rs.673.94 Crore (Central Share Rs.423.60 Crore and State Share Rs.250.34 
Crore, which is on the pattern of CSS in the ratio of 60:40). Central Share includes 
the provision of Rs.108.29 to be placed at the disposal of CPMU, MoPA for Cloud 
hosting charge, capacity building, setting up of mock Digital House, Security Audit 
of NeVA Software, Publicity etc. 

 
 

(Dr. Satya Prakash) 
Joint Secretary to the Government of India 

Tel. No.23034734 
Fax No.23792067 

e-mail: jsmpa@nic.in

mailto:jsmpa@nic.in


Ministry of Parliamentary Affairs /PIB Memorandum for Appraisal of NeVA MMP 53 

 

Annexure-I 

MINISTRY OF PARLIAMENTARY AFFAIRS 

Details of assumptions made for some of the components for costing purposes 

S.No. Component/Item(s) 
Description 

Assumption/Actual 

1. No. of Tablet devices 
for installation in the 
chamber 

Actual 

 For each Desk of  MLA/MLC in each State Legislature 
Location 

 Speaker’s Desk in Chamber 

 Secretary Desk in Chamber 

 Official Desks – 5 No. 

 +10% spare 

2. No. of Touch Screen 
devices (9.7inch) for 
use of each MLA 
towards constituency 
management  

Actual 

 For each MLA/MLC in each State Legislature 
 

3. No. of Personal 
Computer (PCs) 

Assumption: 
 
Class -1 officer (20% of the total employee )– 2 each(1 For PS/PA) 
Class-II & III =  3:1 
 
If Number of employees not given, then calculation on following 
criterion: 
 
No. of Class III and above: 
If No. of Member  < 100; No. of Employees = 120 
   No. of Members  >100 and < 200         No. of Employees = 160 
   No. of Members  >200 and < 300         No. of Employees = 200 
   No. of Members >300 and < 400 No.  of Employees = 240 
   No. of Members > 400                          No. of Employees = 250 
 
Media Centre                     
If No. of Member < 100           No. of PCs  = 15 
If No. of Members > 100         No. of PCs = 25 
 
e-Facilitation Centre – 
If No. of Member < 100           No. of PCs  = 5 
If No. of Members > 100         No. of PCs = 10 
 
e-Learning Centre   
If No. of Member < 100           No. of PCs  = 15 
If No. of Members > 100         No. of PCs = 25 
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S.No. Component/Item(s) 
Description 

Assumption/Actual 

CPMU – No. of PCs = 10 
SPMU – No. of PCs = 5 
NeVA – No. of PCs = 60 
 
PC for the office of the Speaker /Deputy Speaker/LOP and 
Secretary  of the State -  2 each 

4. Laptops SPMU = 2 each  
CPMU = 5 
NeVA Kendra= 3 each 

5. Printers 
 

1. MFP 
Coloured 
Printer 

2. Plastic ID 
cards Printers 

 

Assumptions: 
 Braches –1 MFP Colour Printer 
Officers  Class 1 – 1 MF Colour Printer 
HS/DS/LOP/Secretary –  1 MFP Colour Printer each 
Deva Kendra –1 MFP Colour Printer 
Media Desk  
If No. of Member < 100           No. of Printer  2 MFP Colour 
If No. of Members > 100         No. of Printer 2 MFP Colour 
CPMU – 1 MFP Colour printer 
SPMU – 1 MFP Colour Priner + 1 ID Card Printer 

6. Scanners  Assumptions: 
If No. of Member < 100           No. of Scanners   = 2 
If No. of Members > 100         No. of Scanners  =  4 

7. UPS 
 

1. 500 VA 
2. 2 KVA 
3. 5 KVA 
4. 10 KVA 

Assumptions: 
For each Branch – 1 UPS of 2KVA (for 4 machines) 
For Reporter’s Branch – UPS of 10 KVA(with backup) 
For all Officers  Class 1 – 1 No. of 500 VA 
For HS/DS/LOP/Secretary– NPS of 500 VA for each  PCs 
For NeVA – 10 KVA (with Backup) 
For CPMU – 500 VA for each PC 
For SPMU – 500 VA for each PC 
e-facilitation – 1 No. 5 KVA(backup) 
e-Learning – 10 KVA (with Backup)  
Media Centre – 10 KVA (with Backup) 
Server Room – 5 KVA (with Backup) 

8. LAN Nodes No. of LAN Nodes = No. of PCs + No. of  Display Devices +No. of 
Laptop + No. of APs 

9. Wifi Access 
Points(APs) 

Wifi in entire State Legislature Location Complex connected to 
NICNET : 
If No. of Member < 100           No. of APs   = 20 
If No. of Members > 100         No. of APs   = 30 

10. WAN Link 1 G OFC Link for each  State Legislatures Location 
1 G OFC Link for NeVA 

11. Desktop VC HS – 1 No. at each State Legislature Location 
Secretary – 1 No. at each State Legislature location 
NIC Legislature Coordinator – 1 No. 
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S.No. Component/Item(s) 
Description 

Assumption/Actual 

CPMU – 1 No 
SPMU – 1 No 
NeVA – 1 

12. VC   Studio System VC Studio Setup at each State Legislature Location (Governor + 
SL) 

13. Projection System/ 
Projection System 
for Committee  
Rooms 

1 Projector in each State Legislature e-Learning Centre Location 
No. of Committee Rooms 
<100            - 2 
>100 <200 – 4 
>200 <300 – 5 
>300           - 6 

14. Digital Board 
(e-Learning  Center) 

1 digital Board 

15. Display Panels  If No. of Member < 100           No. DP   = 5 
If No. of Members > 100         No. DP   =  10 
in each State Legislature Location 

16. Digital audio 
Recording (For 
Reporter’s Branch) 

2 Nos. in each State Legislature Location 

17. Video Streaming 
setup (Live Webcast) 

2 Nos. at each State Legislature (1 work as backup) 

18. Local  Data 
Centre(DC) with for 
syncing data with 
cloud Meghraj 
(Server + Local SAN 
with VTL ) 

4 No. of Servers at each State Legislature location 
20 TB Usable SAN with VTL 

19. Server OS As per Actual Servers 

20. DBMS No. of Servers / 2 

21.  Office Suite No. of PCs + Laptops 

22. Language/fonts  tool No. of PCs + Laptops 

23. Display  devices 
management Suite 

No. of Tablet Devices 

24. eVidhan application 
product  security 
audit 

 eVidhan Product Security Audit @ Rs. 10 Lakh 

25. Security audit of 
each  State 
Legislature eVidhan 
Suite 

 45 Locations applications @ 1.5 Lakh each 

26. Web Hosting /DR Site 
at NIC Cloud 
(Meghraj) 

To be provided by NIC/Deity 

27. SMS Gateway Cost To be provided by NIC/Deity 

28. Messaging Services To be provided by NIC/Deity 
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S.No. Component/Item(s) 
Description 

Assumption/Actual 

29. e-Sign/DSC Cost No. of MLA/MLC - each 
No. of Class I Officers - each 
No. of Branches – 1 each 
CMPU – 10 
SPMU -5 each 

30.  Digital Archives Approximately 50.0 Lakh for each State Legislature  

31. Electrical Work/Air-
conditioning 
estimated cost 

Electrical work for all the Centers of State Legislatures 
<100             = 2 Cr 
>100 <200   = 3 Cr 
>200 <300   = 5 Cr 
>300             = 10 Cr 

32.  Civil Work /Furniture 
estimated cost : 
1. E-facilitation 
2. E-Learning 
3. Media Centre 
4. Legislature House 
5. CPMU 
6. PMU 
7. NeVA 
8. VC Studio 
9. Local Data Centre 

Civil work for all the Centers of State Legislatures 
<100             = 8 Cr 
>100 <200   = 12 Cr 
>200 <300   = 18 Cr 
>300             = 25 Cr 
 
 

33. e-Vidhan 
Productization Cost 

Configurable, multi tenancy generic application for eVidhan MMP 

34. Gap Analysis 38 State Legislatures Locations. 

35. Customization/Locali
zation/Rollout Cost 

45 State Legislatures Locations. 

36. Manpower for 
Implementation of 
eVidhan for 36 
Months 

e-Vidhan Implementation in each State Legislature 
e-facilitation 
e-Learning 
CPMU 
SPMU 
NeVA 
If  Members   <100  = 3 Cr 
>100 <200   = 5 Cr 
>200 <300   = 8 Cr 
>300             = 10 Cr 

37. Travel Cost 1 % of eVidhan total Cost 

38. Contingency &  Misc. 
Fund  

e-Vidhan implementation Contingency and Miscellaneous Fund = 
1 % of Project Cost 

39. NICSI Charges 1 % (As per NKN Project) of e-Vidhan total cost 
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Annexure-II 
 

NeVA MMP Bill of Quantity of items required (State Legislature Location wise): 

 
 

 

S. No. Name of State Legislature Location No. of 

Members

No. of Employee 

Class 3 and Above

No. of Branches Accredited Media 

Centre

No. of Tablet 

Devices(inHouse)

(1) (2) (3) (4) (5) (6) (7) (8)

1 Andhra Pradesh Assembly Amravati 176 160 25 1 229

2 Andhra Pradesh Council Amravati 58 120 25 1 75

3 Arunachal Pradesh Assembly Itanagar 60 50 25 1 78

4 Assam Assembly Dispur 126 235 50 1 164

5 Bihar Assembly Patna 243 350 82 1 316

6 Bihar Council Patna 75 120 25 1 98

7 Chattisgarh Assembly Raipur 91 160 25 1 118

8 Goa Assembly Porvorim 40 125 25 1 52

9 Gujarat Assembly Gandhinagar 182 160 25 1 237

10 Haryana Assembly Chandigarh 90 250 25 1 117

11 Himachal Pradesh Assembly Shimla 68 133 25 1 0

12 Himachal Pradesh Assembly Tapovan 68 133 25 1 88

13 Jammu & Kashmir Assembly Srinagar 90 250 25 1 117

14 Jammu & Kashmir Assembly Jammu 90 250 25 1 117

15 Jharkhand Assembly Ranchi 82 70 25 1 107

16 Karnataka Assembly Bengaluru 225 482 34 1 293

17 Karnataka Council Bengaluru 75 272 22 1 98

18 Karnataka Assembly Belagavi 225 482 34 1 293

19 Karnataka Council Belagavi 75 272 22 1 98

20 Kerala Assembly Trivandrum 141 585 64 1 183

21 Madhya Pradesh Assembly Bhopal 231 400 30 1 300

22 Maharashtra Assembly Mumbai 278 270 34 1 361

23 Maharashtra Council Mumbai 78 120 25 1 101

24 Maharashtra Assembly Nagpur 278 200 25 1 361

25 Maharashtra Council Nagpur 78 120 25 1 101

26 Manipur Assembly Imphal 60 195 25 1 78

27 Meghalaya Assembly   Shillong         60 196 18 1 78

28 Mizoram Assembly Aizol 40 124 25 1 52

29 Nagaland Assembly Kohima 60 120 25 1 78

30 Orissa Assembly Bhubneshwar 147 344 15 1 191

31 Punjab Assembly Chandigarh 117 246 25 1 152

32 Rajasthan Assembly Jaipur 200 300 52 1 260

33 Sikkim Assembly Gangatok 32 103 11 1 42

34 Tamil Nadu Assembly Chennai 235 250 35 1 306

35 Telangana Assembly Hyderabad 120 70 25 1 156

36 Telangana Council Hyderabad 40 120 25 1 52

37 Tripura Assembly Agartala 60 300 18 1 78

38 Uttar Pradesh Assembly Lucknow 404 267 45 1 525

39 Uttar Pradesh Council Lucknow 100 289 25 1 130

40 Uttrakhand Assembly          Dehradun 71 131 18 1 92

41 Uttarakhand Assembly Gairsain 71 120 25 1 92

42 West Bengal Assembly Kolkatta 294 200 25 1 382

43 Delhi Assembly Delhi 70 120 25 1 91

44 Pudducherry Assembly Pudducherry 30 136 25 1 39

Total: Total 44 SL 5434 9400 1259 44 6976
Additioal (CPMU)-Mock Digital House 46

G. Total 7022
Tot MLA-4123+MLC-426=Tot 4549-68=4481 Total-36SL(-HP) 4481 7690 1053 43

 Total 31 SL 4123

NeVA MMP Bill of Quantity (State Legislature location wise)
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Annexure-III 

 
 

 

S. No. Name of State Legislature Location No. of 

Personal 

Computers 

(PCs)

No. of Laptops Publicity No. of Colour 

Printers

No. of MF Colour 

Printers

   (9) (10) (11) (12) (13)

1 Andhra Pradesh Assembly Amravati 222 3 1 0 13

2 Andhra Pradesh Council Amravati 185 3 1 0 13

3 Arunachal Pradesh Assembly Itanagar 120 3 1 0 13

4 Assam Assembly Dispur 292 3 1 0 25

5 Bihar Assembly Patna 400 3 1 0 41

6 Bihar Council Patna 185 3 1 0 13

7 Chattisgarh Assembly Raipur 222 3 1 0 13

8 Goa Assembly Porvorim 190 3 1 0 13

9 Gujarat Assembly Gandhinagar 222 3 1 0 13

10 Haryana Assembly Chandigarh 306 3 1 0 13

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 197 0 1 0 13

13 Jammu & Kashmir Assembly Srinagar 306 3 1 0 13

14 Jammu & Kashmir Assembly Jammu 306 0 0 0 13

15 Jharkhand Assembly Ranchi 138 3 1 0 13

16 Karnataka Assembly Bengaluru 523 3 1 0 17

17 Karnataka Council Bengaluru 327 3 1 0 11

18 Karnataka Assembly Belagavi 523 0 0 0 17

19 Karnataka Council Belagavi 327 0 0 0 11

20 Kerala Assembly Trivandrum 619 3 1 0 32

21 Madhya Pradesh Assembly Bhopal 446 3 1 0 15

22 Maharashtra Assembly Mumbai 325 3 1 0 17

23 Maharashtra Council Mumbai 185 3 1 0 13

24 Maharashtra Assembly Nagpur 260 0 0 0 13

25 Maharashtra Council Nagpur 185 0 0 0 13

26 Manipur Assembly Imphal 255 3 1 0 13

27 Meghalaya Assembly   Shillong         256 3 1 0 9

28 Mizoram Assembly Aizol 189 3 1 0 13

29 Nagaland Assembly Kohima 185 3 1 0 13

30 Orissa Assembly Bhubneshwar 394 3 1 0 8

31 Punjab Assembly Chandigarh 303 3 1 0 13

32 Rajasthan Assembly Jaipur 353 3 1 0 26

33 Sikkim Assembly Gangatok 169 3 1 0 6

34 Tamil Nadu Assembly Chennai 306 3 1 0 18

35 Telangana Assembly Hyderabad 138 3 1 0 13

36 Telangana Council Hyderabad 185 3 1 0 13

37 Tripura Assembly Agartala 353 3 1 0 9

38 Uttar Pradesh Assembly Lucknow 322 3 1 0 23

39 Uttar Pradesh Council Lucknow 343 3 1 0 13

40 Uttrakhand Assembly          Dehradun 195 3 1 0 9

41 Uttarakhand Assembly Gairsain 185 0 0 0 13

42 West Bengal Assembly Kolkatta 260 3 1 0 13

43 Delhi Assembly Delhi 185 3 1 0 13

44 Pudducherry Assembly Pudducherry 200 3 1 0 13

Total: Total 44 SL 11787 108 37 0 632

Additioal (CPMU) 34 5 1 0 1

G. Total 11821 113 38 0 633

NeVA MMP Bill of Quantity (State Legislature location wise)
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Annexure-IV 

 
 

 

S. No. Name of State Legislature Location No. of ID Cards 

Printers

No. of Scanners No. of UPS - 500 

VA

No. of UPS - 2KVA No. of UPS - 5 

KVA

   (14) (15) (16) (17) (18)

1 Andhra Pradesh Assembly Amravati 1 4 77 25 2

2 Andhra Pradesh Council Amravati 1 2 61 25 2

3 Arunachal Pradesh Assembly Itanagar 1 2 33 25 2

4 Assam Assembly Dispur 1 4 107 50 2

5 Bihar Assembly Patna 1 4 153 82 2

6 Bihar Council Patna 1 2 61 25 2

7 Chattisgarh Assembly Raipur 1 2 77 25 2

8 Goa Assembly Porvorim 1 2 63 25 2

9 Gujarat Assembly Gandhinagar 1 4 77 25 2

10 Haryana Assembly Chandigarh 1 2 113 25 2

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 0 3 66 25 2

13 Jammu & Kashmir Assembly Srinagar 1 2 113 25 2

14 Jammu & Kashmir Assembly Jammu 0 2 113 25 2

15 Jharkhand Assembly Ranchi 1 2 41 25 2

16 Karnataka Assembly Bengaluru 1 4 206 34 2

17 Karnataka Council Bengaluru 1 2 122 22 2

18 Karnataka Assembly Belagavi 0 4 206 34 2

19 Karnataka Council Belagavi 0 2 122 22 2

20 Kerala Assembly Trivandrum 1 4 247 64 2

21 Madhya Pradesh Assembly Bhopal 1 4 173 30 2

22 Maharashtra Assembly Mumbai 1 4 121 34 2

23 Maharashtra Council Mumbai 1 2 61 25 2

24 Maharashtra Assembly Nagpur 0 4 93 25 2

25 Maharashtra Council Nagpur 0 2 61 25 2

26 Manipur Assembly Imphal 1 2 91 25 2

27 Meghalaya Assembly   Shillong         1 2 91 18 2

28 Mizoram Assembly Aizol 1 2 63 25 2

29 Nagaland Assembly Kohima 1 2 61 25 2

30 Orissa Assembly Bhubneshwar 1 4 151 15 2

31 Punjab Assembly Chandigarh 1 4 111 25 2

32 Rajasthan Assembly Jaipur 1 4 133 52 2

33 Sikkim Assembly Gangatok 1 2 54 11 2

34 Tamil Nadu Assembly Chennai 1 4 113 35 2

35 Telangana Assembly Hyderabad 1 4 41 25 2

36 Telangana Council Hyderabad 1 4 61 25 2

37 Tripura Assembly Agartala 1 2 133 18 2

38 Uttar Pradesh Assembly Lucknow 1 4 120 45 2

39 Uttar Pradesh Council Lucknow 1 4 129 25 2

40 Uttrakhand Assembly          Dehradun 1 2 65 18 2

41 Uttarakhand Assembly Gairsain 0 2 61 25 2

42 West Bengal Assembly Kolkatta 1 4 93 25 2

43 Delhi Assembly Delhi 1 2 61 25 2

44 Pudducherry Assembly Pudducherry 1 2 67 25 2

Total: Total 44 SL 36 125 4266 1234 86

Additioal (CPMU) 0 1 36 0 0

G. Total 36 126 4302 1234 86

NeVA MMP Bill of Quantity (State Legislature location wise)
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Annexure-V 

 
 

 

S. No. Name of State Legislature Location No. of UPS - 10 

KVA

No. of LAN Nodes No. of Wifi 

Access Points

No. of WAN Link No. of Desktop 

VC

   (19) (20) (21) (22) (23)

1 Andhra Pradesh Assembly Amravati 6 484 30 1 5

2 Andhra Pradesh Council Amravati 6 293 20 1 5

3 Arunachal Pradesh Assembly Itanagar 6 231 20 1 5

4 Assam Assembly Dispur 6 489 30 1 5

5 Bihar Assembly Patna 6 749 30 1 5

6 Bihar Council Patna 6 316 20 1 5

7 Chattisgarh Assembly Raipur 6 373 20 1 5

8 Goa Assembly Porvorim 6 275 20 1 5

9 Gujarat Assembly Gandhinagar 6 492 30 1 5

10 Haryana Assembly Chandigarh 6 456 20 1 5

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 6 315 20 1 5

13 Jammu & Kashmir Assembly Srinagar 6 456 20 1 5

14 Jammu & Kashmir Assembly Jammu 6 453 20 1 5

15 Jharkhand Assembly Ranchi 6 278 20 1 5

16 Karnataka Assembly Bengaluru 6 849 30 1 5

17 Karnataka Council Bengaluru 6 458 20 1 5

18 Karnataka Assembly Belagavi 6 785 30 1 5

19 Karnataka Council Belagavi 6 414 20 1 5

20 Kerala Assembly Trivandrum 6 835 30 1 5

21 Madhya Pradesh Assembly Bhopal 6 779 30 1 5

22 Maharashtra Assembly Mumbai 6 719 30 1 5

23 Maharashtra Council Mumbai 6 319 20 1 5

24 Maharashtra Assembly Nagpur 6 651 30 1 5

25 Maharashtra Council Nagpur 6 316 20 1 5

26 Manipur Assembly Imphal 6 366 20 1 5

27 Meghalaya Assembly   Shillong         6 367 20 1 5

28 Mizoram Assembly Aizol 6 274 20 1 5

29 Nagaland Assembly Kohima 6 296 20 1 5

30 Orissa Assembly Bhubneshwar 6 618 30 1 5

31 Punjab Assembly Chandigarh 6 488 30 1 5

32 Rajasthan Assembly Jaipur 6 646 30 1 5

33 Sikkim Assembly Gangatok 6 244 20 1 5

34 Tamil Nadu Assembly Chennai 6 645 30 1 5

35 Telangana Assembly Hyderabad 6 327 30 1 5

36 Telangana Council Hyderabad 6 270 20 1 5

37 Tripura Assembly Agartala 6 464 20 1 5

38 Uttar Pradesh Assembly Lucknow 6 880 30 1 5

39 Uttar Pradesh Council Lucknow 6 506 20 1 5

40 Uttrakhand Assembly          Dehradun 6 320 20 1 5

41 Uttarakhand Assembly Gairsain 6 307 20 1 5

42 West Bengal Assembly Kolkatta 6 675 30 1 5

43 Delhi Assembly Delhi 6 309 20 1 5

44 Pudducherry Assembly Pudducherry 6 272 20 1 5

Total: Total 44 SL 258 20059 1030 43 215

Additioal (CPMU) 0 36 0 0 2

G. Total 258 20095 1030 43 217
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Annexure-VI 

 
 
 

S. No. Name of State Legislature Location No. of VC 

Studio

No. of Touchpad for 

e-Constituency 

management

No. of 

Projection 

System

No. of Digital 

Boards

No. of Display 

Panel

   (24) (25) (26) (27) (28)

1 Andhra Pradesh Assembly Amravati 2 176 5 1 10

2 Andhra Pradesh Council Amravati 0 58 3 1 5

3 Arunachal Pradesh Assembly Itanagar 2 60 3 1 5

4 Assam Assembly Dispur 2 126 5 1 10

5 Bihar Assembly Patna 2 243 6 1 10

6 Bihar Council Patna 0 75 3 1 5

7 Chattisgarh Assembly Raipur 2 91 3 1 5

8 Goa Assembly Porvorim 2 40 3 1 5

9 Gujarat Assembly Gandhinagar 2 182 5 1 10

10 Haryana Assembly Chandigarh 2 90 3 1 5

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 0 0 1 0 5

13 Jammu & Kashmir Assembly Srinagar 2 90 3 1 5

14 Jammu & Kashmir Assembly Jammu 0 0 0 0 5

15 Jharkhand Assembly Ranchi 2 82 3 1 5

16 Karnataka Assembly Bengaluru 2 225 6 1 10

17 Karnataka Council Bengaluru 0 75 3 1 5

18 Karnataka Assembly Belagavi 0 0 0 0 10

19 Karnataka Council Belagavi 0 0 0 0 5

20 Kerala Assembly Trivandrum 2 141 5 1 10

21 Madhya Pradesh Assembly Bhopal 2 231 6 1 10

22 Maharashtra Assembly Mumbai 2 278 6 1 10

23 Maharashtra Council Mumbai 0 78 3 1 5

24 Maharashtra Assembly Nagpur 0 0 0 0 10

25 Maharashtra Council Nagpur 0 0 0 0 5

26 Manipur Assembly Imphal 2 60 3 1 5

27 Meghalaya Assembly   Shillong         2 60 3 1 5

28 Mizoram Assembly Aizol 2 40 3 1 5

29 Nagaland Assembly Kohima 2 60 3 1 5

30 Orissa Assembly Bhubneshwar 2 147 5 1 10

31 Punjab Assembly Chandigarh 2 117 5 1 10

32 Rajasthan Assembly Jaipur 2 200 5 1 10

33 Sikkim Assembly Gangatok 2 32 3 1 5

34 Tamil Nadu Assembly Chennai 2 235 6 1 10

35 Telangana Assembly Hyderabad 2 120 5 1 10

36 Telangana Council Hyderabad 0 40 3 1 5

37 Tripura Assembly Agartala 2 60 3 1 5

38 Uttar Pradesh Assembly Lucknow 2 404 7 1 10

39 Uttar Pradesh Council Lucknow 0 100 3 1 10

40 Uttrakhand Assembly          Dehradun 2 71 3 1 5

41 Uttarakhand Assembly Gairsain 0 0 0 0 5

42 West Bengal Assembly Kolkatta 2 294 6 1 10

43 Delhi Assembly Delhi 2 70 3 1 5

44 Pudducherry Assembly Pudducherry 2 30 3 1 5

Total: Total 44 SL 60 4481 147 36 305

Additioal (CPMU) 1 5 1 1 2

G. Total 61 4486 148 37 307

NeVA MMP Bill of Quantity (State Legislature location wise)
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Annexure-VII 

 
 
 

S. No. Name of State Legislature Location Digital Audio 

Recording  

units

Live Webcast 

Streaming

DC 4 Servers, 

20TBSAN, VTL

e-Sign DSC No.

   (29) (30) (31) (32)

1 Andhra Pradesh Assembly Amravati 2 2 1 238

2 Andhra Pradesh Council Amravati 2 2 1 112

3 Arunachal Pradesh Assembly Itanagar 2 2 1 100

4 Assam Assembly Dispur 2 2 1 228

5 Bihar Assembly Patna 2 2 1 400

6 Bihar Council Patna 2 2 1 129

7 Chattisgarh Assembly Raipur 2 2 1 153

8 Goa Assembly Porvorim 2 2 1 95

9 Gujarat Assembly Gandhinagar 2 2 1 244

10 Haryana Assembly Chandigarh 2 2 1 170

11 Himachal Pradesh Assembly Shimla 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 2 2 1 0

13 Jammu & Kashmir Assembly Srinagar 2 2 1 169

14 Jammu & Kashmir Assembly Jammu 2 2 1 0

15 Jharkhand Assembly Ranchi 2 2 1 126

16 Karnataka Assembly Bengaluru 2 2 1 360

17 Karnataka Council Bengaluru 2 2 1 156

18 Karnataka Assembly Belagavi 2 2 1 0

19 Karnataka Council Belagavi 2 2 1 0

20 Kerala Assembly Trivandrum 2 2 1 327

21 Madhya Pradesh Assembly Bhopal 2 2 1 346

22 Maharashtra Assembly Mumbai 2 2 1 371

23 Maharashtra Council Mumbai 2 2 1 132

24 Maharashtra Assembly Nagpur 2 2 1 0

25 Maharashtra Council Nagpur 2 2 1 0

26 Manipur Assembly Imphal 2 2 1 129

27 Meghalaya Assembly   Shillong         2 2 1 122

28 Mizoram Assembly Aizol 2 2 1 95

29 Nagaland Assembly Kohima 2 2 1 114

30 Orissa Assembly Bhubneshwar 2 2 1 236

31 Punjab Assembly Chandigarh 2 2 1 196

32 Rajasthan Assembly Jaipur 2 2 1 317

33 Sikkim Assembly Gangatok 2 2 1 69

34 Tamil Nadu Assembly Chennai 2 2 1 325

35 Telangana Assembly Hyderabad 2 2 1 164

36 Telangana Council Hyderabad 2 2 1 94

37 Tripura Assembly Agartala 2 2 1 143

38 Uttar Pradesh Assembly Lucknow 2 2 1 507

39 Uttar Pradesh Council Lucknow 2 2 1 188

40 Uttrakhand Assembly          Dehradun 2 2 1 120

41 Uttarakhand Assembly Gairsain 2 2 1 0

42 West Bengal Assembly Kolkatta 2 2 1 364

43 Delhi Assembly Delhi 2 2 1 124

44 Pudducherry Assembly Pudducherry 2 2 1 87

Total: Total 44 SL 86 86 43 7251

Additioal (CPMU) 0 0 0 0

G. Total 86 86 43 7251
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Annexure-VIII 

 
 
 
 

S. No. Name of State Legislature Location No. of 

Members

Cost  of Tablet 

Devices (inHouse)

Cost of Personal 

Computers (PCs)

Cost of Laptops Publicity

(1) (2) (3) (4) (6) (5) (7) (8)

1 Andhra Pradesh Assembly Amravati 176 20610000 1,33,20,000 240000 26,00,000

2 Andhra Pradesh Council Amravati 58 6750000 1,11,00,000 240000 26,00,000

3 Arunachal Pradesh Assembly Itanagar 60 7020000 72,00,000 240000 26,00,000

4 Assam Assembly Dispur 126 14760000 1,75,20,000 240000 26,00,000

5 Bihar Assembly Patna 243 28440000 2,40,00,000 240000 26,00,000

6 Bihar Council Patna 75 8820000 1,11,00,000 240000 26,00,000

7 Chattisgarh Assembly Raipur 91 10620000 1,33,20,000 240000 26,00,000

8 Goa Assembly Porvorim 40 4680000 1,14,00,000 240000 26,00,000

9 Gujarat Assembly Gandhinagar 182 21330000 1,33,20,000 240000 26,00,000

10 Haryana Assembly Chandigarh 90 10530000 1,83,60,000 240000 26,00,000

11 Himachal Pradesh Assembly Shimla 68 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 68 7920000 1,18,20,000 0 26,00,000

13 Jammu & Kashmir Assembly Srinagar 90 10530000 1,83,60,000 240000 26,00,000

14 Jammu & Kashmir Assembly Jammu 90 10530000 1,83,60,000 0 0

15 Jharkhand Assembly Ranchi 82 9630000 82,80,000 240000 26,00,000

16 Karnataka Assembly Bengaluru 225 26370000 3,13,80,000 240000 26,00,000

17 Karnataka Council Bengaluru 75 8820000 1,96,20,000 240000 26,00,000

18 Karnataka Assembly Belagavi 225 26370000 3,13,80,000 0 0

19 Karnataka Council Belagavi 75 8820000 1,96,20,000 0 0

20 Kerala Assembly Trivandrum 141 16470000 3,71,40,000 240000 26,00,000

21 Madhya Pradesh Assembly Bhopal 231 27000000 2,67,60,000 240000 26,00,000

22 Maharashtra Assembly Mumbai 278 32490000 1,95,00,000 240000 26,00,000

23 Maharashtra Council Mumbai 78 9090000 1,11,00,000 240000 26,00,000

24 Maharashtra Assembly Nagpur 278 32490000 1,56,00,000 0 0

25 Maharashtra Council Nagpur 78 9090000 1,11,00,000 0 0

26 Manipur Assembly Imphal 60 7020000 1,53,00,000 240000 26,00,000

27 Meghalaya Assembly   Shillong         60 7020000 1,53,60,000 240000 26,00,000

28 Mizoram Assembly Aizol 40 4680000 1,13,40,000 240000 26,00,000

29 Nagaland Assembly Kohima 60 7020000 1,11,00,000 240000 26,00,000

30 Orissa Assembly Bhubneshwar 147 17190000 2,36,40,000 240000 26,00,000

31 Punjab Assembly Chandigarh 117 13680000 1,81,80,000 240000 26,00,000

32 Rajasthan Assembly Jaipur 200 23400000 2,11,80,000 240000 26,00,000

33 Sikkim Assembly Gangatok 32 3780000 1,01,40,000 240000 26,00,000

34 Tamil Nadu Assembly Chennai 235 27540000 1,83,60,000 240000 26,00,000

35 Telangana Assembly Hyderabad 120 14040000 82,80,000 240000 26,00,000

36 Telangana Council Hyderabad 40 4680000 1,11,00,000 240000 26,00,000

37 Tripura Assembly Agartala 60 7020000 2,11,80,000 240000 26,00,000

38 Uttar Pradesh Assembly Lucknow 404 47250000 1,93,20,000 240000 26,00,000

39 Uttar Pradesh Council Lucknow 100 11700000 2,05,80,000 240000 26,00,000

40 Uttrakhand Assembly          Dehradun 71 8280000 1,17,00,000 240000 26,00,000

41 Uttarakhand Assembly Gairsain 71 8280000 1,11,00,000 0 0

42 West Bengal Assembly Kolkatta 294 34380000 1,56,00,000 240000 26,00,000

43 Delhi Assembly Delhi 70 8190000 1,11,00,000 240000 26,00,000

44 Pudducherry Assembly Pudducherry 30 3510000 1,20,00,000 240000 26,00,000

Additioal (CPMU) 4140000 20,40,000 400000 20,15,00,000

Total:  63,19,80,000 70,92,60,000 90,40,000 29,77,00,000

NeVA MMP Item wise Costing (State Legislature Location wise) in INR
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Annexure-IX 

 
 
 

S. No. Name of State Legislature Location Cost  of Colour 

Printers

Cost  of MFP Colour 

Printers

Cost of ID Cards 

Printers

Cost  of Scanners Cost of UPS - 500 

VA

   (9) (10) (11) (12) (13)

1 Andhra Pradesh Assembly Amravati 0 455000 150000 300000 385000

2 Andhra Pradesh Council Amravati 0 455000 150000 150000 305000

3 Arunachal Pradesh Assembly Itanagar 0 455000 150000 150000 165000

4 Assam Assembly Dispur 0 875000 150000 300000 535000

5 Bihar Assembly Patna 0 1435000 150000 300000 765000

6 Bihar Council Patna 0 455000 150000 150000 305000

7 Chattisgarh Assembly Raipur 0 455000 150000 150000 385000

8 Goa Assembly Porvorim 0 455000 150000 150000 315000

9 Gujarat Assembly Gandhinagar 0 455000 150000 300000 385000

10 Haryana Assembly Chandigarh 0 455000 150000 150000 565000

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 0 455000 0 225000 331000

13 Jammu & Kashmir Assembly Srinagar 0 455000 150000 150000 565000

14 Jammu & Kashmir Assembly Jammu 0 455000 0 150000 565000

15 Jharkhand Assembly Ranchi 0 455000 150000 150000 205000

16 Karnataka Assembly Bengaluru 0 595000 150000 300000 1029000

17 Karnataka Council Bengaluru 0 385000 150000 150000 609000

18 Karnataka Assembly Belagavi 0 595000 0 300000 1030000

19 Karnataka Council Belagavi 0 385000 0 150000 610000

20 Kerala Assembly Trivandrum 0 1120000 150000 300000 1235000

21 Madhya Pradesh Assembly Bhopal 0 525000 150000 300000 865000

22 Maharashtra Assembly Mumbai 0 595000 150000 300000 605000

23 Maharashtra Council Mumbai 0 455000 150000 150000 305000

24 Maharashtra Assembly Nagpur 0 455000 0 300000 465000

25 Maharashtra Council Nagpur 0 455000 0 150000 305000

26 Manipur Assembly Imphal 0 455000 150000 150000 455000

27 Meghalaya Assembly   Shillong         0 315000 150000 150000 457000

28 Mizoram Assembly Aizol 0 455000 150000 150000 313000

29 Nagaland Assembly Kohima 0 455000 150000 150000 305000

30 Orissa Assembly Bhubneshwar 0 280000 150000 300000 753000

31 Punjab Assembly Chandigarh 0 455000 150000 300000 557000

32 Rajasthan Assembly Jaipur 0 910000 150000 300000 665000

33 Sikkim Assembly Gangatok 0 210000 150000 150000 271000

34 Tamil Nadu Assembly Chennai 0 630000 150000 300000 565000

35 Telangana Assembly Hyderabad 0 455000 150000 300000 205000

36 Telangana Council Hyderabad 0 455000 150000 300000 305000

37 Tripura Assembly Agartala 0 315000 150000 150000 665000

38 Uttar Pradesh Assembly Lucknow 0 805000 150000 300000 599000

39 Uttar Pradesh Council Lucknow 0 455000 150000 300000 643000

40 Uttrakhand Assembly          Dehradun 0 315000 150000 150000 327000

41 Uttarakhand Assembly Gairsain 0 455000 0 150000 305000

42 West Bengal Assembly Kolkatta 0 455000 150000 300000 465000

43 Delhi Assembly Delhi 0 455000 150000 150000 305000

44 Pudducherry Assembly Pudducherry 0 455000 150000 150000 337000

Additioal (CPMU) 0 35000 75000 180000

Total:  0 2,21,55,000 54,00,000 94,50,000 2,15,11,000

NeVA MMP Item wise Costing (State Legislature Location wise)  in INR
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Annexure-X 

 
 
 
 

S. No. Name of State Legislature Location Cost of UPS - 

2KVA

Cost of UPS - 5KVA Cost of UPS - 10 

KVA

Total Cost (A)

   (14) (15) (16) (17)

1 Andhra Pradesh Assembly Amravati 625000 400000 3000000 4,20,85,000

2 Andhra Pradesh Council Amravati 625000 400000 3000000 2,57,75,000

3 Arunachal Pradesh Assembly Itanagar 625000 400000 3000000 2,20,05,000

4 Assam Assembly Dispur 1250000 400000 3000000 4,16,30,000

5 Bihar Assembly Patna 2050000 400000 3000000 6,33,80,000

6 Bihar Council Patna 625000 400000 3000000 2,78,45,000

7 Chattisgarh Assembly Raipur 625000 400000 3000000 3,19,45,000

8 Goa Assembly Porvorim 625000 400000 3000000 2,40,15,000

9 Gujarat Assembly Gandhinagar 625000 400000 3000000 4,28,05,000

10 Haryana Assembly Chandigarh 625000 400000 3000000 3,70,75,000

11 Himachal Pradesh Assembly Shimla 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 625000 400000 3000000 2,73,76,000

13 Jammu & Kashmir Assembly Srinagar 625000 400000 3000000 3,70,75,000

14 Jammu & Kashmir Assembly Jammu 625000 400000 3000000 3,40,85,000

15 Jharkhand Assembly Ranchi 625000 400000 3000000 2,57,35,000

16 Karnataka Assembly Bengaluru 850000 400000 3000000 6,69,14,000

17 Karnataka Council Bengaluru 550000 400000 3000000 3,65,24,000

18 Karnataka Assembly Belagavi 850000 400000 3000000 6,39,25,000

19 Karnataka Council Belagavi 550000 400000 3000000 3,35,35,000

20 Kerala Assembly Trivandrum 1600000 400000 3000000 6,42,55,000

21 Madhya Pradesh Assembly Bhopal 750000 400000 3000000 6,25,90,000

22 Maharashtra Assembly Mumbai 850000 400000 3000000 6,07,30,000

23 Maharashtra Council Mumbai 625000 400000 3000000 2,81,15,000

24 Maharashtra Assembly Nagpur 625000 400000 3000000 5,33,35,000

25 Maharashtra Council Nagpur 625000 400000 3000000 2,51,25,000

26 Manipur Assembly Imphal 625000 400000 3000000 3,03,95,000

27 Meghalaya Assembly   Shillong         450000 400000 3000000 3,01,42,000

28 Mizoram Assembly Aizol 625000 400000 3000000 2,39,53,000

29 Nagaland Assembly Kohima 625000 400000 3000000 2,60,45,000

30 Orissa Assembly Bhubneshwar 375000 400000 3000000 4,89,28,000

31 Punjab Assembly Chandigarh 625000 400000 3000000 4,01,87,000

32 Rajasthan Assembly Jaipur 1300000 400000 3000000 5,41,45,000

33 Sikkim Assembly Gangatok 275000 400000 3000000 2,12,16,000

34 Tamil Nadu Assembly Chennai 875000 400000 3000000 5,46,60,000

35 Telangana Assembly Hyderabad 625000 400000 3000000 3,02,95,000

36 Telangana Council Hyderabad 625000 400000 3000000 2,38,55,000

37 Tripura Assembly Agartala 450000 400000 3000000 3,61,70,000

38 Uttar Pradesh Assembly Lucknow 1125000 400000 3000000 7,57,89,000

39 Uttar Pradesh Council Lucknow 625000 400000 3000000 4,06,93,000

40 Uttrakhand Assembly          Dehradun 450000 400000 3000000 2,76,12,000

41 Uttarakhand Assembly Gairsain 625000 400000 3000000 2,43,15,000

42 West Bengal Assembly Kolkatta 625000 400000 3000000 5,82,15,000

43 Delhi Assembly Delhi 625000 400000 3000000 2,72,15,000

44 Pudducherry Assembly Pudducherry 625000 400000 3000000 2,34,67,000

0

Additioal (CPMU) 20,83,70,000

Total:  3,08,50,000 1,72,00,000 12,90,00,000 1,88,35,46,000

NeVA MMP Item wise Costing (State Legislature Location wise)  in INR
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Annexure-XI 

 
 
 
 

S. No. Name of State Legislature Location Cost of LAN 

Nodes

Cost of Wifi Access 

Points

Cost of WAN 

Link

Cost of Desktop VC Cost of VC Studio

   (18) (19) (20) (21) (22)

1 Andhra Pradesh Assembly Amravati 968000 2910000 6500000 100000 1200000

2 Andhra Pradesh Council Amravati 586000 1940000 6500000 100000 0

3 Arunachal Pradesh Assembly Itanagar 462000 1940000 6500000 100000 1200000

4 Assam Assembly Dispur 978000 2910000 6500000 100000 1200000

5 Bihar Assembly Patna 1498000 2910000 6500000 100000 1200000

6 Bihar Council Patna 632000 1940000 6500000 100000 0

7 Chattisgarh Assembly Raipur 746000 1940000 6500000 100000 1200000

8 Goa Assembly Porvorim 550000 1940000 6500000 100000 1200000

9 Gujarat Assembly Gandhinagar 984000 2910000 6500000 100000 1200000

10 Haryana Assembly Chandigarh 912000 1940000 6500000 100000 1200000

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 630000 1940000 6500000 100000 0

13 Jammu & Kashmir Assembly Srinagar 912000 1940000 6500000 100000 1200000

14 Jammu & Kashmir Assembly Jammu 906000 1940000 6500000 100000 0

15 Jharkhand Assembly Ranchi 556000 1940000 6500000 100000 1200000

16 Karnataka Assembly Bengaluru 1698000 2910000 6500000 100000 1200000

17 Karnataka Council Bengaluru 916000 1940000 6500000 100000 0

18 Karnataka Assembly Belagavi 1570000 2910000 6500000 100000 0

19 Karnataka Council Belagavi 828000 1940000 6500000 100000 0

20 Kerala Assembly Trivandrum 1670000 2910000 6500000 100000 1200000

21 Madhya Pradesh Assembly Bhopal 1558000 2910000 6500000 100000 1200000

22 Maharashtra Assembly Mumbai 1438000 2910000 6500000 100000 1200000

23 Maharashtra Council Mumbai 638000 1940000 6500000 100000 0

24 Maharashtra Assembly Nagpur 1302000 2910000 6500000 100000 0

25 Maharashtra Council Nagpur 632000 1940000 6500000 100000 0

26 Manipur Assembly Imphal 732000 1940000 6500000 100000 1200000

27 Meghalaya Assembly   Shillong         734000 1940000 6500000 100000 1200000

28 Mizoram Assembly Aizol 548000 1940000 6500000 100000 1200000

29 Nagaland Assembly Kohima 592000 1940000 6500000 100000 1200000

30 Orissa Assembly Bhubneshwar 1236000 2910000 6500000 100000 1200000

31 Punjab Assembly Chandigarh 976000 2910000 6500000 100000 1200000

32 Rajasthan Assembly Jaipur 1292000 2910000 6500000 100000 1200000

33 Sikkim Assembly Gangatok 488000 1940000 6500000 100000 1200000

34 Tamil Nadu Assembly Chennai 1290000 2910000 6500000 100000 1200000

35 Telangana Assembly Hyderabad 654000 2910000 6500000 100000 1200000

36 Telangana Council Hyderabad 540000 1940000 6500000 100000 0

37 Tripura Assembly Agartala 928000 1940000 6500000 100000 1200000

38 Uttar Pradesh Assembly Lucknow 1760000 2910000 6500000 100000 1200000

39 Uttar Pradesh Council Lucknow 1012000 1940000 6500000 100000 0

40 Uttrakhand Assembly          Dehradun 640000 1940000 6500000 100000 1200000

41 Uttarakhand Assembly Gairsain 614000 1940000 6500000 100000 0

42 West Bengal Assembly Kolkatta 1350000 2910000 6500000 100000 1200000

43 Delhi Assembly Delhi 618000 1940000 6500000 100000 1200000

44 Pudducherry Assembly Pudducherry 544000 1940000 6500000 100000 1200000

Additioal (CPMU) 72000 40000 600000

Total:  40190000 99910000 279500000 4340000 36600000

NeVA MMP Item wise Costing (State Legislature Location wise)  in INR
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Annexure-XII 

 
 
 
 

S. No. Name of State Legislature Location Cost of 

Touchpads

Cost of Projection 

System

Cost of Digital 

Boards

Cost of Display 

Panel

Digital Audio 

Recording  units

   (23) (24) (25) (26) (27)

1 Andhra Pradesh Assembly Amravati 11387200 1500000 300000 1500000 700000

2 Andhra Pradesh Council Amravati 3752600 900000 300000 750000 700000

3 Arunachal Pradesh Assembly Itanagar 3882000 900000 300000 750000 700000

4 Assam Assembly Dispur 8152200 1500000 300000 1500000 700000

5 Bihar Assembly Patna 15722100 1800000 300000 1500000 700000

6 Bihar Council Patna 4852500 900000 300000 750000 700000

7 Chattisgarh Assembly Raipur 5887700 900000 300000 750000 700000

8 Goa Assembly Porvorim 2588000 900000 300000 750000 700000

9 Gujarat Assembly Gandhinagar 11775400 1500000 300000 1500000 700000

10 Haryana Assembly Chandigarh 5823000 900000 300000 750000 700000

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 0 300000 0 750000 700000

13 Jammu & Kashmir Assembly Srinagar 5823000 900000 300000 750000 700000

14 Jammu & Kashmir Assembly Jammu 0 0 0 750000 700000

15 Jharkhand Assembly Ranchi 5305400 900000 300000 750000 700000

16 Karnataka Assembly Bengaluru 14557500 1800000 300000 1500000 700000

17 Karnataka Council Bengaluru 4852500 900000 300000 750000 700000

18 Karnataka Assembly Belagavi 0 0 0 1500000 700000

19 Karnataka Council Belagavi 0 0 0 750000 700000

20 Kerala Assembly Trivandrum 9122700 1500000 300000 1500000 700000

21 Madhya Pradesh Assembly Bhopal 14945700 1800000 300000 1500000 700000

22 Maharashtra Assembly Mumbai 17986600 1800000 300000 1500000 700000

23 Maharashtra Council Mumbai 5046600 900000 300000 750000 700000

24 Maharashtra Assembly Nagpur 0 0 0 1500000 700000

25 Maharashtra Council Nagpur 0 0 0 750000 700000

26 Manipur Assembly Imphal 3882000 900000 300000 750000 700000

27 Meghalaya Assembly   Shillong         3882000 900000 300000 750000 700000

28 Mizoram Assembly Aizol 2588000 900000 300000 750000 700000

29 Nagaland Assembly Kohima 3882000 900000 300000 750000 700000

30 Orissa Assembly Bhubneshwar 9510900 1500000 300000 1500000 700000

31 Punjab Assembly Chandigarh 7569900 1500000 300000 1500000 700000

32 Rajasthan Assembly Jaipur 12940000 1500000 300000 1500000 700000

33 Sikkim Assembly Gangatok 2070400 900000 300000 750000 700000

34 Tamil Nadu Assembly Chennai 15204500 1800000 300000 1500000 700000

35 Telangana Assembly Hyderabad 7764000 1500000 300000 1500000 700000

36 Telangana Council Hyderabad 2588000 900000 300000 750000 700000

37 Tripura Assembly Agartala 3882000 900000 300000 750000 700000

38 Uttar Pradesh Assembly Lucknow 26138800 2100000 300000 1500000 700000

39 Uttar Pradesh Council Lucknow 6470000 900000 300000 1500000 700000

40 Uttrakhand Assembly          Dehradun 4593700 900000 300000 750000 700000

41 Uttarakhand Assembly Gairsain 0 0 0 750000 700000

42 West Bengal Assembly Kolkatta 19021800 1800000 300000 1500000 700000

43 Delhi Assembly Delhi 4529000 900000 300000 750000 700000

44 Pudducherry Assembly Pudducherry 1941000 900000 300000 750000 700000

Additioal (CPMU) 323500 300000 300000 300000 0

Total:  290244200 44400000 11100000 46050000 30100000

NeVA MMP Item wise Costing (State Legislature Location wise)  in INR
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Annexure-XIII 

 
 
 
 

S. No. Name of State Legislature Location Live Webcast 

Streaming

DC 4 Servers, 

20TBSAN, VTL

NeVA 

Productisation 

cost

Total Cost (B)

   (28) (29) (30) (31)

1 Andhra Pradesh Assembly Amravati 600000 20000000 0 4,76,65,200

2 Andhra Pradesh Council Amravati 600000 20000000 0 3,61,28,600

3 Arunachal Pradesh Assembly Itanagar 600000 20000000 0 3,73,34,000

4 Assam Assembly Dispur 600000 20000000 0 4,44,40,200

5 Bihar Assembly Patna 600000 20000000 0 5,28,30,100

6 Bihar Council Patna 600000 20000000 0 3,72,74,500

7 Chattisgarh Assembly Raipur 600000 20000000 0 3,96,23,700

8 Goa Assembly Porvorim 600000 20000000 0 3,61,28,000

9 Gujarat Assembly Gandhinagar 600000 20000000 0 4,80,69,400

10 Haryana Assembly Chandigarh 600000 20000000 0 3,97,25,000

11 Himachal Pradesh Assembly Shimla 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 600000 20000000 0 3,15,20,000

13 Jammu & Kashmir Assembly Srinagar 600000 20000000 0 3,97,25,000

14 Jammu & Kashmir Assembly Jammu 600000 20000000 0 3,14,96,000

15 Jharkhand Assembly Ranchi 600000 20000000 0 3,88,51,400

16 Karnataka Assembly Bengaluru 600000 20000000 0 5,18,65,500

17 Karnataka Council Bengaluru 600000 20000000 0 3,75,58,500

18 Karnataka Assembly Belagavi 600000 20000000 0 3,38,80,000

19 Karnataka Council Belagavi 600000 20000000 0 3,14,18,000

20 Kerala Assembly Trivandrum 600000 20000000 0 4,61,02,700

21 Madhya Pradesh Assembly Bhopal 600000 20000000 0 5,21,13,700

22 Maharashtra Assembly Mumbai 600000 20000000 0 5,50,34,600

23 Maharashtra Council Mumbai 600000 20000000 0 3,74,74,600

24 Maharashtra Assembly Nagpur 600000 20000000 0 3,36,12,000

25 Maharashtra Council Nagpur 600000 20000000 0 3,12,22,000

26 Manipur Assembly Imphal 600000 20000000 0 3,76,04,000

27 Meghalaya Assembly   Shillong         600000 20000000 0 3,76,06,000

28 Mizoram Assembly Aizol 600000 20000000 0 3,61,26,000

29 Nagaland Assembly Kohima 600000 20000000 0 3,74,64,000

30 Orissa Assembly Bhubneshwar 600000 20000000 0 4,60,56,900

31 Punjab Assembly Chandigarh 600000 20000000 0 4,38,55,900

32 Rajasthan Assembly Jaipur 600000 20000000 0 4,95,42,000

33 Sikkim Assembly Gangatok 600000 20000000 0 3,55,48,400

34 Tamil Nadu Assembly Chennai 600000 20000000 0 5,21,04,500

35 Telangana Assembly Hyderabad 600000 20000000 0 4,37,28,000

36 Telangana Council Hyderabad 600000 20000000 0 3,49,18,000

37 Tripura Assembly Agartala 600000 20000000 0 3,78,00,000

38 Uttar Pradesh Assembly Lucknow 600000 20000000 0 6,38,08,800

39 Uttar Pradesh Council Lucknow 600000 20000000 0 4,00,22,000

40 Uttrakhand Assembly          Dehradun 600000 20000000 0 3,82,23,700

41 Uttarakhand Assembly Gairsain 600000 20000000 0 3,12,04,000

42 West Bengal Assembly Kolkatta 600000 20000000 0 5,59,81,800

43 Delhi Assembly Delhi 600000 20000000 0 3,81,37,000

44 Pudducherry Assembly Pudducherry 600000 20000000 0 3,54,75,000

Additioal (CPMU) 14900000 1,68,35,500

0

Total:   25800000 860000000 14900000 1,78,31,34,200
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S. No. Name of State Legislature Location GAP Analysis Customisation & 

Roll out

Tablet Device 

Mgmt. Suite

Civil Work Electrical work

   (32) (33) (34) (35) (36)

1 Andhra Pradesh Assembly Amravati 10,00,000 25,00,000 34,35,000 1,20,00,000 30,00,000

2 Andhra Pradesh Council Amravati 10,00,000 25,00,000 11,25,000 90,00,000 20,00,000

3 Arunachal Pradesh Assembly Itanagar 10,00,000 25,00,000 11,70,000 90,00,000 20,00,000

4 Assam Assembly Dispur 10,00,000 25,00,000 24,60,000 1,20,00,000 30,00,000

5 Bihar Assembly Patna 10,00,000 25,00,000 47,40,000 1,90,00,000 50,00,000

6 Bihar Council Patna 10,00,000 25,00,000 14,70,000 90,00,000 20,00,000

7 Chattisgarh Assembly Raipur 10,00,000 25,00,000 17,70,000 90,00,000 20,00,000

8 Goa Assembly Porvorim 10,00,000 25,00,000 7,80,000 90,00,000 20,00,000

9 Gujarat Assembly Gandhinagar 10,00,000 25,00,000 35,55,000 1,20,00,000 30,00,000

10 Haryana Assembly Chandigarh 10,00,000 25,00,000 17,55,000 90,00,000 20,00,000

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 10,00,000 25,00,000 13,20,000 90,00,000 20,00,000

13 Jammu & Kashmir Assembly Srinagar 10,00,000 25,00,000 17,55,000 90,00,000 20,00,000

14 Jammu & Kashmir Assembly Jammu 0 25,00,000 17,55,000 90,00,000 20,00,000

15 Jharkhand Assembly Ranchi 10,00,000 25,00,000 16,05,000 90,00,000 20,00,000

16 Karnataka Assembly Bengaluru 10,00,000 25,00,000 43,95,000 1,90,00,000 50,00,000

17 Karnataka Council Bengaluru 10,00,000 25,00,000 14,70,000 90,00,000 20,00,000

18 Karnataka Assembly Belagavi 0 25,00,000 43,95,000 1,90,00,000 50,00,000

19 Karnataka Council Belagavi 0 25,00,000 14,70,000 90,00,000 20,00,000

20 Kerala Assembly Trivandrum 10,00,000 25,00,000 27,45,000 1,20,00,000 30,00,000

21 Madhya Pradesh Assembly Bhopal 10,00,000 25,00,000 45,00,000 1,90,00,000 50,00,000

22 Maharashtra Assembly Mumbai 10,00,000 25,00,000 54,15,000 1,90,00,000 50,00,000

23 Maharashtra Council Mumbai 10,00,000 25,00,000 15,15,000 90,00,000 20,00,000

24 Maharashtra Assembly Nagpur 0 25,00,000 54,15,000 1,90,00,000 50,00,000

25 Maharashtra Council Nagpur 0 25,00,000 15,15,000 90,00,000 20,00,000

26 Manipur Assembly Imphal 10,00,000 25,00,000 11,70,000 90,00,000 20,00,000

27 Meghalaya Assembly   Shillong         10,00,000 25,00,000 11,70,000 90,00,000 20,00,000

28 Mizoram Assembly Aizol 10,00,000 25,00,000 7,80,000 90,00,000 20,00,000

29 Nagaland Assembly Kohima 10,00,000 25,00,000 11,70,000 90,00,000 20,00,000

30 Orissa Assembly Bhubneshwar 10,00,000 25,00,000 28,65,000 1,20,00,000 30,00,000

31 Punjab Assembly Chandigarh 10,00,000 25,00,000 22,80,000 1,20,00,000 30,00,000

32 Rajasthan Assembly Jaipur 10,00,000 25,00,000 39,00,000 1,20,00,000 30,00,000

33 Sikkim Assembly Gangatok 10,00,000 25,00,000 6,30,000 90,00,000 20,00,000

34 Tamil Nadu Assembly Chennai 10,00,000 25,00,000 45,90,000 1,90,00,000 50,00,000

35 Telangana Assembly Hyderabad 10,00,000 25,00,000 23,40,000 1,20,00,000 30,00,000

36 Telangana Council Hyderabad 10,00,000 25,00,000 7,80,000 90,00,000 20,00,000

37 Tripura Assembly Agartala 10,00,000 25,00,000 11,70,000 90,00,000 20,00,000

38 Uttar Pradesh Assembly Lucknow 10,00,000 25,00,000 78,75,000 2,50,00,000 1,00,00,000

39 Uttar Pradesh Council Lucknow 10,00,000 25,00,000 19,50,000 90,00,000 20,00,000

40 Uttrakhand Assembly          Dehradun 10,00,000 25,00,000 13,80,000 90,00,000 20,00,000

41 Uttarakhand Assembly Gairsain 0 25,00,000 13,80,000 90,00,000 20,00,000

42 West Bengal Assembly Kolkatta 10,00,000 25,00,000 57,30,000 1,90,00,000 50,00,000

43 Delhi Assembly Delhi 10,00,000 25,00,000 13,65,000 90,00,000 20,00,000

44 Pudducherry Assembly Pudducherry 10,00,000 25,00,000 5,85,000 90,00,000 20,00,000

Additioal (CPMU) 6,90,000 500000 100000

Total:   3,70,00,000 10,75,00,000 10,53,30,000 50,75,00,000 12,61,00,000
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S. No. Name of State Legislature Location Server 

Operating 

System

DBMS Office Suite Language Font Tools Web Application 

Security Audit and 

Web hosting/DR 

Site at Meghraj

   (37) (38) (39) (40) (41)

1 Andhra Pradesh Assembly Amravati 600000 250000 3375000 11,25,000 0

2 Andhra Pradesh Council Amravati 600000 250000 2820000 9,40,000 0

3 Arunachal Pradesh Assembly Itanagar 600000 250000 1845000 6,15,000 0

4 Assam Assembly Dispur 600000 250000 4425000 14,75,000 0

5 Bihar Assembly Patna 600000 250000 6045000 20,15,000 0

6 Bihar Council Patna 600000 250000 2820000 9,40,000 0

7 Chattisgarh Assembly Raipur 600000 250000 3375000 11,25,000 0

8 Goa Assembly Porvorim 600000 250000 2895000 9,65,000 0

9 Gujarat Assembly Gandhinagar 600000 250000 3375000 11,25,000 0

10 Haryana Assembly Chandigarh 600000 250000 4635000 15,45,000 0

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 600000 250000 2955000 9,85,000 0

13 Jammu & Kashmir Assembly Srinagar 600000 250000 4635000 15,45,000 0

14 Jammu & Kashmir Assembly Jammu 600000 250000 4590000 15,30,000 0

15 Jharkhand Assembly Ranchi 600000 250000 2115000 7,05,000 0

16 Karnataka Assembly Bengaluru 600000 250000 7890000 26,30,000 0

17 Karnataka Council Bengaluru 600000 250000 4950000 16,50,000 0

18 Karnataka Assembly Belagavi 600000 250000 7845000 26,15,000 0

19 Karnataka Council Belagavi 600000 250000 4905000 16,35,000 0

20 Kerala Assembly Trivandrum 600000 250000 9330000 31,10,000 0

21 Madhya Pradesh Assembly Bhopal 600000 250000 6735000 22,45,000 0

22 Maharashtra Assembly Mumbai 600000 250000 4920000 16,40,000 0

23 Maharashtra Council Mumbai 600000 250000 2820000 9,40,000 0

24 Maharashtra Assembly Nagpur 600000 250000 3900000 13,00,000 0

25 Maharashtra Council Nagpur 600000 250000 2775000 9,25,000 0

26 Manipur Assembly Imphal 600000 250000 3870000 12,90,000 0

27 Meghalaya Assembly   Shillong         600000 250000 3885000 12,95,000 0

28 Mizoram Assembly Aizol 600000 250000 2880000 9,60,000 0

29 Nagaland Assembly Kohima 600000 250000 2820000 9,40,000 0

30 Orissa Assembly Bhubneshwar 600000 250000 5955000 19,85,000 0

31 Punjab Assembly Chandigarh 600000 250000 4590000 15,30,000 0

32 Rajasthan Assembly Jaipur 600000 250000 5340000 17,80,000 0

33 Sikkim Assembly Gangatok 600000 250000 2580000 8,60,000 0

34 Tamil Nadu Assembly Chennai 600000 250000 4635000 15,45,000 0

35 Telangana Assembly Hyderabad 600000 250000 2115000 7,05,000 0

36 Telangana Council Hyderabad 600000 250000 2820000 9,40,000 0

37 Tripura Assembly Agartala 600000 250000 5340000 17,80,000 0

38 Uttar Pradesh Assembly Lucknow 600000 250000 4875000 16,25,000 0

39 Uttar Pradesh Council Lucknow 600000 250000 5190000 17,30,000 0

40 Uttrakhand Assembly          Dehradun 600000 250000 2970000 9,90,000 0

41 Uttarakhand Assembly Gairsain 600000 250000 2775000 9,25,000 0

42 West Bengal Assembly Kolkatta 600000 250000 3945000 13,15,000 0

43 Delhi Assembly Delhi 600000 250000 2820000 9,40,000 0

44 Pudducherry Assembly Pudducherry 600000 250000 3045000 10,15,000 0

Additioal (CPMU) 585000 1,95,000 75023684

Total:   2,58,00,000 1,07,50,000 17,90,10,000 5,96,70,000 7,50,23,684
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S. No. Name of State Legislature Location e-Sign / DSC 

cost

Digital Archives Total Cost (C)

   (42) (43) (44)

1 Andhra Pradesh Assembly Amravati 3,45,100 50,00,000 3,26,30,100

2 Andhra Pradesh Council Amravati 1,62,400 50,00,000 2,53,97,400

3 Arunachal Pradesh Assembly Itanagar 1,45,000 50,00,000 2,41,25,000

4 Assam Assembly Dispur 3,30,600 50,00,000 3,30,40,600

5 Bihar Assembly Patna 5,80,000 50,00,000 4,67,30,000

6 Bihar Council Patna 1,87,050 50,00,000 2,57,67,050

7 Chattisgarh Assembly Raipur 2,21,850 50,00,000 2,68,41,850

8 Goa Assembly Porvorim 1,37,750 50,00,000 2,51,27,750

9 Gujarat Assembly Gandhinagar 3,53,800 50,00,000 3,27,58,800

10 Haryana Assembly Chandigarh 2,46,500 50,00,000 2,85,31,500

11 Himachal Pradesh Assembly Shimla 0 0 0

12 Himachal Pradesh Assembly Tapovan 0 0 2,06,10,000

13 Jammu & Kashmir Assembly Srinagar 2,45,050 50,00,000 2,85,30,050

14 Jammu & Kashmir Assembly Jammu 0 0 2,22,25,000

15 Jharkhand Assembly Ranchi 1,82,700 50,00,000 2,49,57,700

16 Karnataka Assembly Bengaluru 5,22,580 50,00,000 4,87,87,580

17 Karnataka Council Bengaluru 2,26,780 50,00,000 2,86,46,780

18 Karnataka Assembly Belagavi 0 0 4,22,05,000

19 Karnataka Council Belagavi 0 0 2,23,60,000

20 Kerala Assembly Trivandrum 4,74,150 50,00,000 4,00,09,150

21 Madhya Pradesh Assembly Bhopal 5,01,700 50,00,000 4,73,31,700

22 Maharashtra Assembly Mumbai 5,37,950 50,00,000 4,58,62,950

23 Maharashtra Council Mumbai 1,91,400 50,00,000 2,58,16,400

24 Maharashtra Assembly Nagpur 0 0 3,79,65,000

25 Maharashtra Council Nagpur 0 0 1,95,65,000

26 Manipur Assembly Imphal 1,87,050 50,00,000 2,68,67,050

27 Meghalaya Assembly   Shillong         1,77,190 50,00,000 2,68,77,190

28 Mizoram Assembly Aizol 1,37,460 50,00,000 2,51,07,460

29 Nagaland Assembly Kohima 1,65,300 50,00,000 2,54,45,300

30 Orissa Assembly Bhubneshwar 3,41,910 50,00,000 3,54,96,910

31 Punjab Assembly Chandigarh 2,84,490 50,00,000 3,30,34,490

32 Rajasthan Assembly Jaipur 4,59,650 50,00,000 3,58,29,650

33 Sikkim Assembly Gangatok 99,470 50,00,000 2,45,19,470

34 Tamil Nadu Assembly Chennai 4,71,250 50,00,000 4,45,91,250

35 Telangana Assembly Hyderabad 2,37,800 50,00,000 2,97,47,800

36 Telangana Council Hyderabad 1,36,300 50,00,000 2,50,26,300

37 Tripura Assembly Agartala 2,07,350 50,00,000 2,88,47,350

38 Uttar Pradesh Assembly Lucknow 7,35,730 50,00,000 5,94,60,730

39 Uttar Pradesh Council Lucknow 2,72,310 50,00,000 2,94,92,310

40 Uttrakhand Assembly          Dehradun 1,74,290 50,00,000 2,58,64,290

41 Uttarakhand Assembly Gairsain 0 0 1,94,30,000

42 West Bengal Assembly Kolkatta 5,27,800 50,00,000 4,48,67,800

43 Delhi Assembly Delhi 1,79,800 50,00,000 2,56,54,800

44 Pudducherry Assembly Pudducherry 1,26,440 50,00,000 2,51,21,440

Additioal (CPMU) 0 7,70,93,684

Total:   1,05,13,950 18,00,00,000 1,42,41,97,634
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S. No. Name of State Legislature Location Manpower for 

SPMU

Manpower SPMU, NeVA 

Sewa Kendra (e-

Facilitation, e-Learning)

Total Cost (D) Total T1 = (Total 

A+B+C+D)

Capacity Building 

(CB)@2%of T1 & 

Travel Cost - (TC)

   (45) (46) (47) (48) (49)

1 Andhra Pradesh Assembly Amravati 0 4,59,00,000 4,59,00,000 16,82,80,300 25,24,205

2 Andhra Pradesh Council Amravati 0 3,10,00,000 3,10,00,000 11,83,01,000 17,74,515

3 Arunachal Pradesh Assembly Itanagar 0 3,10,00,000 3,10,00,000 11,44,64,000 17,16,960

4 Assam Assembly Dispur 0 4,59,00,000 4,59,00,000 16,50,10,800 24,75,162

5 Bihar Assembly Patna 0 4,59,00,000 4,59,00,000 20,88,40,100 31,32,602

6 Bihar Council Patna 0 3,10,00,000 3,10,00,000 12,18,86,550 18,28,298

7 Chattisgarh Assembly Raipur 0 3,10,00,000 3,10,00,000 12,94,10,550 19,41,158

8 Goa Assembly Porvorim 0 3,10,00,000 3,10,00,000 11,62,70,750 17,44,061

9 Gujarat Assembly Gandhinagar 0 4,59,00,000 4,59,00,000 16,95,33,200 25,42,998

10 Haryana Assembly Chandigarh 0 3,10,00,000 3,10,00,000 13,63,31,500 20,44,973

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 0 0 0 7,95,06,000 11,92,590

13 Jammu & Kashmir Assembly Srinagar 0 3,10,00,000 3,10,00,000 13,63,30,050 20,44,951

14 Jammu & Kashmir Assembly Jammu 0 0 0 8,78,06,000 13,17,090

15 Jharkhand Assembly Ranchi 0 3,10,00,000 3,10,00,000 12,05,44,100 18,08,162

16 Karnataka Assembly Bengaluru 0 4,59,00,000 4,59,00,000 21,34,67,080 32,02,006

17 Karnataka Council Bengaluru 0 3,10,00,000 3,10,00,000 13,37,29,280 20,05,939

18 Karnataka Assembly Belagavi 0 0 0 14,00,10,000 21,00,150

19 Karnataka Council Belagavi 0 0 0 8,73,13,000 13,09,695

20 Kerala Assembly Trivandrum 0 4,59,00,000 4,59,00,000 19,62,66,850 29,44,003

21 Madhya Pradesh Assembly Bhopal 0 4,59,00,000 4,59,00,000 20,79,35,400 31,19,031

22 Maharashtra Assembly Mumbai 0 4,59,00,000 4,59,00,000 20,75,27,550 31,12,913

23 Maharashtra Council Mumbai 0 3,10,00,000 3,10,00,000 12,24,06,000 18,36,090

24 Maharashtra Assembly Nagpur 0 0 0 12,49,12,000 18,73,680

25 Maharashtra Council Nagpur 0 0 0 7,59,12,000 11,38,680

26 Manipur Assembly Imphal 0 3,10,00,000 3,10,00,000 12,58,66,050 18,87,991

27 Meghalaya Assembly   Shillong         0 3,10,00,000 3,10,00,000 12,56,25,190 18,84,378

28 Mizoram Assembly Aizol 0 3,10,00,000 3,10,00,000 11,61,86,460 17,42,797

29 Nagaland Assembly Kohima 0 3,10,00,000 3,10,00,000 11,99,54,300 17,99,315

30 Orissa Assembly Bhubneshwar 0 4,59,00,000 4,59,00,000 17,63,81,810 26,45,727

31 Punjab Assembly Chandigarh 0 4,59,00,000 4,59,00,000 16,29,77,390 24,44,661

32 Rajasthan Assembly Jaipur 0 4,59,00,000 4,59,00,000 18,54,16,650 27,81,250

33 Sikkim Assembly Gangatok 0 3,10,00,000 3,10,00,000 11,22,83,870 16,84,258

34 Tamil Nadu Assembly Chennai 0 4,59,00,000 4,59,00,000 19,72,55,750 29,58,836

35 Telangana Assembly Hyderabad 0 4,59,00,000 4,59,00,000 14,96,70,800 22,45,062

36 Telangana Council Hyderabad 0 3,10,00,000 3,10,00,000 11,47,99,300 17,21,990

37 Tripura Assembly Agartala 0 3,10,00,000 3,10,00,000 13,38,17,350 20,07,260

38 Uttar Pradesh Assembly Lucknow 0 4,59,00,000 4,59,00,000 24,49,58,530 36,74,378

39 Uttar Pradesh Council Lucknow 0 3,10,00,000 3,10,00,000 14,12,07,310 21,18,110

40 Uttrakhand Assembly          Dehradun 0 3,10,00,000 3,10,00,000 12,26,99,990 18,40,500

41 Uttarakhand Assembly Gairsain 0 0 0 7,49,49,000 11,24,235

42 West Bengal Assembly Kolkatta 0 4,59,00,000 4,59,00,000 20,49,64,600 30,74,469

43 Delhi Assembly Delhi 0 3,10,00,000 3,10,00,000 12,20,06,800 18,30,102

44 Pudducherry Assembly Pudducherry 0 3,10,00,000 3,10,00,000 11,50,63,440 17,25,952

Additioal (CPMU) 5,20,00,000 5,20,00,000 35,42,99,184 3,54,29,918

Total:   0 1,39,15,00,000 1,39,15,00,000 6,48,23,77,834 12,73,51,101
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S. No. Name of State Legislature Location Contigency & 

Misc. (1% of 

T1) - (CM)

Total T2 = Total T1 + 

TC+CM)

NICSI Charges 

(1%) of T1

Grand Total 

(T2+NICSI Chg.)
Central Share as 

per Central 

Sector Scheme 

(60%)

State Share as 

per Central 

Sector Scheme 

(40%)

   (50) (51) (52) (53)

1 Andhra Pradesh Assembly Amravati 16,82,803 17,24,87,308 16,82,803 17,41,70,111 10,45,02,067 6,96,68,044

2 Andhra Pradesh Council Amravati 11,83,010 12,12,58,525 11,83,010 12,24,41,535 7,34,64,921 4,89,76,614

3 Arunachal Pradesh Assembly Itanagar 11,44,640 11,73,25,600 11,44,640 11,84,70,240 10,66,23,216 1,18,47,024

4 Assam Assembly Dispur 16,50,108 16,91,36,070 16,50,108 17,07,86,178 15,37,07,560 1,70,78,618

5 Bihar Assembly Patna 20,88,401 21,40,61,103 20,88,401 21,61,49,504 12,96,89,702 8,64,59,802

6 Bihar Council Patna 12,18,866 12,49,33,714 12,18,866 12,61,52,579 7,56,91,547 5,04,61,032

7 Chattisgarh Assembly Raipur 12,94,106 13,26,45,814 12,94,106 13,39,39,919 8,03,63,951 5,35,75,968

8 Goa Assembly Porvorim 11,62,708 11,91,77,519 11,62,708 12,03,40,226 7,22,04,136 4,81,36,090

9 Gujarat Assembly Gandhinagar 16,95,332 17,37,71,530 16,95,332 17,54,66,862 10,52,80,117 7,01,86,745

10 Haryana Assembly Chandigarh 13,63,315 13,97,39,788 13,63,315 14,11,03,103 8,46,61,862 5,64,41,241

11 Himachal Pradesh Assembly Shimla 0 0 0 0 0 0

12 Himachal Pradesh Assembly Tapovan 7,95,060 8,14,93,650 7,95,060 8,22,88,710 7,40,59,839 82,28,871

13 Jammu & Kashmir Assembly Srinagar 13,63,301 13,97,38,302 13,63,301 14,11,01,602 14,11,01,602 0

14 Jammu & Kashmir Assembly Jammu 8,78,060 9,00,01,150 8,78,060 9,08,79,210 9,08,79,210 0

15 Jharkhand Assembly Ranchi 12,05,441 12,35,57,703 12,05,441 12,47,63,144 7,48,57,886 4,99,05,258

16 Karnataka Assembly Bengaluru 21,34,671 21,88,03,757 21,34,671 22,09,38,428 13,25,63,057 8,83,75,371

17 Karnataka Council Bengaluru 13,37,293 13,70,72,512 13,37,293 13,84,09,805 8,30,45,883 5,53,63,922

18 Karnataka Assembly Belagavi 14,00,100 14,35,10,250 14,00,100 14,49,10,350 8,69,46,210 5,79,64,140

19 Karnataka Council Belagavi 8,73,130 8,94,95,825 8,73,130 9,03,68,955 5,42,21,373 3,61,47,582

20 Kerala Assembly Trivandrum 19,62,669 20,11,73,522 19,62,669 20,31,36,190 12,18,81,714 8,12,54,476

21 Madhya Pradesh Assembly Bhopal 20,79,354 21,31,33,785 20,79,354 21,52,13,139 12,91,27,883 8,60,85,256

22 Maharashtra Assembly Mumbai 20,75,276 21,27,15,739 20,75,276 21,47,91,014 12,88,74,608 8,59,16,406

23 Maharashtra Council Mumbai 12,24,060 12,54,66,150 12,24,060 12,66,90,210 7,60,14,126 5,06,76,084

24 Maharashtra Assembly Nagpur 12,49,120 12,80,34,800 12,49,120 12,92,83,920 7,75,70,352 5,17,13,568

25 Maharashtra Council Nagpur 7,59,120 7,78,09,800 7,59,120 7,85,68,920 4,71,41,352 3,14,27,568

26 Manipur Assembly Imphal 12,58,661 12,90,12,702 12,58,661 13,02,71,362 11,72,44,226 1,30,27,136

27 Meghalaya Assembly   Shillong         12,56,252 12,87,65,820 12,56,252 13,00,22,072 11,70,19,865 1,30,02,207

28 Mizoram Assembly Aizol 11,61,865 11,90,91,122 11,61,865 12,02,52,986 10,82,27,688 1,20,25,298

29 Nagaland Assembly Kohima 11,99,543 12,29,53,158 11,99,543 12,41,52,701 11,17,37,431 1,24,15,270

30 Orissa Assembly Bhubneshwar 17,63,818 18,07,91,355 17,63,818 18,25,55,173 10,95,33,104 7,30,22,069

31 Punjab Assembly Chandigarh 16,29,774 16,70,51,825 16,29,774 16,86,81,599 10,12,08,959 6,74,72,640

32 Rajasthan Assembly Jaipur 18,54,167 19,00,52,067 18,54,167 19,19,06,233 11,51,43,740 7,67,62,493

33 Sikkim Assembly Gangatok 11,22,839 11,50,90,967 11,22,839 11,62,13,805 10,45,92,425 1,16,21,380

34 Tamil Nadu Assembly Chennai 19,72,558 20,21,87,144 19,72,558 20,41,59,701 12,24,95,821 8,16,63,880

35 Telangana Assembly Hyderabad 14,96,708 15,34,12,570 14,96,708 15,49,09,278 9,29,45,567 6,19,63,711

36 Telangana Council Hyderabad 11,47,993 11,76,69,283 11,47,993 11,88,17,276 7,12,90,366 4,75,26,910

37 Tripura Assembly Agartala 13,38,174 13,71,62,784 13,38,174 13,85,00,957 12,46,50,861 1,38,50,096

38 Uttar Pradesh Assembly Lucknow 24,49,585 25,10,82,493 24,49,585 25,35,32,079 15,21,19,247 10,14,12,832

39 Uttar Pradesh Council Lucknow 14,12,073 14,47,37,493 14,12,073 14,61,49,566 8,76,89,740 5,84,59,826

40 Uttrakhand Assembly          Dehradun 12,27,000 12,57,67,490 12,27,000 12,69,94,490 7,61,96,694 5,07,97,796

41 Uttarakhand Assembly Gairsain 7,49,490 7,68,22,725 7,49,490 7,75,72,215 4,65,43,329 3,10,28,886

42 West Bengal Assembly Kolkatta 20,49,646 21,00,88,715 20,49,646 21,21,38,361 12,72,83,017 8,48,55,344

43 Delhi Assembly Delhi 12,20,068 12,50,56,970 12,20,068 12,62,77,038 12,62,77,038 0

44 Pudducherry Assembly Pudducherry 11,50,634 11,79,40,026 11,50,634 11,90,90,661 11,90,90,661 0

4,33,57,63,953 2,00,67,97,453

Additioal (CPMU) 35,42,992 39,32,72,094 35,42,992 39,68,15,086 39,68,15,086

Total:   6,48,23,778 6,67,45,52,713 6,48,23,778 6,73,93,76,492 4,73,25,79,039 2,00,67,97,453

NeVA MMP Item wise Costing (State Legislature Location wise) in INR
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Annexure-XIX 

 
 
 

S. No. Name of State Legislature Location No. of 

Members

Grand Total Cost per 

Member

(1) (2) (3) (4) (53)

1 Andhra Pradesh Assembly Amravati 176 17,41,70,111 9,89,603

2 Andhra Pradesh Council Amravati 58 12,24,41,535 21,11,061

3 Arunachal Pradesh Assembly Itanagar 60 11,84,70,240 19,74,504

4 Assam Assembly Dispur 126 17,07,86,178 13,55,446

5 Bihar Assembly Patna 243 21,61,49,504 8,89,504

6 Bihar Council Patna 75 12,61,52,579 16,82,034

7 Chattisgarh Assembly Raipur 91 13,39,39,919 14,71,867

8 Goa Assembly Porvorim 40 12,03,40,226 30,08,506

9 Gujarat Assembly Gandhinagar 182 17,54,66,862 9,64,104

10 Haryana Assembly Chandigarh 90 14,11,03,103 15,67,812

11 Himachal Pradesh Assembly Shimla 68 0 0

12 Himachal Pradesh Assembly Tapovan 68 8,22,88,710 12,10,128

13 Jammu & Kashmir Assembly Srinagar 90 14,11,01,602 15,67,796

14 Jammu & Kashmir Assembly Jammu 90 9,08,79,210 10,09,769

15 Jharkhand Assembly Ranchi 82 12,47,63,144 15,21,502

16 Karnataka Assembly Bengaluru 225 22,09,38,428 9,81,949

17 Karnataka Council Bengaluru 75 13,84,09,805 18,45,464

18 Karnataka Assembly Belagavi 225 14,49,10,350 6,44,046

19 Karnataka Council Belagavi 75 9,03,68,955 12,04,919

20 Kerala Assembly Trivandrum 141 20,31,36,190 14,40,682

21 Madhya Pradesh Assembly Bhopal 231 21,52,13,139 9,31,659

22 Maharashtra Assembly Mumbai 278 21,47,91,014 7,72,630

23 Maharashtra Council Mumbai 78 12,66,90,210 16,24,233

24 Maharashtra Assembly Nagpur 278 12,92,83,920 4,65,050

25 Maharashtra Council Nagpur 78 7,85,68,920 10,07,294

26 Manipur Assembly Imphal 60 13,02,71,362 21,71,189

27 Meghalaya Assembly   Shillong         60 13,00,22,072 21,67,035

28 Mizoram Assembly Aizol 40 12,02,52,986 30,06,325

29 Nagaland Assembly Kohima 60 12,41,52,701 20,69,212

30 Orissa Assembly Bhubneshwar 147 18,25,55,173 12,41,872

31 Punjab Assembly Chandigarh 117 16,86,81,599 14,41,723

32 Rajasthan Assembly Jaipur 200 19,19,06,233 9,59,531

33 Sikkim Assembly Gangatok 32 11,62,13,805 36,31,681

34 Tamil Nadu Assembly Chennai 235 20,41,59,701 8,68,765

35 Telangana Assembly Hyderabad 120 15,49,09,278 12,90,911

36 Telangana Council Hyderabad 40 11,88,17,276 29,70,432

37 Tripura Assembly Agartala 60 13,85,00,957 23,08,349

38 Uttar Pradesh Assembly Lucknow 404 25,35,32,079 6,27,555

39 Uttar Pradesh Council Lucknow 100 14,61,49,566 14,61,496

40 Uttrakhand Assembly          Dehradun 71 12,69,94,490 17,88,655

41 Uttarakhand Assembly Gairsain 71 7,75,72,215 10,92,566

42 West Bengal Assembly Kolkatta 294 21,21,38,361 7,21,559

43 Delhi Assembly Delhi 70 12,62,77,038 18,03,958

44 Pudducherry Assembly Pudducherry 30 11,90,90,661 39,69,689

 

Total: Total 44 SL 5434 0

Additioal (CPMU) 39,68,15,086

Avg cost per MLA 1483137

G. Total 6,73,93,76,492

NeVA MMP State Legislature Location wise Total Cost/Cost per member in INR
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Annexure-XX 

 

S. No. Manpower Category Numbers Rate per 

month+GST

Cost per Month Cost per Year Cost for 3 Years

(1) (2) (3) (4) (5) (6) (7)

1 Web Administrator 1 50000 59,000 7,08,000 2124000

2 Data Base Administrator 1 50000 59,000 7,08,000 2124000

3 Senior Technical Support Professional 3 45000 1,59,300 19,11,600 5734800

4 Operation Manager 1 45000 53,100 6,37,200 1911600

5 Operation Assistant 5 30000 1,77,000 21,24,000 6372000

6 Network Operation Professional 2 25000 59,000 7,08,000 2124000

7 Technical Trainers 2 50000 1,18,000 14,16,000 4248000

8 Technical Support Professionals 5 30000 1,77,000 21,24,000 6372000

 Total 20 325000 861400 1,03,36,800 31010400

Approx 3.10 Crore

S. No. Manpower Category Numbers Rate per 

month+GST

Cost per Month Cost per Year Cost for 3 Years

(1) (2) (3) (4) (5) (6) (7)

1 Web Administrator 1 50000 59,000 7,08,000 2124000

2 Data Base Administrator 1 50000 59,000 7,08,000 2124000

3 Senior Technical Support Professional 6 45000 3,18,600 38,23,200 11469600

4 Operation Manager 1 45000 53,100 6,37,200 1911600

5 Operation Assistant 5 30000 1,77,000 21,24,000 6372000

6 Network Operation Professional 5 25000 1,47,500 17,70,000 5310000

7 Technical Trainers 3 50000 1,77,000 21,24,000 6372000

8 Technical Support Professionals 8 30000 2,83,200 33,98,400 10195200

 Total 30 325000 1274400 1,52,92,800 45878400

Approx 4.59 Crore

S. No. Manpower Category Numbers Rate per 

month+GST

Cost per Month Cost per Year Cost for 3 Years

(1) (2) (3) (4) (5) (6) (7)

Administrative Staff:(Deployment)

1 Director/Dy. Secy/ Under Secy 1 0 0 0 0

2 Assistant Section Officer(PR) 6 0 0 0 0

3 Research Officer 1

4 Personal Assistant 1 0 0 0 0

Technical Staff: (Outsourcing)

4 Project Manager 1 90000 1,06,200 12,74,400 3823200

5 Business Analyst 1 50000 59,000 7,08,000 2124000

6 Server Administrator 1 90000 1,06,200 12,74,400 3823200

7 Database Architect 2 90000 2,12,400 25,48,800 7646400

8 Senior Developer 5 50000 2,95,000 35,40,000 10620000

9 Developer 10 25000 2,95,000 35,40,000 10620000

10 Software Designer 2 70000 1,65,200 19,82,400 5947200

11 Technical Document Writer 2 25000 59,000 7,08,000 2124000

12 Quality Control Engineer 1 25000 29,500 3,54,000 1062000

13 Web Designer 1 70000 82,600 9,91,200 2973600

14 MTS 2 15000 35,400 4,24,800 1274400

  37 600000 1445500 17346000 52038000

Approx 5.20 Crore

NeVA MMP Manpower Details for CPMU 

NeVA MMP Manpower Details having membership < =100 (For 22 State Legislatures)

NeVA MMP Manpower Details having membership > 100 (For 15 State Legislatures)
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Annexure-XXI 

Heads Category No. of Unit Rate Per Unit 

(in Rs.)

Total Cost

(1) (2) (3) (4) (5)

GAP Analysis for 31 States/UTs 37 10,00,000 3,70,00,000

NeVA Productisation Cost 1 1,49,00,000 1,49,00,000

NeVA Customisation & Roll out 43 25,00,000 10,75,00,000

Infrastructure     

Civil Work/Furniture < 100 Members 26 90,00,000 23,40,00,000

Civil Work/Furniture > 100 - <200 

Members

8 1,20,00,000 9,60,00,000

Civil Work/Furniture > 200 - < 300 

Members

8 1,90,00,000 15,20,00,000

Civil Work/Furniture > 300 Members 1 2,50,00,000 2,50,00,000

Civil Work CPMU 1 5,00,000 5,00,000

Electrical Cost < 100 Memebrs 26 20,00,000 5,20,00,000

Electrical Cost > 100 - < 200 Memebrs 8 30,00,000 2,40,00,000

Electrical Cost > 200 - < 300 Memebrs 8 50,00,000 4,00,00,000

Electrical Cost > 300 Memebrs 1 1,00,00,000 1,00,00,000

Electrica Work CPMU 1 1,00,000 1,00,000

Hardware   

Hardware Procurement Cost

Tablet Devices 7022 90,000 63,19,80,000

Personal Computers(PCs) 11821 60,000 70,92,60,000

Laptops 113 80,000 90,40,000

Publicity 37 26,00,000 29,77,00,000

Colour Printer 0 0 0

Multi Function Colour Printer 633 35,000 2,21,55,000

ID Card Printers 36 1,50,000 54,00,000

Scanners 126 75,000 94,50,000

UPS 500 VA 4302 5,000 2,15,11,000

UPS 2KVA 1234 25,000 3,08,50,000

UPS 5KVA 86 2,00,000 1,72,00,000

UPS 10KVA 258 5,00,000 12,90,00,000

LAN Nodes 20095 2,000 4,01,90,000

Wifi Costing 1030 97,000 9,99,10,000

WAN Costing 43 65,00,000 27,95,00,000

Desktop VC 217 20,000 43,40,000

VC Studio 61 6,00,000 3,66,00,000

Touchpad 4486 64,700 29,02,44,200

Projection System 148 3,00,000 4,44,00,000

Digital Boards 37 3,00,000 1,11,00,000

Display Panel 307 1,50,000 4,60,50,000

Digital Audio Recording 86 3,50,000 3,01,00,000

Live Webcast Streaming 86 3,00,000 2,58,00,000

Data Centre(Server,SAN & VTL) 43 2,00,00,000 86,00,00,000

Software   

System Software Cost

Server Operating System 172 1,50,000 2,58,00,000

DBMS(Enterprise) 43 2,50,000 1,07,50,000

Office Suite 11934 15,000 17,90,10,000

Language Fonts Tools 11934 5,000 5,96,70,000

Tablet Device Managemnt Suite 7022 15,000 10,53,30,000

Web Application Security Audit and 

Web hosting/DR Site at NDSC 

(Meghraj)

1 7,50,23,684 7,50,23,684

e-Sign/DSCs Cost 7251 1,450 1,05,13,950

Digital Archives 36 50,00,000 18,00,00,000

Manpower Manpower Cost

Manpower for  CPMU 1 5,20,00,000 5,20,00,000

21 3,10,00,000 65,10,00,000

12 4,59,00,000 55,08,00,000

3 4,59,00,000 13,77,00,000

Total Cost Total Cost Estimates 6,48,23,77,834

Contigency & Misc. Fund 1% 6,48,23,778

Capacity Building & Travel cost 12,73,51,101

Total 6,67,45,52,713

NICSI Charges (As per NKN Rate) 1% 6,48,23,778
GST (Provision about Rs.30 Cr inclusive as 

per the prevailing rates)

Grand Total including Taxes 6,73,93,76,492
Total Estimated 

Cost
Rs. Six Hundred Seventy Three Crore Ninety Three Lakh 

Seventy Six Thousand Four Hundred Ninety Two only

NeVA MMP Head - wise Estimated Cost

Manpower for SPMU, NeVA Sewa 

Kendra (e-Fecilitation/e-Learning 

Centre) & NeVA implementation



Ministry of Parliamentary Affairs /PIB Memorandum for Appraisal of NeVA MMP 77 

 

 
ANNEXURE-XXII 
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ANNEXURE-XXIII 
 

Comments received from Ministry of Finance and status/ reply of the Ministry 

S.No. Comments Status Remarks 

i) Hardware cost of 
the project should 
not be based on 
60:40 funding 
pattern, rather it 
may be 40:60 or 
25:75 between 
Centre/State.  
Moreover, the 
assets will belong 
to State Govt. 
after handing over 
the project even 
after expiry of life 
of hardware 
items.  State 
Govt. may 
demand for 
replacement of 
hardware items. 

Against the estimated cost of the NeVA 
project of Rs.673.94 Crore, Central aid to 
the States under the project would be 
restricted to Rs.315.31 Crore which is 
roughly in the ratio of 46:54.  Moreover, the 
manpower cost under the project would be 
shared between Centre/ State in the ratio of 
33:67.  Keeping in view the cabinet 
approved guidelines relating to CSS 
funding pattern and the fact that for UTs it 
is 100% and for NE & Hilly States it is in the 
ratio of 90:10, projected requirement is bare 
minimum and reducing it further may 
jeopardize the project. It may also be kept 
in mind that in the total hardware cost, 
Rs.86 Crore is towards the procurement of 
local servers which would be under the 
administrative control of respective State 
NIC. 
As per tripartite MoU to be signed amongst 
respective State Govt., Legislature and 
MoPA, GOI, after three years, it shall be the 
responsibility of the respective State 
Govt./House to maintain/ upgrade/ replace 
the hardware as & when required. GOI 
responsibility will be limited to maintain/ 
upgrade the NeVA software and the 
capacity building of all the users. The 
Ministry of Parliamentary Affairs therefore 
reiterates to keep funding pattern for NeVA 
as 60:40 as approved in first EFC held on 
20 Feb, 2018 and agreed to by most of the 
States. 

 

ii) An MoU may be 
signed with the 
State Govt. for 
proper 
implementation of 
the project and 
the criteria for 
fund flow needs 
to be framed up. 

Atripartite MoU will be signed amongst 
respective State Govt., Legislature and 
MoPA, GOI for proper implementation of 
the project and the criteria for fund flow 
has been provided in the guidelines 
framed up for the project. 

 

iii) Output may be 
framed State-wise 

Phase-wise output has already been 
framed. After phase-I, in which, minimum 
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for all States in 
Phase-I so that 
achievements/ 
shortcoming can 
be assessed. 

States have been kept, achievements/ 
progress would be reviewed for removal 
of shortcomings before start of second 
phase.   
NeVA software is ready and most of the 
States have already started working on it 
by key-in the past data.  To make the 
system live, they need hardware in the 
House for Members and around the 
House for Officers which would be 
possible only after the project is approved 
and necessary infrastructure is provided. 

iv) 2nd Phase of the 
project may be 
started after one 
year of rolling out 
the 1st phase so 
that the learning 
obtained from 1st 
phase may be 
implemented fully 
in the 2nd and 3rd 
Phase. 

National eVidhan Application (NeVA) 
website as well as mobile (mNeVA) App 
is ready and most of the States have 
already started working on it by key-in the 
past data.  To make the system live, they 
need hardware/ IT infrastructure in and 
around the House. After completion of 
first phase consisting of 4-5 States, 
achievements would be reviewed for 
removal of shortcomings before 
implementation of subsequent phases. 
Gap of one year between first and second 
phase will be of no use as the first part of 
the project i.e. software is ready and the 
second part i.e. hardware/ infrastructure 
to be procured by each House 
independently.  Infact this Ministry is 
ready to implement the entire project in 
one phase but for want of sufficient 
resources, it has been divided in three 
phases. 

 

v) Software cost has 
been assessed at 
Rs.46.66 crore in 
S.No.6, Rs.1.49 
crore in S.No.3 
and Rs.10.75 
crore in S.No.4 of 
para 3.1 whereas 
it was supposed 
to be made 
available for free 
to the States.  
Breakup of this 
cost may be 

eVidhan Application of HP Vidhan Sabha 
developed with the assistance of NIC/ 
NICSI was suitable for one small House 
like Himachal Pradesh.   
Since, MoPA was mandated to cover all 
Houses including few bicameral therefore 
HP eVidhan software has been upgraded 
and developed as a generic multi-lingual 
product catering to all 37 Houses for 
which a provision of Rs.1.49 Crore 
(S.No.3) is provided under the Cost 
Estimates. 
Though in general the functioning of all 
the Houses is more or less similar yet still 
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provided. there are dissimilarities between any two 
Houses. Therefore, NeVA software has to 
be customized & localized a little bit for 
each House for which a provision of 
Rs.10.75 Crore on account of 
customization/ localization and roll out 
has been made. (S.No.4). 
Charges for hosting the NeVA in Meghraj 
and mirroring it to local server for each 
House for zero downtime, standard 
softwares like MS SQL, Window Server, 
language tools, MS Office for each 
desktop is required for which a provision 
of Rs.46.66 Crore has been 
made.(S.No.6). Detailed breakup is 
available at Annexure-XXI. 

 
*** 
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ANNEXURE-XXIV 
 

Comments received from FA (Finance) and status/ reply of the Ministry: 

S.No. Comments Status Remarks 

i) MoPA has now termed 
the Concept Paper as 
‘Public Investment Board’ 
Memorandum. As per 
O.M. No.24(35)/PF-
II/2012 dated 5.8.2016 
“Projects involve one-
time expenditure resulting 
in creation of capital 
assets, which could yield 
financial or economic 
returns or both”. This 
observation has already 
been made by 
AS&FA(Finance) in the 
earlier occasion.  
However, the earlier 
Concept Paper does 
seem to be any different 
from the earlier proposal, 
except that the cost of the 
Project has been reduced 
from Rs.698.35 crores 
(Centre’s share: 
Rs.438.63 crores and 
State’s: Rs.259.72 
crores) to Rs.673.82 
crores with Centre’s 
share at Rs.423.46 
crores and State’s share 
at Rs.250.34 crores. 

Subsequent to the compliance of 
all the recommendations made by 
EFC in its first meeting held on 
20th February, 2018, revised Note 
was considered by EFC for 
Appraisal of the project on 14th 
December, 2018 and 
recommended to wait for the 
recommendations of Fifteenth 
Finance Commission regarding 
devolution of resources to the 
States. 

 
Keeping in view the priority of the 
Government for Digital India, 
Ministry of Finance was consulted 
for removing the deadlock. They 
advised to revise the proposal for 
consideration by Public 
Investment Board (PIB). 
 

 

ii) It is mentioned in the 
draft PIB Memo that the 
entire project would run 
on outsourced 
manpower. However, 
nowhere it is mentioned 
that the procurement of 
goods and services and 
hiring of manpower, the 
procedures as laid down 
under GFR, 2017 will be 
followed. 

Detailed procedures in conformity 
with GFR 2017 to be followed for 
procurement of Hardware, 
Software and Services for e-
Vidhan has been laid down under 
para 14 of this Memo and para 
13.12 of the guidelines framed 
thereto (Annexure-XXIX).  
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iii) During EFC meeting on 
20.02.2018, Secretary, 
Expenditure had directed 
Ministry of Parliamentary 
Affairs to carry out proper 
consultation with Chief 
Secretaries, Hon’ble 
Speakers/ Chairmans 
and Secretaries, 
Legislatures/ Councils at 
appropriate level for 
enabling consensus on 
the design, funding and 
implementation, 
maintenance of the 
project. Status on this 
may be indicated. 

MoPA carried out consultation 
with ‘Nodal Officers’ on 26th April, 
2018 through Video Conferencing 
and again in an Orientation 
Workshop on 24-25 September, 
2018 in New Delhi. Response of 
all the Nodal Officers, 
Legislatures/ State Government 
Departments was positive & 
encouraging. Further States have 
agreed to implement the project 
on CSS funding pattern of 60:40. 

 

iv) Secretary, Expenditure 
during EFC meeting on 
14.12.2018 had directed 
MoPA to take active 
steps to ensure that 
digitization work of both 
Houses of Parliament i.e. 
Lok Sabha and Rajya 
Sabha is first to be 
completed so that State 
Legislatures are inspired 
to adopt the model. 
However, MoPA has no 
where assured the action 
taken on the direction of 
the EFC Chairman. 
Infact, Rajya Sabha and 
Lok Sabha which were 
part of location (page 51 
of draft EFC Memo) have 
been removed from the 
present location list (page 
55 of draft PIB Memo). 
MoPA may intimate the 
reason for removal of Lok 
Sabha and Rajya Sabha 
from the location list. 

Ministry of Parliamentary Affairs 
has been allotted two MMPs – (1) 
eVidhan for State Legislatures; 
and (2) eSansad for two Houses 
of Parliament. 
Present proposal related to 
eVidhan is for making the 
functioning of State Legislatures 
paperless. 
Two Secretariats of Parliament 
have taken many steps for 
digitizing various procedures 
relating to their functioning but 
due to paucity of space in the two 
Houses of Parliament, it may not 
be feasible to install touch screen 
devices under present setup. 
However, experience gained 
therefrom has been incorporated 
in NeVA Software. Some of them 
are like Committee & Bill System 
etc. 

 

v) The Chairman during the 
meeting on 14.12.2018 
had also observed that 

Directions of the Chairman of 
EFC given in its meeting held on 
14.12.2018 has been complied.  
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“The Ministry needs to 
consider the option of 
providing the software 
already developed free of 
cost to the States and 
permit them to use their 
own fiscal resources for 
hardware and manpower 
to implement the scheme.  
Given the capability of 
the States and the desire 
to financially assist and 
enable their Legislatures, 
it may be reasonable to 
invite a higher degree of 
financial participation 
from the States”.  As 
there is no difference in 
present e-Vidhan MMP of 
MoPA and earlier 
proposal, MoPA may 
please offer the 
comments on the action 
taken on the direction of 
Secretary, Expenditure. 

National eVidhan Application 
(NeVA) website as well as mobile 
(mNeVA) App is ready and 
deployed on the National Cloud.  
Login credentials have already 
been provided to all the Houses 
and they have already started 
working on it by key-in the past 
data.  However, to make the 
system live, they need hardware/ 
IT infrastructure in and around the 
House. 
Proposal has been revised on the 
basis of higher degree of financial 
participations from the States. 

 
*** 
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ANNEXURE-XXV 
Comments received form NITI Aayog and status/ reply of the Ministry. They 
have supported the project. 

S.No. Comments Status Remarks 

i). e-VidhanMMP 
project is aimed at 
facilitating the work 
of the legislatures of 
States/ UTs through 
electronic means 
and will make the 
Law making process 
more efficient and 
paperless. Common 
NeVA Application for 
all Legislatures 
would also help in 
comparative studies 
amongst all 
legislatures and 
sharing of 
information/ data/ 
reports across the 
legislatures and is a 
right step in the 
direction of digital 
empowerment.  NITI 
Aayog supports the 
proposal.  

Ministry of Parliamentary Affairs fully 
supports the views of NITI Aayog. 

 

ii) The Ministry may 
clarify the latest 
position in regard to 
readiness of the 
States and progress 
of providing of the 
software to the 
States.  Further, the 
progress of 
digitization of both 
the Houses of 
Parliament and 
experience gained 
therefrom may be 
brought before the 
PIB. 

National eVidhan Application (NeVA) 
website as well as mobile (mNeVA) App 
is ready and most of the States have 
already started working on it by key-in 
the past data.  To make the system live, 
they need hardware/ IT infrastructure in 
and around the House.  
Ministry of Parliamentary Affairs has 
been allotted two MMPs – (1) eVidhan 
for State Legislatures; and (2) eSansad 
for two Houses of Parliament. 
Present proposal related to eVidhan is 
for making the functioning of State 
Legislatures paperless. 
Two Secretariats of Parliament have 
taken many steps for digitizing various 
procedures relating to their functioning 
but due to paucity of space in the two 
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Houses of Parliament, it may not be 
feasible to install touch screen devices 
under present setup. However, 
experience gained therefrom has been 
incorporated in NeVA Software. Some of 
them are like Committee & Bill System 
etc. 

iii) Himachal Pradesh is 
stated to be the first 
Legislative Assembly 
for implementing the 
e-governance for 
automation of its 
work.  Similarly, 
there are other 
States where some 
progress in 
automation might 
have been made. It 
is imperative that 
their automation 
assets like 
hardware/ software 
already procured 
and functional may 
be dovetailed with 
the current e-Vidhan 
project. 

This will be taken care of while preparing 
House-wise DPR alongwith Gap 
Analysis Report.  All the existing 
inventory will be dovetailed with the 
NeVA project and need not be replaced 
if it is functional. 

 

iv). NeVA has two 
components viz. (i) 
e-Assembly and (ii) 
e-Constituency. The 
details of the two 
components and the 
costs involved have 
not been furnished. 
State Wide Area 
Network (SWAN) 
and the State Data 
Centre (SDCs) are 
operational in all the 
States/ UTs under 
the National e-
Governance Plan 
(NeGP). The 
infrastructure 
already created 

NeVA is an e-Governance solution for 
Legislative Assemblies to automate the 
process involved in working of Houses 
and managing constituencies by 
respective MLAs.     NeVA  has  two  
components        (1) e-Assembly and     
(2) e-Constitutency.In the first phase e-
Assembly module of NeVA which 
involves the automation of Law making 
process, the main function of the 
Legislatures is to be covered.  
Thereafter, second phase of NeVA viz. 
e-Constituency module which involves 
management of Constituencies by 
respective Members will be 
implemented.  No extra cost is involved 
in implementation of e-Constituency 
module.   
NeVA suite and DR (Disaster Recovery) 
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under NeGP may be 
utilized and if 
required, the same 
may be 
strengthened/ 
upgraded instead of 
establishing new 
data centres for 
each Constituency 
location. 

site will be created/ hosted at NDC 
(National Data Centre)/ Meghraj and 
mirroring it toLocal Server as a fail proof 
system.  SWAN/ NICNET connectivity 
will be used for each State Legislature.  
Therefore, existing infrastructure would 
be fully utilized. 
 
 

v). The programme is 
slated for 
implementation by 
the Ministry for 3 
years during which 
the implementation 
and maintenance 
would vest with the 
Ministry. It needs to 
clearly mandated 
through the MOU 
with the respective 
States/ Legislatures 
that the upgradation/ 
maintenance of the 
assets created after 
three years has to 
be the responsibility 
of the respective 
State/ UT. 

A tripartite MoU, before rolling out the 
Project, will be signed amongst 
respective State Govt., Legislature and 
MoPA, GOI for proper implementation of 
the project including maintenance/ 
replacement of the assets on handing 
over the Project after three years.  

 

vi). Ministry of 
Parliamentary Affairs 
plans to establish a 
training academy to 
be known as 
“National e-Vidhan 
Academy” for 
orientation of MLAs 
and Officials of State 
Governments. 
However, setting up 
of such academy is 
not part of the 
current proposal.  It 
is suggested that 
need for such an 
academy at the 

Ministry agrees with the views of NITI 
Aayog.  At present sole focus of the 
Ministry is to implement National 
eVidhan Application (NeVA) in all 
Legislatures.  To meet the training and 
capacity building requirement of various 
stakeholders, Ministry, for the time 
being, proposes to use the existing 
infrastructure available with various 
government Institutions. 
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National level may 
be examined by 
involving the State 
governments as 
there are State 
Training Institutes 
(STI) for meeting the 
needs of training and 
capacity building in 
legislative field ec. 

vii). Since the scheme is 
proposed to be 
implemented phase-
wise, an evaluation 
may be conducted 
after the first phase 
and thereafter 
implementation in 
other States may be 
carried out. It may 
be ensured that time 
and cost overruns 
are avoided by 
ensuring that project 
is implemented in 
EPC mode. 

National eVidhan Application (NeVA) 
website as well as mobile (mNeVA) App 
is ready and most of the States have 
already started working on it by key-in 
the past data.  To make the system live, 
they need hardware/ IT infrastructure in 
and around the House. After completion 
of first phase consisting of 4-5 States, 
achievements would be reviewed for 
removal of shortcomings before 
implementation of subsequent phases. 
Engineering, Procurement and 
Construction (EPC) mode is a contract 
where contractor is paid for a work with 
at agreed milestone based payment for 
carrying out an engineering project. EPC 
mode is generally followed in 
construction Industry. 
Implementation of NeVA consists two 
parts. The first part i.e. software is ready 
and the second part i.e. hardware 
consisting of touch screen devices and 
computers with three years warranty to 
be procured by each House locally. 
Therefore, EPC mode of implementation 
may not be of much use in this case. 

 

viii) Since, it is 
mentioned that the 
success of NeVA 
project depends on 
the e-readiness and 
eco-system of State 
Government 
Departments to 
adapt to the new 
Information and 
Communication 

State Government Departments is one 
of the key stakeholders so far as 
implementation of NeVA is concerned. 
Eco-system of Government 
Departments to the large extent 
depends upon the availability of IT 
infrastructure.  Though most of the State 
Governments have empowered their 
Departments with such infrastructure, 
still there may be a few States who lack 
it.   
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Technology, hence it 
is suggested to carry 
out a quick 
assessment on e-
readiness of the 
State Government 
Departments and 
mention the 
bottlenecks that 
might pose as a 
challenge to the 
running of the 
scheme and suggest 
recommendations to 
remove these 
bottlenecks before 
the scheme is 
implemented in the 
States. 

This will be taken care of while preparing 
House-wise DPR alongwith Gap 
Analysis Report.  While preparing DPR, 
each State has to look into such gaps 
and needs to fill it by utilizing their own 
resources while implementing NeVA. 

ix) As indicated in the 
proposal that 
approximately 6096 
trees were saved 
annually as an 
outcome of 
implementation of 
this project in 
Himachal Pradesh. It 
would be worthwhile 
to associate this 
point with 
Sustainable 
Development Goal 
15 which is Life on 
Land. 

The 2030 Agenda for Sustainable 
Development adopted by all United 
Nations Member States in 2015 provides 
a shared blueprint for peace and 
prosperity for people and the Planet, 
now & into the future. At its heart are the 
17 Sustainable Development Goals 
(SDGs) which are an urgent call by all 
Countries. 
SDG 15 “Life on Land” is to “Protect, 
Restore and Promote sustainable use of 
terrestrial ecosystems, sustainably 
manage forests, combat desertification 
and halt & reverse land degradation and 
halt biodiversity loss”. 
Since, implementation of NeVA  is likely 
to save approximately 4-5 Lakhs trees 
annually, it is likely to be a healthy 
contributor to environment.  The 
suggestion of NITI Aayog to associate 
this point with SDG 15 is worth 
appreciation and the Ministry supports it.    

 

x) After first three years 
of handholding by 
the Ministry of 
Parliamentary 
Affairs, the entire 
project will be 

This Ministry agrees with the suggestion 
of NITI Aayog. Infact, these 24 activities 
will be the basis of monitoring and 
evaluation of the program.  
Monitoring and evaluation of the 
program in term of these 24 activities 
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handed over to the 
State Government 
and the Ministry’s 
role will remain 
limited to 
coordination/ 
monitoring, 
maintenance/ 
upgradation of NeVA 
Software and 
training of MLAs/ 
Officers. In this light, 
it is suggested that 
the Ministry might 
want to include a 
periodic monitoring 
and evaluation 
workplan.  The 
workplan might 
include the Output 
Outcome Monitoring 
Framework (OOMF) 
attached as 
Annexure-I.  The 
OOMF is suggestive 
and hence the 
Ministry may include 
all 24 activities 
mentioned therein 
for a comprehensive 
monitoring and 
evaluation of the 
scheme. 

may form the basis of Output Outcome 
Monitoring Framework (OOMF). 

xi) As per the terms and 
conditions, funds are 
to be released in 
four installments.  It 
is suggested by 
Development 
Monitoring and 
Evaluation Office 
(DMEO), NITI Aayog 
that the Ministry 
might want to make 
each installment 
conditional upon 
receiving a utilization 

The Ministry of Parliamentary Affairs 
agrees with the view of NITI Aayog. 
Infact, this has already been provided in 
the guidelines framed for implementation 
of the project. 
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certificate indicating 
the physical and 
financial progress of 
the scheme and one 
evaluation report 
conducted by a third-
party before the 
handing over the 
entire project to the 
State Government.  
This will provide the 
Ministry a periodic 
update on the 
functioning of the 
Scheme from the 
States and a final 
status of the project 
before handing over.  

*** 
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ANNEXURE-XXVI 
 

 
Comments received from Ministry of Electronics & Information Technology and 
status/ reply of the Ministry:  

S.No. Comments Status Para 
No. 

i). A proper institutional 
mechanism is needed 
before commencement 
of project.  The 
institutional mechanism 
may involve formulation 
of State Nodal Agencies 
and a Nodal agency at 
Central Level to look 
after smooth 
implementation of the 
project. 

Provision for Central Project 
Management Unit (CPMU) at 
Central Level and State Project 
Management Unit (SPMU) at State 
Level has been made to look after 
smooth implementation of the 
project. 

 

ii). It is noted that more than 
60% of the project cost 
is allocated towards 
buying of new hardware 
such as Laptop, Tablets, 
Printers etc.  It is 
required to analyze in 
detail the existing 
hardware already 
available at State 
Assemblies.  As few of 
the State Assemblies 
such as Maharashtra, 
Uttar Pradesh, Andhra 
Pradesh, Telangana, 
Madhya Pradesh, 
Kerala, Goa has already 
implemented few 
modules and other 
Assemblies are also 
preparing themselves to 
become paperless, the 
actual requirement of the 
hardware and software 
may be assessed in 
consultation with States. 

The computer hardware at most of 
the State Legislatures is about 3-6 
years old. Therefore by the time e-
Vidhan MMP will be implemented all 
the present hardware will become 
obsolete.  We, therefore, need to 
provide new ICT equipments to all 
the State Legislatures.  However, 
those equipments which will not be 
declared obsolete will continue to be 
put to use. This part will be taken 
care of by the State specific DPR 
supplemented by Gap Analysis 
Report to be prepared by each State 
before sanctioning the project for 
that State. 

 

iii). Proper care may be 
taken for digitization of 

Provision for digitization of legacy 
data is taken care of as estimated 
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legacy data. provision of Rs.18.5 Crore has been 
made for digitization. 

iv). Options for Software 
productization: It is 
suggested that the latest 
product customization 
and productization may 
be considered keeping 
in mind the latest 
technologies available. 

Productization of e-Vidhan already 
planned using latest technology.  

 

v). Reuse of existing 
applications: In 
assemblies where 
software modules such 
as Question Processing 
and Payroll module for 
Members of Legislative 
Assemblies already 
implemented, possibility 
of reusing or integration 
of the existing 
application may be 
considered to reduce the 
efforts, time and cost. 

Reuse/ integration of existing 
Applications with e-Vidhan is 
already planned under the scheme. 
Existing data may be integrated to 
the NeVA through API. 

 

vi). Integration with 
Biometric Attendance 
System: Software may 
be integrated with 
Biometric Attendance 
System. 

Integration with Biometric 
Attendance System will be 
considered, if required. 

 

vii). Integration with MSDG: 
For sending SMS, the 
application may be 
integrated with Mobile 
Seva/ MSDG (Mobile 
Service Delivery 
Gateway) platform 
provided by MeitY. 

Integrated with NIC, MeitY SMS 
gateway. 

 

viii). Following e-Governance 
standards may be used 
in the proposed software 
application: 

 Interoperability 
Standards; 

 PRI Profiler for 
location codes; 

 Aadhaar IDs and 

Use of all the e-Governance 
Standards will be adhered to in e-
Vidhan application. 
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DSCs for 
personnel 
identification; 

 Unicode 
Compliant Fonts; 

 Web Security 
Standards 

ix). Software needs to be 
customized as per local 
need of various States. 
There has to be proper 
plan for Localization of 
the proposed software. 

Localization of the e-Vidhan 
Application is already planned and 
provisions have been made 
accordingly. 

 

x). Proper training content 
and training mechanism 
for elected 
representatives and 
assembly staff may be 
put in place to build the 
capacity. 

To provide training facilities for e-
Vidhan Application to the Members 
of Legislative Assemblies, Officers 
from the State Assemblies and 
Government Departments, the 
existing training infrastructure 
facilities available at each State 
Administrative Training Institutes 
(ATI)/ NIC State Centres would be 
utilized.  However, the cost of 
setting up of specialized devices for 
e-Vidhan training and running of 
courses need to be borne form the 
e-Vidhan MMP fund.  It is also 
proposed to set up National e-
Vidhan Academy (NeVA) for 
meeting training needs at 
appropriate stage. Proposal for 
setting up NeVA is NOT part of this 
PIB Memo. It would be submitted for 
consideration/ appraisal of 
competent authorities separately at 
appropriate stage. 

 

xi) It may be noted that 
MeitY has approved the 
projects titled 
“Computerization of 
Andhra Pradesh 
Legislature” dated 
20.03.2015 with an 
outlay of 
Rs.7,40,55,500/- for 
State of Andhra Pradesh 
and “Computerization of 

This issue has been discussed with 
the Legislatures of the two States.  It 
has been found that the two projects 
titled (1) “Computerization of Andhra 
Pradesh Legislature” and 
(2)“Computerization of Telangana 
Legislature” were for providing 
computers & peripherals to the 
Officers/ Staff of the Secretariats of 
two Legislatures in order to help 
them in handling their day to day 
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Telangana Legislature” 
dated 19.02.2015 with 
an outlay of 
Rs.8,74,97,500/- for 
State of Telangana.  
As these projects have 
already been 
implemented and 
operational, the actual 
requirements of 
hardware & software 
and fund may be 
assessed in consultation 
with Andhra Pradesh 
and Telangana. 

official work. 
On the other hand, NeVA is for in-
House digitization of the 
Legislatures and being a Member- 
centric Digital Application it 
addresses issues of day to day 
functioning of the Houses. 
Moreover, while sanctioning the 
grant to a particular House under 
NeVA project, detailed DPR 
alongwith Gap Analysis and existing 
inventory of that House will form the 
basis of sanctioning the quantum of 
such grant so that duplicity is 
avoided. 

 
*** 
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ANNEXURE-XXVII 
 
 

Status/ clarification in respect of other points/comments raised by Ministry of Finance/ 
FA(Finance) on earlier occasions in the year 2017 & 2018. 

S.No. Points/Comments Status Remarks 

i). Establishing 
“National eVidhan 
Academy” a 
training Academy 
for the capacity 
Building of 
Hon’ble Members 
of all Legislatures 
and officers from 
State 
Government 
dealing on the 
subject. 

As per the policy of the Government 
relating to Mission Mode Projects, training 
and capacity building is integral part of 
any MMP for it to succeed. Ministry of 
Parliamentary Affairs therefore 
accordingly, plans to establish a training 
Academy of International repute for the 
training of Hon’ble Members of all 
Legislative Assemblies & Officers from 
State Governments dealing on the 
subject.  The training academy to be 
known as ‘National e-Vidhan Academy 
(NeVA)’ will be first of its kind in India and 
to be set up simultaneously with the 
rolling out e-Vidhan MMP.  After 
operationalisation of the academy, the 
requirement of manpower to be hired for 
e-training centre at each location would 
be reduced considerably.   
Since, setting up Academy falls in the 
category of new bodies and therefore 
requires the approval of CEE, it is 
therefore NOT part of this PIB Memo. It 
may be submitted for consideration/ 
appraisal of competent authorities 
separately at appropriate stage. 

 

ii) The estimated 
cost includes 
Rs.6.48 Crores as 
implementing 
agency charges.    
Since, NIC/ NICSI 
is the 
implementing 
agency, the 
requirement of 
paying these 
charges should 
not arise. 

NICSI charges for providing its services 
to any Department including Government 
Department/ Ministry.  Provision of 
Rs.6.48 Crores as Implementing Agency 
Charge for implementation of e-Vidhan 
has been made on the basis of 
expenditure incurred by HP Vidhan 
Sabha/ NIC on this account while rolling 
out pilot project in Himachal Pradesh in 
2014. 

 

iii) Consultation with 
stakeholders 

MoPA carried out consultation with ‘Nodal 
Officers’ on 26th April, 2018 through Video 
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including ‘Nodal 
Officers’. 

Conferencing and again in an Orientation 
Workshop on 24-25 September, 2018 in 
New Delhi. Response of all the Nodal 
Officers, Legislatures/ State Govt. 
Departments was positive & encouraging. 
Further States have agreed to implement 
the project on CSS funding pattern of 
60:40. 

iv) Citizen Services 
are non-
negotiable 
component of the 
project. 

Yes. All citizen services will be part of the 
project and will also be part of the 
tripartite MoU to be signed by State 
Legislature, State Government and 
MoPA. 

 

v) Framing of draft 
Project 
Guidelines and 
tripartite MoU. 

Draft Project Guidelines and tripartite 
MoU has been framed and are attached 
at Annexure-XXIX and XXX respectively. 

 

vi) Requirement of 
printers for a 
digital project. 

Requirement of printers has been 
eliminated except few need based due to 
varied IT awareness MFP the requirement 
of which has also been rationalized. 

 

vii) Rationalization of 
technical 
manpower 
requirement for 
the project 

Manpower requirement has been 
rationalized as follows:- 

States with 
strength 

Original 
manpower 
requirement 

Rationalized 
manpower 
requirement 

<100 25 20 

>100 &<200 43 30 

>200 &<300 66 30 

>300 82 30 
 

 

viii) To ensure sharing 
of costs between 
Centre and States 
as per decided 
norms. 

Yes. It would be ensured at the time of 
signing of MoU. 

 

ix) State wise DPRs 
will be prepared 
after signing of 
the MoUs. 
Therefore at this 
stage the cost 
analysis at state 
level is not done 
and the cost 
indicated are 
estimates. It may 
lead to the cost 
escalation. 

Centre share would be restricted to the 
cost estimates indicated in PIB Memo. 
Excess if any would be borne by the 
concerned State. 

 

x) Integration of e-Vidhan application will be utilized by the  
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NeVA with e-
Office of State 
Secretariats/ 
Governments.  A 
complete solution 
may be provided 
as part of the 
application. 

Members of the State Legislatures, 
Secretariats, Governor’s Office and all the 
State Government Departments. All the 
communication between Secretariat and 
Government Departments will be through 
the e-Vidhan application only. e-Vidhan 
citizen interface will be accessible to all 
the citizens. 

xi). Povision for 
publicity to citizen 
e.g. web portal for 
public. 

For publicity to citizen about the e-Vidhan 
MMP and e-Vidhan citizen interface, cost 
will be borne under e-Vidhan MMP.  The 
estimated cost for it would be roughly 
Rs.30 Crore for over a period of 3 years. 

 

xii). Cost benefit 
analysis of the 
pilot project 
(Himachal 
Pradesh) as well 
as expected 
savings in costs, 
during the lifetime 
of the project, 
need to be carried 
out to justify the 
project. 

e-Vidhan was implemented in 2014 in 
Himachal Pradesh Legislative Assembly 
at a total cost of Rs.8.12 Crore.  As per 
the estimates made available by 
Himachal Pradesh Legislative Assembly, 
before implementation of e-Vidhan, their 
annual consumption of papers alone was 
to the tune of Rs.5.08 Crore, which is 
equivalent to 6096 Trees. If the entire 
overhead cost including printing, postage, 
manpower etc. is also included, the 
expenditure for running the Assembly 
was Rs.15 Crore annually. As such the 
project paid more than itself within a short 
span of one year.   If the data provided by 
Himachal Pradesh Legislative Assembly 
is extrapolated for all States/ UTs, an 
amount of Rs.340 Crore approximately, 
against the project cost of Rs.674 Crore 
would be saved annually due to 
implementation of e-Vidhan.  Therefore, 
the project would pay itself with in a short 
span of two years, which makes the e-
Vidhan project economically viable and 
environment friendly. 

 

xiii). Due to short life-
span of the 
hardware devices 
and rapid change 
in technology, 
these costs 
become recurring 
in nature.  Also, 
this is duplication 

Hardware would be procured with a 
warranty of atleast three year.  
Thereafter, as per tripartite MOU to be 
signed between Ministry of Parliamentary 
Affairs and the respective State 
Government& the House, it would 
become the responsibility of the 
respective State Government/ Assembly 
to maintain/ replace the hardware.  
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in purchase of 
these devices, as 
we found many 
States (Such as 
Maharashtra) 
have already 
procured such 
devices for MLCs, 
MLAs and 
officials.  This 
may be assessed 
by inventories 
existing hardware 
and prepare cost 
estimates for only 
the actual gap. 

Further, those States who have recently 
procured devices for paper laying in their 
respective Assemblies will not be given 
new devices.  The details of the existing 
hardware in each State Legislature with 
their procurement details would be part of 
the State wise Detailed Project Report to 
be prepared by the respective State 
Government before implementation of the 
Project in a State. 

xiv). WAN costs have 
been included, 
while many 
States have 
SWAN in the 
Assembly 
premises which 
may be utilized 
for the purpose. 
This need to be 
assessed and the 
cost savings 
could be 
achieved. 

Most of the State Legislatures have 
internet connectivity either through SWAN 
or NICNET. For providing a backup line 
for zero downtime, High Speed Optical 
fiber based internet connectivity through 
another Internet Service Provider (ISP) 
has been proposed in the Scheme. 

 

xv). MS Office suit 
has been 
proposed for 
purchase, while 
cloud based MS 
Office 365 could 
be purchased at 
lower costs on a 
pay-per use 
model. 

The cost of cloud based MS Office 365 
has been worked out. The total cost for 
11934 Licences at the cost of 
Rs.5,987.00 per user per annum for three 
years will be Rs.21.44 Crore, while the 
estimated cost in our PIB note has been 
kept as Rs.17.90 Crore which is very 
conservative estimate keeping in view the 
expected reduction of volume based cost 
in future.  

 

xvi). Existing Training 
Facilities of BPST 
and NIC could be 
used rather than 
setting up a single 
program 
academy.  States 

For providing training facilities for e-
Vidhan application to the Hon’ble 
Members of Legislative Assemblies/ 
Councils and Officers, the existing 
training infrastructure facilities available at 
each State Administrative Training 
Institutes (ATI)/ NIC State Centre can be 
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ATIs and National 
Academies could 
be directed to 
carry out this 
training. 

utilized. However, the cost of setting up 
specialized devices for e-Vidhan training 
and running of courses need to be borne 
from the e-Vidhan MMP fund.  

xvii). Certain 
Legislatures 
would already 
have done 
significant work 
towards this end.  
Providing them 
laptops/ tablets/ 
desktops again 
appears to be 
duplication of 
expenses.  It 
needs to be 
avoided. 

The computer hardware at most of the 
State Legislatures is about 3-6 years old. 
Therefore by the time e-Vidhan MMP will 
be implemented all the present hardware 
will become obsolete.  We, therefore, 
need to provide new ICT equipments to 
all the State Legislatures.  However, 
those equipments which will not be 
declared obsolete will continue to be put 
to use. This part will be taken care of by 
the State specific DPR supplemented by 
Gap Analysis Report to be prepared by 
each State before sanctioning the project 
for a particular House. 

 

xviii). The legacy 
arrangement has 
to be made. 

The present legacy systems/ databases 
will be integrated to the NeVA through 
API or any other suitable mode. 

 

xix) Since, the Project 
is based on the 
savings of paper 
and 
environmental 
sustainability, 
supply of printer 
alone may be 
eliminated 
completely. 

Provision of printers for the project has 
been reconsidered and the proposal has 
been revised keeping in view the need 
based requirement. Provisions for printers 
has been reduced from Rs.24 Cr to Rs.2 
Cr. Provision of minimum requirement of 
Multi-Functional Printers is essential in 
view of the varied level of IT awareness 
amongst the officials in the Departments/ 
Undertakings etc.  

 

xx) Possibilities of 
using Open 
Source Software, 
tools and 
technologies for 
e-Vidhan MMP 
may be explored. 

Possibilities of using Open Source 
Software, tools and technologies for e-
Vidhan MMP has been explored and not 
found suitable due to compatibility issues 
with regard to the legacy data in 
particular. 

 

xxi) IP Phone under 
the Project is not 
desirable as IP 
Phones have 
become obsolete 
as a modern 
means of 
communication. 

There is no provision for IP Phone under 
the Project.  
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xxii) Responsibility, 
methodology for 
maintenance and 
replacement of 
the hardware by 
the States, on 
taking over the 
Project after three 
years, may be 
framed and be 
made part of 
MoU. 

Necessary provision has been made in 
the draft MoU / Guidelines in this regard. 

 

xxiii) A sunset clause 
may be 
incorporated in 
the Memo. 

A sunset clause has been provided in the 
PIB Memo.   

 

xxiv). Consultations 
with all 
Stakeholders 
including State 
Governments, 
Legislatures at 
appropriate level 
for enabling 
consensus on the 
objectives, project 
design, sharing of 
costs, 
implementation 
and maintenance 
of the Project. 

Provision for Central Project Management 
Unit (CPMU) at Central Level and State 
Project Management Unit (SPMU) at 
State Level has been made to look after 
smooth implementation of the project. 
Further, Secretary, MoPA consulted all 
the Nodal Officers on 26 April, 2018 
through Video Conferencing arranged by 
NIC at their Headquarter.  It was 
observed that all the Nodal Officers were 
willing & eager to adopt the NeVA 
solutions for making functioning of 
Legislatures paperless. 
Further, a two days Orientation Workshop 
for the Nodal Officers, Secretaries, 
Assemblies/ Councils, NIC Officers and 
other officials from Secretariat/ State 
Government Departments was held by 
the MoPA on 24-25 September, 2018 in 
New Delhi to assess their readiness and 
willingness for the project.   Workshop 
was attended by more than 170 officers 
from all the States and gave positive 
feedback for implementation of the 
Project. Infact, all have key in the data for 
last one year in NeVA and are ready to 
go for next Session in real-time basis 
which would be possible only after setting 
up of NeVA Kendra and Digital Assembly 
House. Further, one round of Workshops 
for 20 Houses have already been 
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conducted for all their officers under the 
overall supervision of the respective 
presiding officer. Such workshop were 
well attended by senior officers of State 
Government like Chief Secretary, 
Secretary Finance, Parliamentary Affairs 
Secretary etc. and Presiding Officers/ 
Members. 

xxv) Citizen services 
including web-
casting of 
Assembly and 
other Committee 
debates/ 
meetings, online 
publication of all 
Legislative 
documents/ 
reports/ 
schedules and 
other information 
should be non-
negotiable 
components of 
the project. 

These are part of the project and would 
be ensured through Tripartite MOU to be 
signed by Legislature, State Government 
and Ministry of Parliamentary Affairs, 
GOI. A draft MOU is at Annexure-XXX. 

 

xxvi) Clearly defined 
outputs and 
outcomes, 
governance 
mechanism, fund 
sharing pattern, 
technology 
options, 
implementation 
methodology, 
human resources, 
maintenance 
framework, 
training and 
capacity building, 
tripartite MOU 
draft, etc. may be 
incorporated into 
project guidelines 
to be brought 
before PIB. 

All have been provided in this PIB Memo.  
Draft Project guidelines incorporating the 
necessary provisions have been framed 
and is at Annexure-XXIX. 

 

xxvii) Preparation of Action relating to preparation of DPRs with  
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State-wise 
Detailed Project 
Reports (DPRs) 
with Gap Analysis 
to be carried out 
for each 
participating 
State. 

Gap Analysis to be carried out for each 
participating States after the signing of 
Tripartite MoU. MoPA in association with NIC/ 
NICSI has customized the e-Vidhan Software 
of HP Vidhan Sabha as a generic National e-
Vidhan Application (NeVA) and hosted it at 
National Cloud (Meghraj) for using by all 39 
Houses. Infact, all the Houses have key in the 
data for last one year in NeVA and are ready 
to go for live Session in real-time basis which 
would be possible only after setting up of 
NeVA Sewa Kendra and Digital Assembly 
House. 

xxviii) Nature of Human 
Resource to be 
employed for the 
purpose and if it 
would take three 
years to implement 
the project. It is not 
enough to provide 
data entry 
operators as 
technical support 
would be crucial to 
the successful 
implementation of 
the scheme. 

Manpower support from 20 to 30 technical 
persons would be provided for 36 months to 
each House depending upon its strength.  
Technical manpower would be highly skilled 
competent to run the NeVA.  Since, the 
emphasis is on the Capacity Building of 
InHouse staff, requirement of outsourced 
technical manpower has been rationalized 
which is further subject to that the GOI 
funding will be limited to one-third provisions 
kept in the proposal for such hiring as 
remaining two-third expenditure would be 
borne by the respective Legislature.  This 
would be manageable as CPMU would 
ensure Capacity Building of the existing Staff 
of the Legislatures Secretariats. 

 

xxix) Ministry may 
provide the 
software already 
developed to the 
states free of cost 
recommending 
them to make use 
of the same. 

Access to NeVA software hosted on cloud 
has already been provided to each 
Legislature. They have already entered the 
information for last one year. However, for 
making live the paperless functioning, 
automation of the area In and around the 
House is essential.   

 

xxx) Ministry may also 
take active steps to 
ensure that 
digitization of both 
the Houses of 
Parliament is 
completed at an 
early date.  

This Ministry has been allotted two MMPs viz. 
eSansad and eVidhan.  Two Secretariats of 
Parliament have already taken many steps 
for their automation.  However, the Instant 
proposal relates to e-Vidhan for State 
Legislatures. 
e-Sansad which relates to the two Houses of 
Parliament is a separate MMP. 

 

**** 
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ANNEXURE-XXVIII 
 
Comments received form NITI Aayog (2017) and status/ reply of the Ministry. 

S.No. Comments Status Remarks 

i). e-Vidhan is one of 
the 44 MMPs under 
Digital India 
Programme of the 
Government of India. 
The project aims at 
making the State/ 
UTs Legislative 
Assemblies 
paperless. The 
proposal therefore 
needs to be 
supported. 

Ministry of Parliamentary Affairs fully 
supports the views of NITI Aayog. 

 

ii). As part of the 
National e-
Governance Plan, 
State Data Centres 
(SDC) and State 
Wide Area Network 
(SWAN) have been 
established in all the 
States. Efforts 
should be made to 
utilize the 
infrastructure 
already created as 
part of SDC and 
SWAN and if 
required, the same 
may be strengthen/ 
upgraded instead of 
establishing new 
Data Centre for each 
location. 

NeVA suite and DR (Disaster Recovery) 
site will be created/ hosted at NDC 
(National Data Centre)/ Meghraj and 
mirroring it to Local Server as a fail proof 
system.  SWAN/ NICNET connectivity 
will be used for each State Legislature.  
Therefore, existing infrastructure would 
be fully utilized. 
 
 

 

iii). Project cost has not 
factored in the cost 
of maintenance/ 
AMC of the IT 
infrastructure 
proposed to be 
created under the 

All the ICT equipment for e-Vidhan MMP 
implementation will be procured with 
atleast three years warranty.  After three 
years, the AMC including replacement 
cost will be borne by the respective 
State Government.  However, the 
upgradation/ maintenance of NeVA suite 
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project.   as well as its deployment at Cloud and 
capacity building of the users will be that 
of CPMU, MoPA and the expenditure 
will be met from the regular budget of 
the Ministry. Annual expenses on this 
account would be in the range of 
Rs.4.00 Crore. 

iv). In order to ensure 
smooth transfer of 
assets and 
responsibilities to the 
State Government, 
Ministry of 
Parliamentary Affairs 
may enter into MoU 
with each State/ UT 
before rolling out e-
Vidha, 

Ministry of Parliamentary Affairs fully 
supports the views.  A detailed tripartite 
MoU will be signed with each State 
Government and the House before 
rolling out e-Vidhan in that State. 

 

v). As per instructions 
contained in 
O.M.No.1/50/1/2016-
Cab dated 22.1.2016 
from Cabinet 
Secretariat, all 
proposals to be 
considered by 
appraisal bodies 
should clearly 
indicate the 
employment 
generation potential.   

e-Vidhan MMP will provide employment 
opportunities to about 925 technical 
manpower of various categories such as 
Data Entry Operators, Programming 
Staff, Web Administrators, Database 
Administrators, Operation managers, 
Network Support Professionals, Training 
Staff and MTS. 

 

*** 
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National eVidhan Application 
NeVA: for Digital Legislatures 

 

 

PROGRAMME GUIDELINES 
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Part I –PROJECT OBJECTIVES AND GUIDING PRINCIPLES 

 

1. Introduction 

 

1.1 e-Vidhan is a Mission Mode Project (MMP) under the Digital India Programme(DIP) under 

the State category. The Ministry of Parliamentary Affairs, Government of India is the Nodal 

Department for e-Vidhan MMP. e-Vidhan is to be implemented in all the States/UTs Legislative 

locations. 

 

1.2 The “e-Vidhan – A Mission Mode Project for State Legislatures” outlines the potential areas 

of computerization, making the State Legislature Less Paper by electronic laying of all the papers on 

the table of the House, design development and implementation of the standard National eVidhan 

Application (NeVA), e-Connectivity to all the State Government Departments, connectivity to 

National Informatics Centre Network/National Knowledge Network (NICNET/NKN) for NeVA 

deployment. 

 

1.3 The Aims and Objectives of e-Vidhan MMP are electronic flow of information,  laying of 

documents on the Table of the House and Electronic information exchange among all the stakeholders, 

thus to create less paper legislature in the country. This will also provide Data analytics, Information 

processing and analysis of the data of all the State Legislatures. The electronic delivery of services to 

its key stakeholder i.e., the Members of the State Legislatures is the one of the key mission of e-

Vidhan MMP. 

 

1.4 The e-Vidhan MMP envisages leveraging and utilizing the e-infrastructure namely National 

Cloud (Meghraj), State Wide Area Network (SWAN) / National Knowledge Network (NKN), 

Integrated Network Operation Centre (INOC) infrastructure for Network/Wifi management etc. 

 

1.5 The e-Vidhan initiative is in line with the “Go green” initiative of the Government of India. 

This will have long impact on the environment as several thousand tons of papers will be saved, thus 

saving of lakh of trees per annum. 

 

1.6 The proposal includes setting up of a Central Project Monitoring Unit (CPMU) at Ministry of 

Parliamentary Affairs (MPA), New Delhi and State Project Monitoring Unit (SPMU) at each State 

Legislature, computer facilities and infrastructure in the Office of Hon’ble Speaker, Hon’ble Deputy 

Speaker, Secretary and senior officers, setting up of Local Area Network / Wide Area Network 

infrastructure, e-Mail / Internet empowerment / e-facilitation centers for Members, electronic laying of 

papers, creation of the dynamic web site of the State Legislative Assemblies / Legislative Councils, 

computerization of all the branches of the States/UTs Legislatures including Reporter’s Branch, 

Legislative Branch, Editing Branch, Question Branch (Parliament Section), Committee Branches, 

Library reference services, Members Amenities and Service branch.  

 

1.7 The standardized generic NeVA shall be developed which will be bilingual (English & 

Hindi/ State language) and run as multi-tenancy application on National Cloud -Meghraj. The 

application may be customized as per the local requirements of the various States/UTs Legislatures at 

their risk & cost. 
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1.8 In addition, setting up of Video Conferencing Infrastructure, Digital Library for storing the 

past records in digital format shall be encouraged. 

 

1.9 In order to provide assistance to the Members a NeVA Sewa Kendra (e-Facilitation Center) 

will be setup at each location under the Nodal Officer. For Computer training program for Members of 

the States/UTs Legislature and various levels of officials of Legislative Assembly / Council Secretariat 

and other State Government Departments, it is proposed to make NeVA Sewa Kendra (NSK) as e-

Learning Centre at each location.  

 

2. Mission 

  

 The mission of e-Vidhan MMP is to make all the States/UTs Legislatures as less paper 

legislatures, streamlining all the processes for information exchange with the different State 

Government Departments and to publish the contents on the public portal as it happens. It also aims to 

assist the Members of the States/UTs Legislatures to use the latest ICT tools for preparing themselves 

for participation in the legislative debates more effectively.  

 

 

3. Project Objectives 

 

The objectives of the e-Vidhan MMP are to ensure the following: 

 

 The backend computerization of all the branches of the States/UTs Legislature Secretariats in 

order to ensure electronic flow and delivery of information / data to the Members of the 

States/UTs Legislatures and to interact with various State Government Departments. 

 

 Efficient delivery of services with improved service levels by undertaking Business Process 

Reengineering (BPR) of identified services and their processes. 

 

 Capacity building and Orientation Programme for the Members of the State Legislatures, officials 

of the respective States Legislatures Secretariats and other officials of the State Government 

Departments atNeVA Kendra in all the States/UTs Legislature locations. 

 

 Setting up of NeVA Kendra (e-Facilitation Center) in all the States/UTs Legislatures to assist the 

Members. 

 

 Development of generic, multi-tenancy NeVAversion2.0 for hosting on the National Cloud 

(Meghraj). 

 

 Delivery of public services (information dissemination) through the public portals and Dashboard 

to ensure reliability, efficiency, transparency and accountability of all Stakeholders 

Part II – PROJECT SCOPE AND MANNER OF IMPLEMENTATION 
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4. Scope of Project 

 

 The e-Vidhan MMP envisages centralized architecture at the National level with common 

application software for each of the identified services. The application software will be hosted on 

the National Cloud (Meghraj). Integration across States Legislatures would be enabled, through 

adherence to technical specifications and e-Governance standards.  

 

 The key aspects of the project are Business Process Re-engineering (BPR) and creation of 

databases based on e-Governance standards for the purposes of ensuring interoperability. BPR is 

intended to enable process simplification and significant value addition to Members and citizens. 

 

 The NeVA aims to achieve the following goals : 

 

 To develop a generic NeVA. 

 

 To design and develop sharable databases which can be shared by different State Legislatures 

for better, efficient services to the members of the State Legislatures. 

 

 Formation of State Level NeVA Implementation Committee : To recommend the Hardware 

(H/w)/, Software(S/W), Cloud Infrastructure, tools and technologies for the development of 

standard NeVA after studying the facilities available in e-Vidhan applications implemented at 

Himachal Pradesh Vidhan Sabha (HPVS) and other State Legislatures. 

 

 Digital Legislature: Installation of Touch Screen / Tablet devices in the House. 

 

 To provide One Tablet Device to each  Members of State Legislatures (if not already 

provided/provisioned by the State Legislature) 

 

 One year Data Internet connection charges for the Members of State Legislatures may be made 

from the e-Vidhan Funds. 

 

 Business process reengineering for making the process e- enabled. 

 

 Providing ICT Infrastructure in all the branches of State Legislatures. 

 

 To setup robust Network Infrastructure facilities with backup for high speed LAN/WAN 

network, secured WIFI network, and other Network service for the use of Members of State 

Legislatures. 

 

 Standardization of procedure to receive all the information in electronic format from all the 

State Government Departments. 

 

 Setting up of NeVA Kendra (e-Facilitation/e-Learning Centre) in each State Legislatures. 

 

 Setting up of Central Project Monitoring Unit (CPMU) at MPA, New Delhi. 

 

 Setting up of State Project Monitoring Unit (SPMU) at each State Legislature. 
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 To deploy necessary Hardware/access devices in the House(s) of Legislature for electronic 

delivery of Services such as electronic laying of all the reports/ documents and papers on the 

table of the House in e-book format. 

 

 To provide standard electronic platform to all the State’s Ministries/Departments for electronic 

information interchange with the Legislature Secretariats. 

 

 To make all the applications user friendly and device independent in order to increase their 

usage by the various stakeholders. 

 

 To make mobile friendly portals (bilingual) for all the State Legislatures. 

 

 To develop easy to use Mobile Apps in order to access information/data immediately required 

to be accessed by the Members and other stakeholders. 

 

 

a. Areas of Automation under e-Vidhan MMP – 

 

National e-Vidhan Application (NeVA) will automate processes which are relevant for 

paperless functioning of house and digital exchange of information. The following modules will be 

developed and implemented: 

 

1. Digital Legislatures / Business Facilitation 

2. Daily Business Papers (List of Business, Bulletins, Synopsis etc.) 

3. Preparation of Verbatim by Reporters 

4. Submission and processing of Questions and Notices of all types. 

5. Laying of all the papers and reports in electronic form 

6. Computerization of Question Branch, Table Office, Legislative, Editorial and Synopsis 

Branch 

7. Bills Management System 

8. Committees Management System 

9. Assurances Management System 

10. Member’s portal 

11. Members’ Amenities 

12. Web-casting 

 

             The latter /second phase of NeVA will improve upon the functions of the above areas of 

automation and among other things may include following: 

 

1. Digital Archives 

2. Library automation 

3. Procurement & Store 

4. e-Constituency 

5. Any other improvement as per specific need of a House 
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NeVA will continue to concentrate upon digitization of house and facilitating Hon’ble 

Members for easy and device agnostic access of information. Thus, NeVA shall exclude following 

transactional areas as detailed below: 

 

1. Security operations of State Legislatures – No security related hardware, software, services 

can be procured using fund of e-Vidhan MMP. 

2. Funds for e-Vidhan MMP cannot be used for ICT activities of the State Government 

Departments for this fund is to be provided by the respective State Government. 

3. e-Vidhan MMP funds cannot be utilized for providing Internet services to the Members of 

the State Legislatures at their residences. 

4. No Academy/ Physical Infrastructure assets can be created using funds of e-Vidhan MMP. 

5. e-Vidhan MMP shall be hosted at Meghraj Cloud along with DR site. Only mirror sites 

shall be created at State Data Centers/Local Data Centers. 

6. Any other item of expenditure which may be provided from time to time. 

 

 

5. MOU among  Legislature, State/UT Govt.& Government of India 

 

 A Tripartite Agreement will be signed amongst Legislature, State Government and 

Government of India. The Format of MOU has been prescribed as Annexed (Annexure-XXX). 

 

6. Project Implementation 

  

 The success of the NeVA will solely depend upon the amount of efforts put in by the State 

Legislatures and the State Govt. Departments. 

 

 All the State Legislatures would require to prepare Detailed Project Report (DPR) and the 

GAP Analysis Report. (A sample template may be shared by the CPMU). The existing Inventory of 

ICT equipments may be utilized suitably to avoid duplication. 

 

 Funding for the project will be provided by MOPA, Govt. of India in the following manner: 

 

i) For North Eastern and Hilly States funding will be in the ratio of 90:10. 

ii) For Union Territories having Legislatures funding will be 100% by the Centre. 

iii) For all other States funding will be in the ratio of 60:40. 

 

 Notwithstanding anything containing anywhere share of Central Government shall be limited 

to the sanctioned cost as approved by the competent authority and subject to proper utilization of fund 

released under the project.  

 

 Excess expenditure if any, due to time and cost overrun or otherwise shall be borne by State 

Government. In no case permanent staff will be funded from the project. 

 

 On completion of project all Assets and Liabilities shall be deemed to have been transferred to 

Executing Authority. 
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 Under this project, National e-Vidhan Application including Mobile App would be made 

available with necessary customization based on the best practices of Lok Sabha, Rajya Sabha, other 

legislative bodies and the successful experience of Himachal Pradesh. 

 

6.1 For the houses that have some applications: 
 

 Wherever the Houses have some digital application to manage the day-to-day legislative 

activities that is not compatible with NeVA, the respective state governments may make it compatible 

at their risk and cost so that the advantages of NeVA can be fully utilized. This would also enable them 

to preserve their legacy data.  

 

 Any expenditure so incurred after the issue of guidelines may be counted as the State's share. 

Houses would be encouraged to adopt NeVA and seamlessly integrated with their existing system. 

 

 

6.2 NeVA Mobile App: 

 

 NeVA mobile APP will be made available for each House separately on Android and iOS 

platforms. 

 

 

7. Terms and Conditions for Release of Funds (Installments): 

 

1. 1st installment (upto 20% of the sanctioned project cost) will be released only after the approval 

of DPR by the Technical and Financial Evaluation Committees at Central Level subject to token 

budgetary provision/ undertaking of State’s share. 

 

2. 2nd installment (upto 40%) will be released after Receipt of Utilization Certificate of 1st 

installment amount indicating the physical and financial progress of the scheme alongwith 

expenditure of matching contribution of State Government. 

 

3. 3rd installment (upto 20%) will be released after the receipt of utilization certificate of 2nd 

installment amount indicating the physical and financial progress of the scheme alongwith 

expenditure of matching contribution of State Government.  

 

4. Fourth and Final installment will be released on Project Completion Certificate and Financial 

Audit by competent authority. 

OR 

5. In case of States who are at advance stage of implementation of the project, one or more 

instalments specified above will be released simultaneously.  

OR 

6.    The States, who bear their own expenses for want of central grant for rolling out the project, the 

requisite amount restricted to central share will be reimbursed in one instalment.  
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8. Scrutiny of DPR, Project Formulation and SPMU cum NeVA Implementation 

Committee at State Level : 

 

8.1 Roles and Function: 

 

Each House will prepare a Detailed Project Report (DPR) alongwith Gap Analysis of Information 

Technology Assets and manpower requirement. DPR so prepared shall not be directly submitted to 

MoPA except in the manner so prescribed. 

DPR shall be scrutinized by IT Department / State Government in all respects including with reference 

to State share, support for manpower, operation and maintenance and redundancy management etc. 

Approval of DPR along with the project formulation and implementation of the Project would be 

undertaken by State level SPMU cum NeVA Implementation Committee with recommendation for 

funding by MoPA, GOI. 

 

8.2 Composition: 

The composition of the State Level SPMU cum NeVA Implementation Committee will be as follows: 

 

1. Secretary (State Legislature)    - Chairman  

2. Secretary(IT)      - Member 

3. Secretary (Finance Deptt.)    - Member 

4. Secretary (Budget-line Nodal Deptt for State Legislature) - Member 

      or his nominee not below the rank of JS 

5. State Informatics Officer, NIC    - Member 

6. Representative of NICSI at State    - Member 

7. Secretary Parliamentary Affairs Deptt.   - Member 

8. Joint Secretary/ Director/DS (State Legislature)  -  Member Secretary 

9. Any other person nominated by Chairman            -           Special Invitee   

 

 

State Level SPMU cum NeVA Implementation Committee will review the financial and technical 

progress of the project from time to time and shall be responsible for following: 

 

 Approval on the changes required in the State Legislature’s Business Processes (BPR). 

 Amendments, if any required in Act(s), Rules, and Regulations for implementation of NeVA in 

State Legislature. 

 Maintenance and Replacement of ICT equipments on taking over the Project after completion. 

 Laying down the respective duties and obligations of each entity including that of State 

Legislature Secretariats and other State Government Departments in respect of each service to 

be made available electronically. 

 Approval on issuance of necessary government orders and notifications for enabling     e-

Vidhan MMP services. 

 Recommendation on release of funds. 

 Monthly review of the technical and financial progress of the project. 

 Address any inter-departmental issues if required. 

 Overall guidance and directions for speedy implementation of the e-Vidhan MMP in the State 

Legislature. 
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 Awareness / Media plan (Tag Line, Radio Jingle) / Audio & Video, TV Spots – English, 

Hindi and Regional Language 

 Any other work assigned by competent authority. 

 

9. Approval of DPR at Central Level : 

 

9.1 After receipt of DPR duly recommended by the state government following procedure will be 

adopted for technical scrutiny and financial appraisal.  

 

9.2 Technical scrutiny of the DPR shall be done by National Informatics Centre (NIC) in all 

respect including the technical specification of various gadgets and equipments, their adequacy, 

redundancy etc. and report will be submitted to MoPA along with the recommendation(s). 

 

9.3 Financial appraisal of the proposals will be done by Financial Advisor of MoPA with 

reference to matching provisions, procurement methods with reference to NeVA guidelines.  

 

9.4 The Memorandum for approval of DPR of each House will be placed before Empowered 

Committee of NeVA for sanction along with the report of technical scrutiny and financial appraisal. 

 

 

9.5 The composition of the NeVA Project Approval Committee will be as follows: 

 

1. Secretary (MOPA)    -  Chairman 

2. Secretary MeitY or his nominee  - Member 

3. Financial Advisor    - Member  

4. DG/DDG, NIC    - Member 

5. MD, NICSI     - Member 

6. Secretary of concerned Legislature  - Member 

7. Secretary of concerned State/UT   - Member 

8. Joint Secretary, MPA & Mission Leader - Member Secretary 

9. Any other person nominated by Chair - Special Invitee 

10. Release of Funds to the State Government 

 

10.1 MOPA, Govt. of India shall release the funds to the Secretary (Budget-line Nodal Department 

for State Legislature) of the respective state for NeVA implementation. Nodal Department shall 

transfer the fund to the Executing Authority, NeVA along with matching share.  

 

10.2 The State government may release advance money for early implementation of the project 

which can be reimbursed as per sanction of MoPA, Government of India. 

11. Manpower deployment 

Manpower deployment and other infrastructure required at each State Legislature under the State 

share: 
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11.1 Each State Legislature could hire upto 20 or 30 manpower as the case may be to work on 

NeVA implementation as per details in Annexure. Manpower can be hired from GeM or NICSI or in 

any other authorized manner as per the extent Rules. 

11.2 Some or all the manpower so deployed could also be from the existing strength of the State 

Legislature (including non-technical Manpower). The upper ceiling of salary of the manpower so 

deployed from the existing strength is Rs.8 lakh per annum per manpower. The Salary of the identified 

deployed manpower will also be adjusted towards the State share (for a period of 36 months). 

12. Executing Authority 

 

12.1 The Secretary (State Legislature) will be the Executing Authority for NeVA in respective 

State Legislature. 

 

12.2 The Executing Authority will be responsible for preparation of DPR including GAP analysis 

and submission of the same to MoPA after obtaining approval/recommendation of state level SPMU 

cum NeVA Implementation Committee. 

 

12.3 The Executing Authority will be responsible for submitting claims for financial releases 

along with utilization certificates and receipt and use of matching state share. 

 

12.4 The Executing Authority will be responsible for setting up of a NeVA Sewa Kendra and 

deployment of manpower etc.  

 

12.5 The Executing Authority shall be responsible for procurement of Hardware, various gadgets 

and equipment following the prescribed procurement procedure as per applicable rules, including 

inventory management and record keeping. 

 

12.6 The Executing Authority shall be responsible for sharing of information including pace and 

progress of implementation to MoPA and State government periodically. 

 

12.7 The Executing Authority shall submit monthly/quarterly/annual report of physical and 

financial progress of NeVA as may be prescribed by state government/ MoPA. 

 

12.8 The Executing Authority shall be responsible for all other works/ tasks as may be necessary 

for smooth and timely implementation of the project. 

Part III–INSTITUIONAL MECHANISM - PROJECT MANAGEMENT & 

MONITORING 

13. Program Management Units (PMUs) 

 

13.1  Project Management Units (PMUs) are to be set up at the Central Level and each State  

  Legislature Levels to enable implementation of the project in a time bound manner. 
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13.2  The Central Project Management Unit (CPMU) would be responsible for preparing the  

guidelines, processes and templates for the national rollout. It will also monitor  

   implementation of the e-Vidhan MMP, execution of which will be carried out by the  

   NIC/NICSI along with each State Legislature. 

13.3 The State Level SPMU cum NeVA Implementation Committee, the composition of which 

indicated in para 8.2 will oversee the implementation in respective State Legislature. It will also 

coordinate with the State Government Departments for the implementation of e-Vidhan  MMPs. 

13.4  State Level Implementation Committee will also be responsible for smooth operations & 

  maintenance during post implementation as well. 

13.5  The composition of the Central Project Management Unit (CPMU) of NeVA will be as  

follows: 

 

1. Joint Secretary, Ministry of Parliamentary Affairs – Mission Leader 

2. Financial Advisor or his representative - Member 

3. DG NIC or her Representative   - Member 

4. Joint Secretary (e-Governance), MeitY, GoI - Member 

5. MD NICSI or his representative  - Member 

6. Project Leader, NeVA, NIC    - Member 

7. Project Director, NeVA, NIC    - Member 

8. Any other person nominated by Chair  - Special Invitee 

 

13.6   The CPMU of NeVA will review the financial and technical progress of the project from   

time to time and shall be responsible for following : 

 

 To assess the progress of work on the project and to advice the project execution team on new 

directions / approach and ensure its smoother progress and link-up with the work going on 

elsewhere in any other State legislature in the country for full utilization of the capabilities 

available. 

 

 To examine specific request from State Legislature regarding changes in sanctions and to 

make recommendations thereon for consideration by the Empowered Committee. 

 

 To ensure advance action regarding completion of the project, establishment of facilities, its 

utilization and transfer of know how etc. for successful replication. 

 

 Review the deliverables of the agencies involved and amends the deliverables of required 

keeping in view the project objective. 

 

 For the wider publicity of the e-Vidhan MMP and its benefits, the CPMU would make plan 

for electronic and print media. 

 

 Awareness / Media plan (Tag Line, Radio Jingle) / Audio & Video, TV Spots – English, 

Hindi and Regional Language 

 

 Any other work assigned by the competent authority viz. Secretary, MoPA. 
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13.7 HIGHLEVEL/ APEX Committee for e-Governance & General Purpose: 

 

 A High Level /Apex Committee may be constituted comprising of Hon’ble Members of State 

Legislatures under the Chairmanship of Hon’ble Speaker/Chairman for monitoring the NeVA project 

and other e-Governance issues in the State. 

 

The composition of the House Committee of NeVA will be as follows: 

 

1. Hon’ble Speaker/Dy. Speaker Chairman/Dy. Chairman - Chairman 

2. Member State Legislature – 1  - Member 

3. Member State Legislature – 2  - Member 

4. Member State Legislature – 3  - Member 

5. Member State Legislature – 4  - Member 

6. Member State Legislature – 5  - Member 

7. Member State Legislature – 6  - Member 

8. Member State Legislature – 7  - Member 

9. Secretary in Charge (e-Governance/IT) - Member 

10. Secretary, State Legislature   - Member Secretary 

 The role and responsibilities of Committee are following: 

 

 To review the progress of implementation of NeVA in the State Legislature. 

 To recommend the changes in Rules and Procedure, if any required for implementation 

of NeVA in State Legislature. 

 To discuss and suggest overcoming the issues being faced by various State 

Government Departments in transferring electronic documents using NeVA. 

 To make Framework for Capacity Building/Training on NeVAfor Members of State 

Legislatures, Officials of State Legislatures and State Government Departments. 

 Awareness generation and Media plan  

 

 

13.8  National Level Workshops/Seminars &Training for Capacity 

Building 

 

13.8.1    Regional Workshops: 

 

 Regional workshops with Concerned State Legislature Secretary will be arranged for the 

Members of State Legislatures of that Region. Following Workshops would be conducted: 

 

1. Northern Region(Jammu & Kashmir, Himachal Pradesh, Punjab, Haryana, Delhi, Madhya 

Pradesh, Chhattisgarh, Uttar Pradesh, Uttarakhand) – Workshop would be conducted at 

Chandigarh/Delhi or any other suitable place. 

 

2. Eastern Region (West Bengal, Bihar, Odissa, Jharkhand – Workshop would be conducted at 

Kolkata/Bhubaneswar or any other suitable place. 
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3. Western Region (Maharashtra, Gujarat, Rajasthan, Goa) – Workshop would be conducted at 

Mumbai or any other suitable place. 

 

4. Southern Region (Andhra Pradesh, Telangana, Tamilnadu, Karnataka, Kerala, Puducherry) – 

Workshop would be conducted at Hyderabad/Bengaluru or any other suitable place. 

 

5. North Eastern Region (Assam, Arunachal Pradesh, Manipur, Meghalaya, Mizoram, Nagaland, 

Sikkim, Tripura) – Workshop would be conducted at Guwahati/Shillong or any other suitable 

place. 

OR 

6. Alternatively workshops could also be arranged for one or two Legislatures at their own places 

also. 

 

13.8 .2Capacity Building / Training: 

 

 Capacity building initiatives would help to improve the competencies of the Members of 

the States/UTs Legislatures, officials of the Legislature Secretariat and State Government Departments 

that would participate in the implementation of the NeVA project.  

 

 The following tasks will be carried out in order to achieve the objective of training and 

capacity building by CPMU in consultation with respective SPMU: 

 

 Assess the capacities in terms of number of people required at each level, skill sets 

required for each role; 

 

 Assess the gap in capacity building infrastructure and skills; 

 

 Develop well planned, sustainable and integrated strategies for capacity building;  

 

 Assess the training needs for each level of users;  

 Define the training plan in terms of curriculum (outlines), duration, entry and exit criteria 

for each phase of training, training models for each component of training (instructor 

based, Computer Based Training (CBT), user manuals etc.); 

 

 Define performance measures for each role and framework for monitoring;  

 

 Design the Change Management Strategy; 

 

 Design the Communication and Awareness Strategy. 

 

13.9  Setting up of NeVA Sewa Kendra(e-Learning/Facilitation Centers): 

  In order to provide orientation to all the Members of the State Legislature, officials of the 

State Legislature Secretariat and Officials of State Government Departments a NeVA Sewa Kendra (e-

Learning/Facilitation Centre) will be setup in each state Legislature. Regular training programme on 

various modules of NeVA would be conducted.   
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13.10  Audio Visual tools and training material 

 

The state of the art NeVA Sewa Kendra (e-Learning/Facilitation Centre) will have all modern 

computer based teaching aids as well as Video-conferencing facility for remote learning. Audio Video 

training modules would be developed for training on e-Vidhan MMP. Training material will be 

developed by CPMU in English, Hindi as well as in Regional Languages.   

 

13.11 Setting up - Mock Assembly at CPMU 

 

It is proposed to setup a Mock State e-Legislature using the existing infrastructure in order to arrange 

trainings courses on NeVA for the Members/Officials of all the State Legislatures, State Government 

Departments and to showcase the NeVA to the International Delegates visiting India. CPMU shall 

arrange and organize Training Courses at State Legislature Location also. 

 

 

13.12 Procedure for procurement of Hardware, Software and Services for e–Vidhan 

  The Secretary of the State Legislatures shall be the Executing Authority. MOPA shall release 

the fund to the Nodal Department of the State Government and the Nodal Department shall release the 

fund to the Executing Authority alongwith State’s share.  

 

 For smooth implementation, State Government may release funds, including its share, in advance to 

expedite the project and may claim the reimbursement.  

 

 After the project has been approved and Financial/Technical sanction has been accorded, the 

Executing Agency would invite open Tenders. The well-established procedure of Tendering through 

competitive bidding would be followed for all the procurements in conformity to the procedures as 

laid down under General Financial Rules (GFR), 2017 and Departmental instructions issued from time 

to time.  

 

All Tender notices are required to be given wide publicity through print and electronic media. 

All those items, which are available on GeM platform may be procured through it. 

 

In case, there is a change in the scope of work or quantities, prior approval of the State / Central level 

committees shall be obtained. 

 

However, State Government/State Legislatures may follow their established rules and procedures for 

procurement. 

 

13.13 AUDIT 

The NeVA Project is subject to Audit by competent authority of State / Central Government. 

13.14 SUNSET CLAUSE 

The NeVA will be supported for a period of 36 months after the date of Trial Run. All efforts be made 

to complete the Project in the defined Time Line. After a period of 3 years, NeVA will owned up by 

the State Legislatures. Government of India shall only bear the cost of the CPMU and Cloud Hosting 

Services of NIC. 



Ministry of Parliamentary Affairs | PIB Memorandum for Appraisal of NeVA MMP 121 

 

 

13.15 REMOVAL OF DIFFICULTY 

 

It shall be responsibilities of MOPA to resolve any dispute arising out of implementation of NeVA 

including guidelines and instructions issued from time to time and decision of Secretary, MoPA shall 

be final and binding on parties. 

Part IV–ROLE OF NIC/NICSI FOR E-VIDHAN MMP 

14. Role of NIC for e-Vidhan MMP 

 

NIC will be the Technology Partner for the e-Vidhan MMP. Technical support will be provided by 

NIC to the e-Vidhan MMP, as it has required expertise in  the  field & has successfully  implemented 

e-Vidhan project in Himachal Pradesh Vidhan Sabha.  

 

1. Development of National eVidhan Application (NeVA) 

 

NIC will be responsible for development of NeVA, based on the HP e-Vidhan Project. 

For this purpose NIC shall form a NeVA Project team. 

 

2. NeVA Implementation and Support Services at State Level 

 

At each State Level a NeVA Implementation and Support Services Committee may be 

formed under the Chairmanship of State Informatics Officer (SIO) to provide all technical 

support and services required to the State Legislature and other State Government Departments. 

One officer of NIC State Centre will be designated as NeVA Co-coordinator to coordinate all 

the activities of NeVA Implementation. 

 

3. NeVA Cloud Hosting and DR Site 

 

NeVA for all states will be hosted at National Cloud (Meghraj) and NIC will be responsible for 

the hosting services. Also Live DR Site will be maintained at any other NIC Data Centre 

Location. Funding for Hardware, Software, Manpower and Cloud hosting services shall by 

provided by MOPA under the e-Vidhan MMP. 

 

4. NeVA Hosting at State Level 

 

Support for NeVA Hosting at NIC Data Centre at State/ State Data Centre/ Local Data Centre 

shall be provided by the respective State NIC Centre. Such local hosting shall be mirror of 

National Cloud hosting to make it a full proof system. 

 

5. High Speed NICNET Connectivity 

 

NIC shall Provide High Speed NICNET Connectivity for the smooth and un-interrupted NeVA 

operation to all the State Legislatures Locations in the Country. Funds for High speed NICNET 

connectivity shall be provided under the e-Vidhan MMP fund. 



Ministry of Parliamentary Affairs | PIB Memorandum for Appraisal of NeVA MMP 122 

 

 

6. Web Casting Services 

 

NIC shall setup Web casting Infrastructure at all the State Legislature Locations and shall 

ensure un-interrupted Webcast from all the State Legislature Locations. Content Delivery 

Network (CDN) may be used for Webcasting of the House proceedings. All the required funds 

for webcasting infrastructure and services shall be provided under the e-Vidhan MMP fund. 

 

7. IPR of NeVA 

 

MoPA shall have exclusive non-tradable Intellectual Property Right (IPR) of NeVA in 

perpetuity through NIC. 

 

15. Role of NICSI for e-Vidhan MMP 

 

1. The NICSI will be the implementing agency for development of NeVA as they have 

successfully implemented e-Vidhan project at Himachal PradeshVidhan Sabha.  

 

2. NICSI will procure various items including manpower required for NeVA Implementation in 

the interested State Legislatures through tender process and empanel the vendors for the same. 

 

3. The NICSI will nominate one exclusive officer (DGM or above) at New Delhi as a NICSI 

Coordinator for successful implementation of NeVA.  

 

4. All NIC State Coordinators will submit the bills if any to the respective Executing Authority 

after due verification. 
 

16 Funding for Procurement and Services through NIC/NICSI 

 

For all the procurement of Hardware, Software, Services, etc. through NIC/NICSI, if adopted, 

funds will be provided from e-Vidhan MMP by Ministry of Parliamentary Affairs, Government of 

India directly. 
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NeVA at a Glance: 

1. Software 

 

a. NeVA as a Core Application will be developed by CPMU by getting staff from NICSI  

b. CPMU for development of Core Application, e-Learning Materials, Procurement of 

necessary AS/OS/O&M. 

c. Capacity Building of Nodal Officers. 

 

2. Hardware 

 

a. Hardware for Cloud Hosting including AS/OS and Computers for CPMU to be 

procured by CPMU. 

b. Hardware for State Legislatures including AS/OS/O&M by State Executing Authority 

c. Touch enabled Devices for Members and other Stakeholders with necessary AS/OS. 

d. Establishment of NeVA Sewa Kendra (e-Facilitation/Learning Centre). 

e. Establishment of SPMU by State Government/Nodal Department of the State 

Government. 

f. Webcasting infrastructure at the State Legislature 

g. VC facility at the State Legislature / SPMU 

h. VC facility at Raj Bhawan(if required) 

i. VC facility at CPMU 

 

3. Capacity Building 

 

a. Capacity Building of staff deployed by Legislatures for NeVA including e-Facilitation 

Centre by CPMU. 

b. Appreciation Programmes for Members of Legislatures by CPMU. 

c. Capacity Building of Nodal Officers by CPMU. 

d. Exposure Visit and KMS/Digital Library by CPMU/SPMU. 

 

4. Funding 

 

a. MOPA subject to approval of the project, on the pattern of Centrally Sponsored Scheme 

with State’s share. 

b. Guidelines procedures etc.  

 

5. Information Education & Communication (IEC) 

a. Associate NFDC/RS TV and LS TV for development of information, education and 

communication(IEC) material (Content and Propagation) 

b. Workshops/Seminars/Exposure Visits. 

c. Media  

 

6. Manpower 

 

 For CPMU – through NICSI/ GeM and for SPMU State government may 

adopt their own established procedures. 
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Annexure to Para-11.1 

 

 

 

 

 

 

 

 

S. No. Manpower Category Numbers Rate per 

month+GST

Cost per Month Cost per Year Cost for 3 Years

(1) (2) (3) (4) (5) (6) (7)

1 Web Administrator 1 50000 59,000 7,08,000 2124000

2 Data Base Administrator 1 50000 59,000 7,08,000 2124000

3 Senior Technical Support Professional 3 45000 1,59,300 19,11,600 5734800

4 Operation Manager 1 45000 53,100 6,37,200 1911600

5 Operation Assistant 5 30000 1,77,000 21,24,000 6372000

6 Network Operation Professional 2 25000 59,000 7,08,000 2124000

7 Technical Trainers 2 50000 1,18,000 14,16,000 4248000

8 Technical Support Professionals 5 30000 1,77,000 21,24,000 6372000

 Total 20 325000 861400 1,03,36,800 31010400

Approx 3.10 Crore

S. No. Manpower Category Numbers Rate per 

month+GST

Cost per Month Cost per Year Cost for 3 Years

(1) (2) (3) (4) (5) (6) (7)

1 Web Administrator 1 50000 59,000 7,08,000 2124000

2 Data Base Administrator 1 50000 59,000 7,08,000 2124000

3 Senior Technical Support Professional 6 45000 3,18,600 38,23,200 11469600

4 Operation Manager 1 45000 53,100 6,37,200 1911600

5 Operation Assistant 5 30000 1,77,000 21,24,000 6372000

6 Network Operation Professional 5 25000 1,47,500 17,70,000 5310000

7 Technical Trainers 3 50000 1,77,000 21,24,000 6372000

8 Technical Support Professionals 8 30000 2,83,200 33,98,400 10195200

 Total 30 325000 1274400 1,52,92,800 45878400

Approx 4.59 Crore

NeVA MMP Manpower Details having membership < =100 (For 22 State Legislatures)

NeVA MMP Manpower Details having membership > 100 (For 15 State Legislatures)
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Annexure-XXX    
 

TRIPARTITEMEMORANDUMOFUNDERSTANDING  

AMONGST 

MinistryofParliamentary Affairs,GovernmentofIndia 

AND  
Governmentof {STATE NAME} 

AND 
{State Legislature Name} 

 
 

For implementation of National e-Vidhan Application-NeVA (e-Vidhan MMP) to 
achieve paperless State Legislatures and electronic information services delivery to 

Legislators and other stakeholders. 
 
 
 
This TRIPARTITE MEMORANDUM OF UNDERSTANDING (hereinafter referred to as 
the “Tripartite MOU”) is made this on {Date        } 

 
 

BY 
ANDAMONGST 

 
 
Ministry of Parliamentary Affairs, Government of India, having its Office at Parliament 
House, New Delhi-110001 which expression shall unless it be repugnant to the subject or 
context thereof, include its successors and assignees, of the FIRST PARTY; 

 
 

 AND 
 
 
Government of {STATE NAME} which expression shall unless it be repugnant to the 
subject or context thereof, include its successors and assignees, of the SECOND PARTY 

 
 

AND 
 
 
{State Legislatures Name} (hereinafter referred to as “{State Legislature Acronym}” 
which expression shall unless it be repugnant to the subject or context thereof includes it 
successors and assignees, of the THIRD PARTY. 

 
 
The Government of India, the Government of {States Name}, and the {State 
Legislature Name} are hereinafter also referred to collectively as the “Parties” and 
individually as the “Party”.  



Ministry of Parliamentary Affairs | PIB Memorandum for Appraisal of NeVA MMP 126 

 

 
Definitions: 

 
 

“Effective Date” means the date of signing of the MOU. 
 
 
Preamble: 

 
The mission of e-Vidhan MMP (National e-Vidhan Application-NeVA) is to make all 
the States/UTs Legislatures paperless/ digitalized legislatures, streamlining all the 
processes for information exchange with the different State Government 
Departments and to publish the contents on the public portal as and when it 
happens. It also aims to assist the Members of the States/UTs Legislatures to use 
the latest ICT tools for preparing themselves for participation in the legislative 
debates more effectively. 

 
The Ministry of Parliamentary Affairs,  Government of India, Government of 
{ States Name} and the { State Legislature Name} have entered in to a tripartite MOU 
in order to digitize and make the functioning of all the State Legislatures  
paperless. 

 
 
 
NOWITISHERE BY AGREED BY AND AMONG THE PARTIES HERETO as follows: 

 
 
1. Whereas the NeVA Project shall be executed strictly as per the Guidelines for the 

Project issued by MoPA including modifications, if any, from time to time and parties to 
the MOU shall be liable to fulfill responsibilities and obligations assigned to them under 
extant guidelines.  
 

2. Whereas the funding for the project will be provided by MOPA, Govt. of India in the 
following manner : 

 
iv) For North Eastern and Hilly States funding will be in the ratio of 90:10. 
v) For Union Territories having Legislatures funding will be 100% by the Centre. 
vi)  For all other States funding will be in the ratio of 60:40. 

 
Notwithstanding anything containing anywhere, share of Central Government shall 

be limited to the sanctioned cost as approved by the competent authority and subject to 
proper utilization of funds released under the project.  

 
3. Whereas the Terms and Conditions for Release of Funds (Installments) would be in the 

following manner: 

 

(i) 1st installment (upto20% of the sanctioned project cost) will be released only after 
the approval of DPR by the Technical and Financial Evaluation Committees at 
Central Level subject to token budgetary provision/ undertaking of State’s share. 
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(ii) 2nd installment (upto40%) will be released after Receipt of Utilization Certificate of 
1st installment alongwith expenditure of matching contribution of State Government. 

 
(iii) 3rd installment (upto20%) will be released after the receipt of utilization certificate of 

2nd installment alongwith expenditure of matching contribution of State 
Government.  
 

(iv) Fourth and Final installment will be released on Project Completion Certificate and 

Financial Audit by competent authority. 

OR 

(v) In case of States who are at advance stage of implementation of the project, one 
or more instalments specified above will be released simultaneously.  

OR 

 

(vi) The States, who bear their own expenses for want of central grant for rolling out 

the project, the requisite amount restricted to central share will be reimbursed in 

one instalment.  

 

4. Whereas the state of the art NeVA Kendra (e-Learning/Facilitation Centre) will be 

established in each State Legislature to provide orientation/training on various modules 

of NeVA to all the Members of the State Legislatures, officials of the State Legislature 

Secretariat and Officials of State Government Departments.  The Kendra will have all 

modern computer based teaching aids as well as Video-conferencing facility for remote 

learning. Audio Video training modules would be developed by MoPA for training on e-

Vidhan MMP.  Training material will be developed in English, Hindi as well as in 

Regional Languages. 

 

5. Whereas Hardware/other assets shall be purchased/procured as per specifications and 

estimation provided following extant rules and procedure for procurement with three 

years warranty.  However the assets including Hardware with higher specifications can 

be procured and additional expenditure, if any, can be adjusted against State 

share/contribution.  

 

6. Whereas the deployment of Manpower at each State Legislature and cost of desktop 

PCs, software and internet connectivity for each Manpower will be as per the Para 11 

as given in the Project Guidelines. 

 
7. Whereas the Liabilities and obligations of the Parties would be in the following manner: 

 

(i) The NeVA will be supported by MoPA, GOI for a period of 36 months after the 
date of Successful Trial Run. All efforts will be made to complete the Project in 
the defined Time Line.  However, GOI share for manpower support would be 
limited to one-third of the provisions made therefor and remaining two-third to 
be borne by the States. 
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(ii) After a period of 3 years on completion of project, all Assets and Liabilities shall 

be deemed to have been transferred to Executing Authority. Thereafter, NeVA 
will be owned by the Legislature for all purposes including the maintenance and 
upgration of ICT equipments.  
 

(iii) Government of India shall only bear the cost of the CPMU, Cloud Hosting 
Services of NIC and training of users after completion and handing over the 
Project to the State Legislature. 

 

(iv) Excess expenditure if any, due to time and cost overrun or otherwise shall be 
borne by the State Government. In no case permanent staff will be funded for 
the project except person power deployed for the project.  
 

(v) Whereas amendments, if any required in Acts, Rules and regulations for 
implementation of NeVA (e-Vidhan MMP) in Legislature, will be carried out by 
the State Governments/ Legislature. 

 

(vi) Whereas the Second/third party shall keep the first party informed of the 
progress made on monthly/quarterly basis or as may be desired by MoPA. 

 

(vii) Whereas the FIRST PARTY neither will be responsible nor liable for any claims 
or liabilities of any nature whatsoever, including those arising from employment 
of contractual manpower employed by Third Party of any status and nature, if 
any to be arised, or arising out of or in the course of employment of any 
employee.   

 

(viii) Whereas the Second/third party agree that first party shall not be liable for any 
disputes legal or otherwise that may arise out of any action on the part of the 
second /third party. The loss, if any, to be incurred in such activities to be borne 
by the second/third party. 

 

(ix) Whereas the Second and third party shall ensure that assets acquired out of the 
grants for the project are suitably maintained and insured as per extant rules if 
any and provision of redundancy should be made at the end of Executing 
Authority. 

 

(x) SECOND/Third PARTY shall further indemnify the FIRST PARTY against any 
damage, caused, expenses and/ or claim occasioned by any infringement of 
Patents or Intellectual Patents or Intellectual Property Rights, arising out of any 
acts or omissions by or on behalf of SECOND PARTY/ third party. 

 

(xi) It is agreed that the First Party reserves the rights to cancel the project at any 
time without assigning any reason whatsoever. It is also agreed that the First 
Party would not incur any liability whatsoever if the project is terminated before 
completion for the reasons beyond control of the first party. 
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8. Dispute Resolution Mechanism 

 

 In case of any dispute, the decision of Secretary, Ministry of Parliamentary 
Affairs, Government of India shall be final.  

 

IN WITNESS WHEREOF, the representatives of the Parties to this Memorandum of 
Understanding being duly authorized have signed this Memorandum of Understanding 
on {DATE}.  

 

 

 

Signed for and on behalf of 
Ministry of Parliamentary 
Affairs, Government of 
India 

Signed for and on behalf of 
State Government {State 
Name} 

Signed for and on behalf of 
State Legislature {State 
Legislature Name} 

 

 

 

 

  

Name & Designation  

 

 

 

(With Stamp) 

 

 

 Dated:  

 

Name & Designation  

 

 

 

(With Stamp) 

 

 

 Dated:  

 

Name & Designation  

 

 

 

(With Stamp) 

 

 

 Dated:  

 

 

 

WITNESSES   

1._______________  
Name  
Designation 
Address 

1._______________  
Name  
Designation 
Address 

2._________________ 
Name  
Designation 
Address 

2._________________ 
Name  
Designation 
Address 

 


