


No. F. 1./16/2021-NeVA
Government of India
Ministry of Parliamentary Affairs

94,ParliamentHouse,
New Delhi,
Dated: 27th February, 2023

Subject: Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Wednesday, 15th Feb, 2023 at 04:00 P.M. with Sikkim Legislative Assembly- reg.

A copy of the Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Wednesday, 15th Feb, 2023 at 04:00 P.M. with Sikkim Legislative Assembly to review the progress/status of National e-Vidhan Application (NeVA) in Assembly is forwarded herewith for information/ necessary action.

This issues with the approval of Secretary, Ministry of Parliamentary Affairs.


(Mukesh Kumar)

Under Secretary to the Government of India
Tele#23034899

To

Secretary, Sikkim Legislative Assembly.

Copy to:

1. Secretary, Ministry of Parliamentary Affairs, Govt. of India.
2. Secretary, Sikkim Assembly.
3. Secretary, IT, Sikkim.
4. Secretary, Law & Parliamentary Affairs, Sikkim.
5. Spl. Secretary, Sikkim Assembly.
6. Deputy Secretary, Sikkim Assembly.
7. Nodal Officer, Sikkim Assembly.
8. STD, NIC, Sikkim.
9. PS to Speaker, Sikkim Assembly.

Minutes of the virtual meeting held under the chairmanship of Secretary, Ministry of Parliamentary Affairs, Government of India on Wednesday, 15th Feb, 2023 at 04:00 P.M. with Sikkim Legislative Assembly.

The virtual meeting to review the progress status of National e-Vidhan Application(NeVA) in Sikkim Legislative Assembly was held under the Chairmanship of Secretary, Ministry of Parliamentary Affairs (MoPA), GOI on Wednesday the 15th Feb, 2023 at 04:30 P.M. The list of Participants is Annexed.

At the outset, the Secretary welcomed all the participants and enquired about the current status of the NeVA project in their state. The Secretary, Sikkim Legislative Assembly along with Additional Director (IT), Govt. of Sikkim briefed on the physical and financial progress of NeVA implementation in their state.

After discussions and deliberations, the following decisions were taken:-

1. Additional Director (IT), Govt. of Sikkim briefed that Implemented agency has completed all the prerequisites for NeVA implementation and are planning to go live in the upcoming session. He also requested for physical training from CPMU MPA for going live.
2. Secretary MoPA asked to send a formal proposal for training programme and also advised to conduct the training programme before March, 2023. He then inquired about timelines for going live and asked the Sikkim Assembly to go live by this Budget session. NIC, Sikkim further stated that hardware procurement is done for Sikkim Assembly and once mock sessions for Sikkim Assembly are done, Assembly will be ready to go live.
3. Secretary MoPA further inquired about the status of Utilisation Certificate (UC), for which Secretary, Sikkim Assembly replied that Vendor's payments are due. Once they are cleared, the UC will be submitted.
4. The Secretary, MoPA told that NIC and NICS I should review the progress status with regard to all the technical aspects and the procurement process on fortnightly basis and provide the report to CPMU. He also added that the Assembly must expedite the implementation and should roll out all modules by coming Budget session.
5. The Secretary, MoPA informed the participants about the proposed National Workshop at the end of February / early March, 2023 for all the states to undertake review of the status of NeVA, discussion of the issues being confronted in its implementation in all the States and sharing of experience of the States that have already digitalised their Houses through NeVA. He requested for participation of Assembly/ State Govt.

The meeting ended with a vote of thanks to the Chair.

Participants:

List of Participants from Ministry of Parliamentary Affairs, (MoPA)	List of Participants of Sikkim Legislative Assembly
<ol style="list-style-type: none">1. Sh. Gudey Srinivas, Secretary, MoPA2. Sh. Sanjeev, Sr. Director (IT), NIC3. Sh. Mukesh Kumar, Under Secretary, MoPA4. Ms. PreetiYadav, Assistant Director, NIC	<ol style="list-style-type: none">1. Secretary, Sikkim Assembly2. Spl. Secretary, Sikkim Assembly3. Sh. Yogendra Sharma, Secretary, IT4. Secretary, Law & Parliamentary Affairs5. Deputy Secretary, Assembly6. Nodal Officer, Assembly7. STD, NIC8. PS to Speaker