
To Complete the Construction Work of NCC Academy 

*14/15/382 SHRI HARVINDER KALYAN, M.L.A : Will the Deputy Chief Minister be 

pleased to state :  

a) whether it is a fact that on the request of Higher Education Department the 

construction work of NCC academy in Gharaunda Assembly Constituency (Karnal) 

was started;  

b) whether it is also a fact that the work of construction is not going on at present; and  

c) if so, the reasons therefor together with the time by which the construction of the 

above said NCC Academy is likely to be restarted/completed?   

 

       SH. DUSHYANT CHAUTALA, DEPUTY CHIEF MINISTER, HARYANA 

a) Yes, Sir. 

b) Yes, presently the work has been stopped by the contractual agency since January, 

2022.   

c) At present, no time frame can be given as the matter is sub-judice. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



NOTE FOR PAD 

The work for construction of NCC Academy, Gharaunda was approved 
administratively amounting to Rs.5694.00 lacs vide Principal Secretary to Govt. 
Haryana Education department memo No. 4/40-2014 Works (2) dated 26.04.2017. The 
work was allotted to M/s Garg & Co. on 7.2.2018 with an agreement amount of Rs. 
1792.00 lacs in which Girls Hostel, Boys Hostel, Mess Block, Admn/Guest House, 
Amenities block, Boundary wall, Road/parking & Elect. Works were included.  The date 
of start of the work is 07.02.2018 and schedule date of completion was 06.02.2020.  The 
building work could not be completed within the agreement amount due to increase in 
scope of work. The agency has completed the work upto agreement amount and further 
the work is stopped. Over all 55% work (amounting to Rs. 4291.37 lacs) has been 
completed. As the scope of work has increased substantially, further work is held up 
since January 2022 for want of revised administrative approval. The revised estimate 
amounting to Rs. 86.00 Cr. stands submitted to client department vide Engineer-In-Chief 
(Buildings) Haryana PWD B&R Letter no. 118005/W1 dated 12.07.2021.  

 

Reasons for increase in revised estimates is as below: - 

 After the allotment of work, it was decided by the Gram Panchayat and 
Administration, that a 40 feet wide Rasta is required to be provided between the proposed 
building and existing Govt. College. Accordingly, boundary wall was required to be 
shifted (In earlier proposal common boundary wall of Govt. College was there). In 
addition to this, some changes in the existing proposed land were also desired by village 
Panchayat in the presence of SDM Gharaunda, to take care of balance unutilized land 
for future purpose. So the layout of the building changed. 

The land proposed for the building was shifted/changed and the proposed new site was 
low lying and most of the stretches of the land were 15-30 feet deep with respect to the 
existing road level. Therefore, RCC retaining wall was proposed to be constructed. There 
was a provision of 1080 mtr long brick boundary wall in the original estimate and the 
cost was Rs.58.00 Lac in approved rough cost estimate. But due to the change in layout, 
the total length of boundary wall increased to 1505m. Out of 1505m length, length of 
brick wall is approximately 500m and the length of RCC boundary wall with buttresses 
is 1005m. The cost of RCC boundary wall is approximately Rs.21.26 Cr. 

Further work is stopped, as the agency has raised some disputes and also filed a Civil 
Writ Petition No. 6347 of 2022 and 6348 of 2022, CWP 8610 of 2022 in the Hon’ble 
Punjab & Haryana High Court. The Hon’ble Court has directed both the parties to 
mutually resolve the dispute under the Chairmanship of ACS PWD, and the 
reconciliation meetings were held.  

Hon’ble Punjab & Haryana High court vide order dated 25.8.2022 has ordered that in 
terms of the undertaking given by ACS PWD B&R before the court on 27.4.2022, the 
authorities shall keep in abeyance any proposed coercive action against the petitioner.   
Work will be restarted after the decision of the Hon’ble Punjab & Haryana High court. 
The next date of hearing has been fixed for 24.05.2023. Moreover, agency has also filed 
arbitration case, the proceedings of same are in progress and next date of hearing is 
01.04.2023.  



Further, the Government has approved that the agreements of this agency be closed 
where work more than agreement amount has been executed, during the month of Jan 
2023 and the same has been communicated to S.E. PWD(B&R) vide E- in-C letter 
18713-718 dated 7.2.2023 . 

The matter being sub-judice, the decision regarding the balance work will be taken after 
finalization of matter.  

             Hon’ble Chief Minister Haryana has desired to take up the matter of                  
revised administrative approval in the next meeting of Sub Committee of  
Cabinet.  

The present status of work is as follows: -  

Sr. No  Name of Block   Storey   Present status of work  

1 Boys Hostel  G+3 Ground floor, first floor 
and Second floor 
completed. Third floor slab 
90% completed. 
90%plaster completed at 
ground Floor and 50% 
plaster completed at first 
floor.  

2. Girls Hostel  G+3 Structure completed and 
Brick work completed. 
Ground Floor & First Floor 
Plaster work 90% 
completed. Second floor 
plaster work 70% 
completed 

3. Mess Block  Ground floor  Ground floor slab 
completed, except double 
height slab. 

 

4. Amenities Block  Ground +1  Foundation work is in 
progress and 85% footing 
completed 

5. Admin/ Guest House  G+2 Yet to be started 

6. Boundary wall   90% work completed  

7. Road and Parking   Yet to be started. 

 

 



एन.सी.सी. अकादमी के Ǔनमा[ण काय[ को परूा करना 

14/15/382 Įी हरͪवदंर कãयाण, (घरɋडा): Èया उप-मÉुयमंğी यह बताने कȧ कृपा करɅगे ͩक: - 

(क)  Èया यह तØय है ͩक घरɋडा ͪवधानसभा Ǔनवा[चन ¢ेğ (करनाल) मɅ एन.सी.सी. 

 अकादमी का Ǔनमा[ण काय[ उÍच ͧश¢ा ͪवभाग के अनरुोध पर आरàभ ͩकया गया था; 

(ख) Èया यह तØय है ͩक है ͩक वत[मान मɅ Ǔनमा[ण काय[ नहȣं चल रहा है; तथा 

(ग) यǑद हां, तो उसके Èया कारण हɇ तथा उपरोÈत एन.सी.सी. अकादमी  के Ǔनमा[ण काय[ 

 के कब तक पनु: आरàभ /परूा  ͩकया जान ेके संभावना है? 

Įी दçुयंत चौटाला, उपमÉुयमंğी, हǐरयाणा 

(क) हाँ जी Įीमान। 

(ख)  हाँ जी Įीमान, वत[मान मɅ संͪ वदा एजɅसी ɮवारा जनवरȣ, 2022 से काय[ बंद कर Ǒदया गया 

है। 

(ग) वत[मान मɅ, कोई समय सीमा नहȣं दȣ जा सकती मामला उÍच Ûयायालय मɅ ͪवचाराधीन 

है। 

 

  



पडै के ͧलए नोट 
 
एन.सी.सी. अकादमी, घरɋडा के Ǔनमा[ण के ͧलए ĤशासǓनक Ǿप स े5694.00 लाख ǽपये 
कȧ राͧश के काय[ को Ĥधान सͬचव, हǐरयाणा सरकार, ͧश¢ा ͪवभाग के £ाप सÉंया 
4/40-2014 काय[ (2) Ǒदनाकं 26.04.2017 ɮवारा  अनमुोǑदत ͩकया गया था। यह काय[ 
मैसस[ गग[ एंड कंपनी को Ǒदनाकं 7.2.2018 को ǽ. 1792.00 लाख ɮवारा आवǑंटत 
ͩकया गया था िजसमɅ गãस[ हॉèटल, बॉयज हॉèटल, मेस Þलॉक, एडͧमन / गेèट हाउस, 
सुͪ वधाएं Þलॉक, चारदȣवारȣ, रोड / पाͩकɍ ग और ǒबजलȣ काय[ शाͧमल थे। काय[ Ĥारंभ होने 
कȧ Ǔतͬथ 07.02.2018 तथा पणू[ होन ेकȧ Ǔनधा[ǐरत Ǔतͬथ 06.02.2020 है। काय[ का 
दायरा बढ़ने के कारण अनबुंध राͧश के भीतर भवन Ǔनमा[ण काय[ परूा नहȣ ंहो सका। 
एजɅसी न ेअनबुंध राͧश तक काम परूा कर ͧलया है और आगे काम बंद कर Ǒदया गया 
है। अभी तक 55% काय[ (4291.37 लाख ǽपये कȧ राͧश) परूा हो चकुा है। चूंͩक काय[ 
का दायरा काफȧ बढ़ गया है, संशोͬधत ĤशासǓनक èवीकृǓत के अभाव मɅ आगे का काय[ 
जनवरȣ 2022 से ǽका हुआ है। 86.00 करोड़ ǽपये का सशंोͬधत अनमुान  Ĥमुख 
अͧभयंता (भवन) लोक Ǔनमा[ण ͪवभाग भवन व माग[ शाखा पğ Đमाकं 118005/W1 
Ǒदनाकं 12.07.2021  को सàबिÛधत उÍचतर ͧश¢ा ͪवभाग को भेज Ǒदया गया है। 
संशोͬधत अनमुानɉ मɅ वɮृͬध के कारण नीच ेǑदए गए हɇ:- 
 
काय[ आवंटन के उपराÛत Ēाम पंचायत एव ंĤशासन ɮवारा यह Ǔनण[य ͧलया गया ͩक 
Ĥèताͪवत भवन एव ंवत[मान कॉलजे भवन के मÚय 40 फुट चौड़ा राèता उपलÞध कराया 
जाना आवæयक है। तदनुसार, चारदȣवारȣ को èथानातंǐरत करने कȧ आवæयकता थी (पहले 
के Ĥèताव मɅ सरकारȣ कॉलजे कȧ साँझी चारदȣवारȣ थी)। इसके अǓतǐरÈत, भͪवçय के 
उɮदेæय के ͧलए शषे अĤयÈुत भूͧ म कȧ देखभाल के ͧलए, उपमंडल अͬधकारȣ (नागǐरक) 
घरɋडा कȧ उपिèथǓत मɅ Ēाम पंचायत ɮवारा मौजूदा Ĥèताͪवत भूͧ म मɅ कुछ बदलाव भी 
वांǓछत थे। इसͧलए भवन का नÈशा बदल गया। 
 भवन के ͧ लए Ĥèताͪवत भूͧ म को èथानांतǐरत/बदल Ǒदया गया था और Ĥèताͪवत 
नई साइट नीची थी और भूͧ म का अͬधकाशं Ǒहèसा मौजूदा सड़क èतर स े15-30 फȧट 
गहरा था। इसͧलए आर सी सी ǐरटेǓनगं वॉल का Ǔनमा[ण Ĥèताͪवत ͩकया था। मूल 
ĤाÈकलन मɅ 1080 मीटर लàबी ईटɉ कȧ चारदȣवारȣ का Ĥावधान था तथा èवीकृत कÍच े
लागत ĤाÈकलन मɅ लागत Ǿ 58.00 लाख थी। लेͩ कन लेआउट मɅ बदलाव के कारण 
चारदȣवारȣ कȧ कुल लंबाई बढ़कर 1505 मीटर हो गई। 1505 मीटर लंबाई मɅ स,े Ƀट 
कȧ दȣवार कȧ लंबाई लगभग 500 मीटर है और बĚेस के साथ आर सी सी कȧ चारदȣवारȣ 
कȧ लंबाई 1005 मीटर है। आरसीसी चारदȣवारȣ कȧ लागत लगभग 21.26 करोड़ ǽपये 
है। 
 आग ेका काम रोक Ǒदया गया है, Èयɉͩक एजɅसी ने कुछ ͪववाद उठाए हɇ और 
माननीय पंजाब और हǐरयाणा उÍच Ûयायालय मɅ 2022 कȧ ͧसͪवल ǐरट याͬचका सÉंया 
6347, 2022 कȧ ͧसͪवल ǐरट याͬचका सÉंया 6348, और 2022 कȧ ͧसͪवल ǐरट 



याͬचका सÉंया 8610 भी दायर कȧ है। माननीय Ûयायालय ने दोनɉ प¢ɉ को अǓतǐरÈत 
मÉुय सͬचव लोक Ǔनमा[ण ͪवभाग हǐरयाणा सरकार कȧ अÚय¢ता मɅ ͪववाद को आपसी 
सहमǓत स ेसुलझान ेका Ǔनदȶश Ǒदया है, और सुलह बठैकɅ  आयोिजत कȧ गɃ। 
 माननीय पंजाब और हǐरयाणा उÍच Ûयायालय ने Ǒदनाकं 25.8.2022 के आदेश 
ɮवारा आदेश Ǒदया है ͩक 27.4.2022 को अदालत के सम¢ अǓतǐरÈत मÉुय सͬचव 
लोक Ǔनमा[ण ͪवभाग हǐरयाणा सरकार ɮवारा Ǒदए गए वचन के अनसुार, अͬधकारȣ 
याͬचकाकता[ के ͨखलाफ ͩकसी भी Ĥèताͪवत बलपवू[क कार[वाई को èथͬगत रखɅगे। 
माननीय पंजाब और हǐरयाणा उÍच Ûयायालय के Ǔनण[य के बाद काम ͩफर स ेशǾु 
ͩकया जाएगा। सुनवाई कȧ अगलȣ Ǔतͬथ 24.05.2023 Ǔनधा[ǐरत कȧ गई है। इसके अलावा, 
एजɅसी न ेमÚयèथता का मामला भी दायर ͩकया है, िजसकȧ काय[वाहȣ जारȣ है और 
सुनवाई कȧ अगलȣ तारȣख 01.04.2023 है। 
आगे, सरकार ɮवारा èवीकृत ͩकया गया है ͩक माह जनवरȣ 2023 मɅ जहा ंअनबुंध राͧश 
स ेअͬधक का काय[ ͩकया गया है, वहा ंइस एजɅसी के अनबुंधɉ को बंद कर Ǒदया जाए 
तथा इसकȧ सूचना अधी¢ण अͧभयंता को Ĥमुख अͧभयंता (भवन) लोक Ǔनमा[ण ͪवभाग 
भवन व माग[ शाखा के पğ सÉंया 18713-718 Ǒदनाकं 7.2.2023 ɮवारा दे दȣ गयी है 
| 
मामला ͪवचाराधीन होन ेके कारण शषे काय[ के संबंध मɅ Ǔनण[य मामले को अǓंतम Ǿप 
देन ेके बाद ͧलया जाएगा। 
 
         माननीय मÉुयमंğी हǐरयाणा न ेसंशोͬधत ĤशासǓनक èवीकृǓत के मामले को 
उप सͧमǓत कȧ अगलȣ बठैक मɅ उठाने कȧ इÍछा åयÈत कȧ है। 
  



 
काय[ कȧ वत[मान िèथǓत इस Ĥकार है:- 
 
Đमाकं Þलॉक का नाम èटोरȣ काय[ कȧ वत[मान िèथǓत 
1 लडको का हॉèटल  G+3 भूतल, Ĥथम तल और दसूरा 

तल का काम परूा हो गया है। 
तीसरȣ मंिजल का èलैब 90 

फȧसदȣ परूा हो चकुा है। Ēाउंड 

Ýलोर पर 90 फȧसदȣ और फèट[ 
Ýलोर पर 50 फȧसदȣ Üलाèटर का 
काम परूा हो चकुा है। 

2. लडͩकयɉ का हॉèटल  G+3 èĚÈचर परूा हुआ और Ƀट का 
काम परूा हुआ। भूतल और 

Ĥथम तल के Üलाèटर का काम 

90 फȧसदȣ परूा हो चकुा है। दसूरȣ 
मंिजल के Üलाèटर का काम 70 

फȧसदȣ परूा हो चकुा है 
3. मेस Þलॉक  भूतल  भूतल èलैब परूा हो गया है, डबल 

हाइट èलैब को छोड़कर। 
4. सुͪ वधाएं Þलॉक  भूतल +1  नींव का काम ĤगǓत पर है और 

85% फुǑटगं परूȣ हो चकुȧ है। 
5. åयवèथापक / गेèट 

हाउस 

G+2 अभी शǾु ͩकया जाना है। 

6. चारदȣवारȣ  90% काम परूा हो गया है। 
7. सड़क और पाͩकɍ ग   अभी शǾु ͩकया जाना है। 

 
 
 
           

 


